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FORM-7  

[REGULATION-9] 

Quarterly Progress Report for quarter ending Jul-Sep of 2024-2025 (Year) 

I. PARTICULARS OF PROMOTERS 

Promoter’s Registration 
Number/CIN No. 

U45400BR2021PTC053741 

Firm Address: RAM NARESH PRASAD,RITI RIWAZ RD, SOUTH 
BUHPATIPUR BEHIND PATNA CONVENT 
SCHOOL,WEST RAMKRISHNA NAGAR PATNA Patna 
BR 800020 

Total Experience of promoter in 
Real Estate Sector 

Ongoing Project KARUNA ENCLAVE 

Total Experience in Real Estate 
After Implementation of RERA 

Ongoing Project KARUNA ENCLAVE 

No of Project done Before 
Implementation of RERA 

No Any 

No of Project done After 
Implementation of RERA 

One Ongoing Project KARUNA ENCLAVE 

 

II. PARTICULARS OF PROJECT 

Project Registration Number BRERAP12289-001/131/R-1607/2023 

Name of Project/Phase 
of Registered Project 

KARUNA ENCLAVE 

Name of Promoter SAMRIDDHI ENGICON PRIVATE LIMITED 

Project Address MAUZA- SIPARA, BHUPATIPUR, PLOT NO.- 598 (P), 
KHATA NO.- 110, THANA NO.- 27, THANA- 
JAKKANPUR, DIST- PATNA BIHAR 

Name of Co-promoter NA 

Project Registration is valid up to 28/08/2028 

Starting date of Project or Phase 
of the Project 

15/10/2023 

Type of Project or Phase of the 
Project 

Residential/Group Housing 

Period of validity of map by the 
Competent Authority 

Five Years from the date of passing of MAP 
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III. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 

Building/Block 

Number 

Apartment 

Type 

Carpet 

Area  

( In Sqm) 

Total Number 

of sanctioned 

apartments 

Total Number of 

Apartments in 

Promoter’s 

share– 15 

Total Number of 

Apartments in 

Landowner’s 

share– 15 

Karuna Enclave 4 BHK 159.60 1  

1. Booked 

/Allotted- 

06 

 

2. Sold-00 

 

3. Booked 

/Allotted- 0 

 

4. Sold-0 

 

Karuna Enclave 2 BHK 67.59 1 

Karuna Enclave 2 BHK 70.50 1 

Karuna Enclave 4 BHK 159.79 1 

Karuna Enclave 2 BHK 66.63 1 

Karuna Enclave 2 BHK 68.58 1 

Karuna Enclave 3 BHK 76.81 3 

Karuna Enclave 2 BHK 67.59 3 

Karuna Enclave 2 BHK 70.53 3 

Karuna Enclave 3 BHK 79.78 3   

Karuna Enclave 3 BHK 74.90 3 Percentage of 

booking- 40% 

Percentage of 

booking-0% 

Karuna Enclave 2 BHK 66.63 3   

Karuna Enclave 2 BHK 68.58 3   

Karuna Enclave 3 BHK 76.81 3   

 

Association of Allotte not be made because, booking percentage not exceeds 50% yet.  

 

 

IV. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES 
Building / Block 
Number 

Total Number of 
Sanctioned Garages 

Total Number of 
Garages: 

1. Booked/Allotted - - 
2. Sold - 

 

Karuna Enclave No Garages available  

 

V. DETAILS OF BUILDING APPROVALS 
(If already filed along with Registration Application, then there is no need of further filing) 

S. No. Name of the Approval / 
N.O.C./ Permission / 
Certificate 

Issuing Authority Applied 
Date 

Issuance 
Date 

Enclosed as 
Annexure 
No. 

1. NOC for Environment     

2. Fire N.O.C.     

3.  Water Supply 
Permission 
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4. NOC from Airport Authority 
of India 

    

5. Other Approval(s), if any, 
required for the Project. 

    

 

VI. Construction Progress of the Project 
1. Plan Case No.- P/SIPARA/PRN-G+4/552/2022 (Karuna Enclave) (To beaded for each 
Building / Wing) 

S. No. 
(1) 

Tasks / Activity  
(2) 

Percentage of 
Actual Work Done 
(As on date of the 

Certificate) 
(3) 

Expected 
Completion date in 

(dd/mm/yyy) 
Format 

(4) 

1. Excavation  (if any) 100% 10-11-2023 

2. Basements  (if any) NA  

3. Podiums      (if any) NA  

4. Plinth 100%  09-02-2024 

5. Stilt Floor 70% 12-04-2025 

6. Slabs of Super Structure 45% 01-01-2027 

7. Internal walls, Internal Plaster, Floorings, Doors 
and Windows within Flats /Premises. 

0% 06-06-2027 

8. Sanitary Fittings within the Flat/Premises, 
Electrical Fittings within the Flat/Premises 

0% 01-02-2028 

9. Staircases, Lifts Wells and Lobbies at each 
Floor level, Overhead and Underground Water 
Tanks. 

15% 04-04-2027 

10. External plumbing and external plaster, 
elevation, completion of terraces with 
waterproofing of the Building/Wing. 

0% 04-12-2027 

11. Installation of Lifts, water pumps, Fire Fighting 
Fittings and Equipment as per CFO NOC, 
Electrical fittings, Mechanical 
Equipment, compliance to conditions of 
environment/CRZ NOC, Finishing to entrance 
lobby/s, plinth protection, paving of areas 
appurtenant to Building/Wing, Compound Wall 
and all other requirements as my be required 
to complete project  as  per specifications in 
Agreement of Sale. Any other activities. 

15% 02-04-2028 
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VII. (Amenities and Common Area and External Infrastructure Development Works)  

S. No. Common Areas and Facilities Proposed 
(Yes/No) 

Percentage of actual 
Work Done (As on 
date of the Certificate) 

Expected 
Completion 
date in 
(dd/mm/yyy) 
Format 

(1) (2) (3) (4) (5) 

1. Internal Roads & Footpaths No   

2. Water Supply Yes 100% 02-02-2024 

3. Sewerage (Chamber, Line, 
Septic Tank, STP) 

Yes 0%  

4. Storm Water Drains No   

5. Landscaping & Tree Planting No   

6. Street Lighting No   

7. Community Buildings No   

8. Treatment and Disposal of 
Sewage and Sullage Water 

No   

9. Solid Waste Management & 
Disposal 

No   

10. Water Conservation / Rain Water 
Harvesting 

Yes 0% 02-03-2028 

11. Energy Management No   

12. Fire Protection and Fire Safety 
Requirements 

Yes 0% 04-12-2027 

13. Closed Parking Yes 0% 04-11-2027 

14. Open Parking No   

15. Electrical Meter Room, Sub- 
Station, Receiving Station 

Yes 0% 04-12-2027 

16. Others (Option to Add More) No   

 

 

VIII. EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF PLOTTED DEVELOPMENT 

Not Applicable because our project is Residential/Group Housing. 
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IX. GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE PROJECT 

(A) S. No. Particulars 

 1. Front Elevation.- Attached Below 

 2. Rear Elevation.- Attached Below 

 3. Side Elevation.- Attached Below 

(B)  Photograph of each floor 

 

 

   X.  Financial Progress of the Project 

S.No. 
(1) 

Particulars 
(2) 

Amount (in Rs.) 
(3) 

1 Project Account No. 
2968002100011503 (E) 
2968002100011549 (C) 
2968002100011558 (R) 

2 
Estimated Cost of the Project including land cost at the 
start of the Quarter 8,85,20,000.00 /- 

3 
Estimated Development Cost of the Project at the 
Start of the Project (Excluding Land Cost) 

5,60,00,000.00/- 

4 
Any Variation in Development Cost which is declared at 
the start of the Project. No Any 

5 Amount received during the Quarter 64,79,839.00/- 

6 Actual Cost Incurred during the Quarter  51,83,765.00/- 

7 Net amount at end of the Quarter 17,81,407.61/- 

8 Total expenditure on Project till date 1,77,60,932.89/- 

9 
Cumulative fund collected till the end of Quarter in 
question 

1,33,42,340.00/- 

10 
Cumulative expenditure done till the end of Quarter 

in question 
1,77,60,932.89/- 

 

XI. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED /DETAILS OF 
LOAN TAKEN BY PROMOTERS AGAINST THE PROJECT, If any 

 No Any 
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XII. MISCELLANEOUS 

A List of Legal Cases (if any) – On Project/ Promoter 

1. Case No. NA 

2. Name of Parties NA 

3. No of Execution Cases against this project 
Case No. 
Name of Parties. 

0 

4. No of Suo - Moto cases against this project 
Case No. 
Name of Parties. 

0 

5. No of Certificate cases /PDR cases against this 
project 
Case No. 
Name of Parties. 

0 

B Sale/Agreement for Sale during the Quarter 

1. Sale Deed 0 

2. Agreement for Sale 03 

3. No. of possessions given to allottees 0 

 

 

XIII. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART 

Weather the project in progress is as per time schedule or lagging behind? 
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XIV UNITS ALLOCATION DETAILS 

Apartment Type 
Total Number of 

sanctioned apartments 

Details of allotment made so far with 

Flat number/ Bungalow - Plot etc 

Cancellation of flat 

allotment, If any 

with Flat number/ 

Bungalow - 

 Plot etc 

4 BHK 1 Allotte Name 

Prerna 

Manoj Kumar 

Chourasia 

Manoj Kumar 

Jay Kumar 

Khushboo Kumari 

Flat No. 

301 

305 

 

306 

201 

203 

No Any 

2 BHK 1 

2 BHK 1 

4 BHK 1 

2 BHK 1 

2 BHK 1 

3 BHK 3 

15%

0%

15%

0%

0%

45%

70%

100%

100%

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

PROGRESS CHART   

Scope Work Progress
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XIV UNITS ALLOCATION DETAILS 

Apartment Type 
Total Number of 

sanctioned apartments 

Details of allotment made so far with 

Flat number/ Bungalow - Plot etc 

Cancellation of flat 

allotment, If any 

with Flat number/ 

Bungalow - 

 Plot etc 

2 BHK 3 Omkar Kumar 

 

105 

 2 BHK 3 

3 BHK 3   

3 BHK 3   

2 BHK 3   

2 BHK 3   

3 BHK 3   

 

 

 

XV. Brochure Attached 

 

 

 

XVI Grievance Redressal Officer 

Name:-Rajat Kumar 
Contact No.- 7856072048 
E mail id:- rajatsap1984@gmail.com 
Address:-  Ram Naresh Prasad,Riti Riwaz Rd,South Buhpatipur Behind Patna Convent 
School,West Ramkrishna Nagar Patna Patna Bihar 800020 

 

 

 

 

 

 

 

 

 

 

 

 

 

mailto:rajatsap1984@gmail.com
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Project Site Photographs 

 

 



Page 10 of 12 
  

 



Page 11 of 12 
  

 

 



Page 12 of 12 
  

 

 

 

Undertaking: 

I/we solemnly affirm, declare and undertake  that all  the details  stated  above  are  true  to the best 

of my/our knowledge and nothing material  has  been  concealed  here  from.  I am/we are executing 

this undertaking to attest to the truth of all the  foregoing  and  to apprise the Authority of such facts 

as mentioned as well as for  whatever  other  legal purposes this undertaking may serve.  

Signature of Promoter  

 

 

 

 

 

Name: Rajat Kumar 

Date : 
















