The Chairman,

Real Estate Regulatory Authority,

&' Floor Bihar State Building Construction Corporation Campus.
Hospital Road, Shastri Nagar Patna — 800023

Sub - QPR 15 qtr APRIL-24 TO JUNE-24 (GOKULDHAM CITY)

Sir,

In the light of Bihar Rera Regulations (Amendment) 2022 notification. QPR for the 2M° quarter of F.Y
2024-25 IN RESPECT OF QUR PROJECT GOKULDHAM CITY located at Chainpur Patna, Khesra / Plot No.-
474, 475, 476, Khata No.- 49, 51, 03, Thana No.-101, Mauza- Chainpur Patna is enclosed in the
prescribed format as following annexure.

1 QPR QUARTER 2™ F/Y 2024-25 ANNEXURE -A

2 Architect's Certificate ANNEXURE —-B

3 Engineer's Certificate ANNEXURE -C

4 Charted Accountant Certificate ANNEXURE -D

5 Patna Metropolitan Area Authority Map Approval ANNEXURE -E
Letter.

6 FIRE N.O.C ANNEXURE -F
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Quarterly progress report for quarter ending September of 2024-25 (year)

I. PARTICULARSOFPROJECT

7[’1"'()']-:-“('( R(-g',i_.‘.:lr;ni(m Number

Name of Promoter

N.un(' of ( 0- pmnml( r

Star tlnp date of Pr ()](‘( tor Phase
of the Project

Pr u)v(l Re ristration is valid up to

BRERAP12346-

N01/81/R-1608/2023

GOKULDHAM CITY

_ |

SWANSGRELEN
INFRA PROJECT
PVT. LTD.

Chainpur, Thana- Gopalpur
Patna, Khesra / Plot No.-
474,475, 476,Khata No.-
49,51, 03, Thana No.-
101,Mauza-Chainpur

© O 31.01-2028

10-10-2023

Type of Pr ojc-rlbl Phase of the
Project

| 1. Residential

2. Commercial
3, Residential-
cum-Commercial

4. Plotted project

RESIDENTIAL

Period ofvnh(llty of map by the
Competent Authority

4 Years 3 months

1. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS

Building/Block Apartment Type Carpet| Total Number of | Total Number of
Number Area sanctioned Apartments-
1.3BHK-8 apartments
2.2BHK-5 13 ] 9212 sq.1t 1.Booked-6 (5791
BLOCK-A 1.3BHK-7 12 [ 7938 sq.fi <2 ;?A!famd_l(%o
2.2BHK-5 sq.ft)
(Land owner) 3.50ld- 0

Il DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS

Building /Illock Apartmcnt 'I’ypc Carpet Total Number of | Total Number of
Number Area sanctioned Apartments-
apartments
1.3BHK-12 12 8793 1.Booked-5 (5312
BLOCK-B 5. ft 24 sq. ft)
1.3BHK-12 12 8794 2.Allotted-1 (933
(Land owner) sq. ft sq.ft)
3.Sold- 0

I1. DlSCLOSURE OF SOLD/BOOKED lNVENTORY OF APARTMENTS

_r"i i

nuildim;/Block Apartmcnt Typc Carpet
~Number Area
1.2BHK-4 14500 sq.ft
BLOCK-C 2.3BHK-18 22
1.2BHK-3 20 {14506 sq.ft
2.3BHK-17
(Land owner)

Total Number of | Total Number of

sanctioned Apartments -
Apartments
1.Booked-6 (4900
42 sq. ft)
2.Allotted-1(700
sq.ft)
3.Sold-0




11I. DISCLOSURE OF SOLD/BOOKED INVENTORY OF GARAGES
Building/ Block Number | Total Number of Sanctioned | Total Number of Garages :
Gt .4- ,
arages 1. Booked/Allotted 7
BLOCK-A 25 2. Sold - 0
1II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF GARAGES
Building/Block Number | Total Number of Sanctioned | Total Number of Garages:
Garages 1. Booked/Allotted 6
BLOCK-B 24 2. Sold - 0
III. DISCLOSURE OF SOLD/BOOKED INVENTORY OF GARAGES
Building/Block Number | Total Number of Sanctioned | Total Number of Garages:
Garages 1. Booked/Allotted - 7
BLOCK-C 42 2. Sold - 0
1v. DETAILS OF BUILDING APPROVALS
(If already filed along with Registration Application, then there is no need of further filing )
S.No. | Name of the Approval/ Issuing Authority | Applied | Issuance | Enclosedas
N.O.C./Permission/ date Date Annexure No.
Certificate
1. NOC for Environment IN/A
2. Fire N.O.C. Office of the state fire |- 16/03/2022
officer-cum-director,
Patna
3. Water Supply Permission Will Apply
4. NOC from Airport Authority [N/A
Of India
5 Other Approval(s), if any, PMAA, Patna (Map - 07/06/2023
Requiredforthe Project. pproval) |
V. CONSTRUCTION PROGRESS OF THE PROJECT
1. Plan Casé No. ‘ (To beaded for each Building/Wing)
Percentage of Actual Work Done
S.N.A Tasks/Activity (2) (As on date of the Certificate (3)
(1)
1. Excavation (if any) 100%
2. | Basements (if any) ' Work started (30% of Block -C Completed) |

3. Podivms(ifany) ElEEaa———— s 0

Started

Started




Fire Fighting Fittings and
Equipment as per CFONOC,
Electrical fittings, Mechanical
Equipment, compliance to conditions
of environment/CRZNOC,

Finishing to entrance lobby /plinth
protection, paving of areas
appurtenant to Building/Wing,
Compound Wall and all other

6. Slabs of Super Structure Not Started ]
g Internal walls, Internal Plaster Not Started
Floorings, Doors and Windows with
in Flats/Premises.
8. Sanitary Fittings within the Flat/ Not Started
Premises, Electrical Fittings
within the Flat/Premises
9. Staircases, Lifts Wells and Lobbies at  [Not Started
each Floor level, Overhead and
Underground Water Tanks.
10. External plumbing and external Not Started
plaster, elevation, completion of
terraces with water proofing of the
Building/Wing.
11. Installation of Lifts, water pumps, Not Started

requirements as me be required to
complete project as per
Specifications in Agreement of Sale.

Any other activities.

COMMO
TWORKS

d

Percentage of actual
Work Done (As on

pootans bt 4 g
& 4 g o
. LY

S. 0s date of the Dietails
No. Certificate)
(1) (4) (5)
1. L
2. 0%
3 s Ch: 0%
0%




5. Lands caping & Tree Planting YES 0%
6. Street lighting YES 0%
7. | Community Buildings NO 0%
8. | Treatment and Disposal of NO 0%
Sewage and Sullage Water
9. | Solid Waste Management NO 0%
&Disposal
10. | Water Conservation / Rain YES 0%
Water Harvesting
11. | Energy Management NO 0%
12. | Fire Protection and YES 0%
Fire Safety
Requirements
13. | Closed Parking YES 0%
14. | Open Parking NO 0%
15. | Electrical Meter Room, Sub- YES 0%
Station, Receiving Station
16. | Others (Option to Add NO 0%
More)
VI A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF
PLOTTED DEVELOPMENT
PERCENTAGEOF
PROPOSED ACTUALWORK Detail
YES/NO. DONE (As on date SHais
Of certificate)
YES 0%
1 Internal Roads and
. footpaths
YES 0%
2. Water Supply
YES 0%
3 Sewerage Chambers Septic
: Tank
YES 0%
4 Drains
YES 0%
5 Parks, Land Scaping and

Tree Planting




YIS 0% [
O. Street Lighting
7 Disposal of sewape & sullape e i
' water
a W.\lm (umunv.ntion/ll.lln YES 0%
8 Water Harvesting,
== - B S NO 0%
9. Enerpgy Management
VII. GEOTAGGED AND DATE PHOTOGRAPH OF (EACH BLOCK) OF THE X
PROJECT
(A) | Sr. No. S I R ‘
1. IFront Elevation N o i
2. Rear Elevation - ‘ -
3. Side Elevation -
(B) Photograph of cach floor 0
VIII. FINANCIAL PROGRESS OF THE PROJECT
S. No. Particulars Amount (In Rs.)
(1) (2) (3)
1. Project Account No. 4784050000173
O Estimated Cost of the Project lncludlng Iand cost at 9,34,24,000/-
The start of | the Projec ;
(Cost of Construction. 9,00,00, 000/+Land Cost-34 24 ,000/-)
3. Amountreceived durlng the Quarter (Excludlng GST) 47,22,794.29 /-
R N R R e SRS
4. Actual Cost Incurred durlng the Quarter (Cons. +Man) 52,12,786.00 /-
53] lr;z‘g}fwﬁin w& "“F”'"x‘? 20
5. -4,89,991.71 /-
6. 2,006,08,422/-
(Including Land C
7. Cumulativq&fund collected t!lhthe end ot’ Quarter ln ' 1,18,67,431.29/-
question (Excluding GS* m&& :
8. expen or 1,71,84,422.00 /-




X. MISCELLANEOUS \
A | List of Legal Cases(if any) 'l
1. | Case No. N/A ‘
2. | Name of Parties N/A
B | Sale/Agreement for Sale

During the Quarter

Sale Deed N/A
2. | Agreement for Sale N/A

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART

Weather the project in progress is as per time schedule or lagging behind?

Undertaking:

we solemnly affirm, declare and undertake that all the details stated above are true
to the best of my knowledge and nothing material has been concealed here from.
we are executing this undertaking to attest to the truth of all the foregoing and to

apprise the Authority of such facts as mentioned as well as for whatever other legal

purposes this undertaking may serve.

llu fi Infra |l'u,
VO’)@ /3’/

Date:14.10.2024 Signature of Promoter

Amit Kumar Sinha
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MDA

Raushan Prasad & Associates
Chartered Accountants

FORM-C
(See Regulation 3)
(CHARTERED ACCOUNTANTS CERTIFICATE)

(FOR SUBSEQUENT WITHDRAWAL OF MONEY FOR THE QUARTER ENDED 30 September 2024)

Cost of Real Estate Project Bihar RERA Reg. Number :- BRERAP12346-001/81/R-1608/2023.
PROJECT NAME : GOKULDHAM CITY

Company Name : Swansgreen Infra Project Pvt. Ltd.

Reg Office: - Gola Road, Ground Floor, Shri Bhagwan Nagar, Goverdhan Giriraj, Veer Kunwar Singh Colony, Patna- 801503.

Sr. No.

Particulars

Amount (Rs.)

Estimated

Incurred

1(i)

Land Cost :

A

Acquisition Cost of Land or Development Rights, lease
Premium, lease rent, interest cost incurred or payable on
Land Cost and legal cost

Amount of Premium payable to obtain development
rights, FSI, additional FSI, fungible area, and any other
incentive under DCR from Local Authority or State
Government or any Statutory Authority

Acquisition cost of TDR (if any)

Amounts payable to State Government or competent
authority or any other statutory authority of the State or
Central Government, towards stamp duty, transfer
charges, registration fees etc; and

Land Premium payable as per annual statement of rates
(ASR) for redevelopment of land owned by public
authorities.

Under Rehabilitation scheme:

Estimated construction cost of rehab building
() | including site development and infrastructure
for the same as certified by Engineer

(i) | Actual Cost of construction of rehab building
incurred as per the books of accounts as verified
by the CA

34,24,000

(Included
in point
no.

1(i)(a)

34,24,000

(Included
in  point
no. 1(i)(a)

Note :( for total cost of construction incurred, Minimum of (i) or (ii) is to beconsidered)

OFFICE ADDRESS:-M-51, FIRST FLOOR LAXMI NAGAR, NERA JAGAT RAM PARK , DELHI -110092

e-mail: raushanprasad3l@gmail.com,
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(iii)

Cost towards clearance of land of all or
any encumbrances including cost of
removal of legal/illegal occupants, cost
for providing temporary transit
accommodation or rent in lieu of Transit
Accommodation, overhead cost,

(iv)

Cost of ASR linked premium,
charges and security deposits or
maintenance deposit, or any amount
whatsoever payable to any authorities

fees,

towards and in project of rehabilitation.

Sub-Total of Land Cost

34,24,000

34,24,000

Note:- Payment of Amount of Rs. 34,24,000/-

Management A/C No-777705748876 (ICICI Bank)

For Acquisition Cost of Land or Development Rights from

Sr. No.

Particulars

Amount (Rs.)

Estimated Incurred

1(ii)

Development Cost/ Cost of Construction :

A
(i)

Estimated Cost of Construction

as certified by Engineer.
(As per Table- A Rs.8,79,00,000+Table-B
Rs.21,00,000)

9,00,00,000/- |NA

(i)

Actual Cost of construction
incurred as per the books of
accounts as verified by the
CA(Till Date-cumulative)

1,63,27,925 /-

Note :( for adding to total cost of construction incurred, Minimum of (i) or (ii) is to be

considered)

Estimated Incurred
On-site expenditure for development of
(i) entire project ex_cluding_ cost _of
construction as per (i) or (ii) above, i.e.
salaries, consultants fees, site overheads,
development works, cost of services
(including water, electricity, sewerage, | 8,56,497/-
drainage, layout roads etc.), cost of
machineries and equipment including its
hire and maintenance costs,
consumables etc. All costs directly
incurred to complete the construction of T
the entire phase of the project registered. ”“\4\%{:\
WDELm)z«I!J
A\
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B Payment of Taxes, cess, fees, charges, -- --
premiums, interest etc to any statutory
Authority.
C Principal sum and interest payable to - -

financial institutions, scheduled banks,
non-banking financial institution
(NBFC) or money lenders on
construction funding or money
borrowed for construction;

Sub-Total of Development Cost 9,00,00,000/-| 1,71,84,422/-
Sr. No. Particulars Amount (Rs.)
2 Total Estimated Cost of the Real Estate Project [1(i) +1(ii)] of 9,34,24,000/-
Estimated Column -A
3 Total Cost Incurred of the Real Estate Project [1(i) +1(ii)] of 2,06,08,422.00 /-

Incurred Column-B

4 Percentage of completion of Construction Work As per form 1 Attached
(as per Project Architect’s Certificate Table-A) = 18.98%
(as per Project Architect’s Certificate Table-B) =  23.80%

Proportion of the Cost incurred on Land Cost and 22.06%
S Construction Cost to the Total Estimated Cost. (3/2%)
6 Amount Which can be withdrawn from the Designated 2,06,08,422.00 /-

/Account Total Estimated Cost * Proportion of cost incurred (
Sr. number 2* Sr. number 5)

7 Less: Amount withdrawn till date of this certificate as per the 1,21,76,508.00 /-
Books of Accounts and Bank Statement
8 Net Amount which can be withdrawn from the Designated 84,31,914/-

Bank Account under this certificate

This certificate is being issued for RERA compliance for the Swansgreen Infra Project Pvt. Ltd. (CIN :
U45202BR2019PTC043216) and is based on the records and documents produced before us and explanation
provided before us by the management of the company.

Yours Faithfully
Raushan Prasad & Associates
Chartered Accountants (FRN: 041425N)

—
QASAD X
*1 4\{?\\\
..‘,‘" \\ 2, ‘\\
3 NEW DELHI E\ |

Vs \,UJ (A £ /{,: J

. | .‘L"bﬁugcco"‘d‘c‘y
(CA Raushan Kumar Prasad) =g Place : Delhi
Partner (M No : 563754) Date :15.10.2024

UDIN : 24563754BKHNHR6164

OFFICE ADDRESS:-M-51, FIRST FLOOR LAXMI NAGAR, NERA JAGAT RAM PARK , DELHI -110092
e-mail: raushanprasad3l@gmail.com,
Office : Delhi



mailto:kirandubey4@gmail.com

@‘i Raushan Prasad & Associates
MDA Chartered Accountants

(ADDITIONAL INFORMATION FOR ONGOING PROJECTS)

RERA Reg. Number :- BRERAP12346-001/81/R-1608/2023

S Particulars Amount (Rs)

No

1 Estimated Balance Cost to Complete the Real Estate Project 7,28,15,578.00 /-
(Difference of Total Estimated Project cost less Cost incurred )(Including Land Cost)

2 Balance amount of receivables from sold apartments / Commercial as per Annexure-A to
this certificate (as certified by Chartered Accountant as verified from the records and 4,82,70,736.95/-
books of Accounts) (Excluding GST)

3 i Balance Unsold area to be certified by Management and to be verified by CA from the 17755.19176/Sq.
records and books of accounts) Ft

ii Estimated amount of sales proceeds in respect of unsold apartment (calculated as per ASR | 55041094.45/-
multiplied to unsold area as on date of certificate) as per Annexure-A

4 Estimated receivables of ongoing project. Sum of 2 +3 (ii) 10,33,11,831.40 /-
5 Amount to be deposited in Designhated Account- 70% or 100%
IF 4 is greater than 1, then 70 % of the balance receivables of ongoing project will be 7,23,18,281.98/-

deposited in designated Account.
IF 4 is lesser than 1, then 100% of the of the balance receivables of ongoing project will be
deposited in designated Account.

This certificate is being issued for RERA compliance for the Swansgreen Infra Project Private Limited (CIN :
U45201JH2018PTC011799) and is based on the records and documents produced before us and explanation
provided before us by the management of the company.

Yours Faithfully

For Raushan Prasad & Associates.
Chartered Accountants

(FRN: 041425N)

. \f"f. T ) g
Raushan Kumar Prasad
(Proprietor)

M. No. 563754
UDIN : 24563754BKHNHRG6164

Place: Delhi
Date :.15.10.2024
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