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Quarterly Progress Report for quarter ending July to Sep of 2024 – 25 (Year) 
 

I. PARTICULARS OF PROMOTERS 
Promoter’s Registration 
Number/CIN No. 

Srl No.- 8921, Dated 31/08/2021 

Firm Address: Shashi Complex,105 First Floor Mohalla Raja 
Bazar,Pillar No -38, Patna, Patna, Bihar, India, 
800014 

Total Experience of 
promoter in 
Real Estate Sector 

1 Years 

Total Experience in Real 
Estate 
After Implementation of 
RERA 

1 Years 

No of Project done Before 
Implementation of RERA 

NA 

No of Project done After 
Implementation of RERA 

1. Aadhvik Ramvilas Apartment 

 

II. PARTICULARS OF PROJECT 
Project Registration Number BRERAP12546-001/189/R-1689/2024 
Name of Project/Phase 
of Registered Project 

Aadhvik Ramvilas Apartment 

Name of Promoter AADHVIK HOMES 
Project Address Plot No.- 63, 69, 70, Thana No.- 35, Tauzi No.- 

5059, Khata No.- 50, 58, 75, At- Mauza- 
Babakkarpur, Thana- Danapur, Dist- Patna, Bihar 

Name of Co-promoter NA 
Project Registration is valid up 
to 

30-05-2028 

Starting date of Project or Phase 
of the Project 15-12-2023 

Type of Project or Phase of the 
Project 

Residential 

Period of validity of map by the 
Competent Authority 

Five Years from the date of passing of MAP 

 



  

 
 

III. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 

Building/Block 
Number 

Apartment 
Type 

Carpet 
Area 

Total 
Number 

of 
sanction

ed 
apartme

nts 

Total Number of 
Apartments in 

Promoter’s share – 19 

Total Number of 
Apartments in 

Landowner’s share – 19 

Aadhvik Ramvilas 
Apartment 

3 BHK 1006 6  
1. Booked/Allot

ted- 00 
2. Sold- 00 

 
Percentage of 
booking- 00 

 

Aadhvik Ramvilas 
Apartment 

3 BHK 965 6 1. Booked/Allot
ted- 00 
Sold-00 

Aadhvik Ramvilas 
Apartment 

3 BHK 960 6  
 

Aadhvik Ramvilas 
Apartment 

3 BHK 960 6 Percentage of 
booking - 00 

Aadhvik Ramvilas 
Apartment 

2 BHK 723 6  

Aadhvik Ramvilas 
Apartment 

2 BHK 642 6  

 

 
Note:- Association of Allottee not be made because, booking percentage not exceeds 50% yet. 
 
IV. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES 
Building / Block 
Number 

Total Number of 
Sanctioned Garages 

Total Number of Garages: 

1. Booked/Allotted - - 
2. Sold - 

 

Aadhvik Ramvilas 
Apartment 

No Garages available  

 
V. DETAILS OF BUILDING APPROVALS 

(If already filed along with Registration Application, then there is no need of further filing) 
S. No. Name of the Approval / 

N.O.C./ Permission 
/ Certificate 

Issuing Authority Applied 
Date 

Issuance 
Date 

Enclosed as 
Annexure No. 

1. NOC for Environment      

2. Fire N.O.C.      

4. NOC from Airport Authority 
of India 

     

5. Other Approval(s), if any, 
Required for the Project. 

    

 
 



  

VI. Construction Progress of the Project 
1. Building / Wing  / Layout Number- “Aadhvik Ramvilas Apartment, 27/23-24”  (To be 
added for each Building / Wing) 

S. 
No. 
(1) 

Tasks / Activity  
(2) 

Percentage of Actual Work 
Done (As on date of the 

Certificate) 
(3) 

Expected  
Completion date in 

(dd/mm/yyyy) 
Format 

1. Excavation  (if any) 0% 15-02-2025 

2. Basements  (if any) 0% 30-05-2025 
3. Podiums      (if any) NA  
4. Plinth 0%  

 
10-05-2025 

5. Stilt Floor 0% 30-08-2025 

6. Slabs of Super Structure 0% 20-12-2026 

7. Internal walls, Internal Plaster, 
Floorings, Doors and Windows 
within Flats /Premises. 

0% 15-08-2027 

8. Sanitary Fittings within the 
Flat/Premises, Electrical Fittings 
within the Flat/Premises 

0% 25-11-2027 

9. Staircases, Lifts Walls and Lobbies 
at each Floor level, Overhead and 
Underground Water Tanks. 

0% 
 

10-02-2028 

10. External plumbing and external 
plaster, elevation, completion of 
terraces with waterproofing of 
the 
Building/Wing. 

0% 20-02-2028 

11. Installation of Lifts, water pumps, 
Fire Fighting Fittings and 
Equipment as per CFO NOC, 
Electrical fittings, Mechanical 
Equipment, compliance to 
conditions of environment/CRZ 
NOC, 
Finishing to entrance lobby/s, 
plinth protection, paving of areas 
appurtenant to Building/Wing, 
Compound Wall and all other 
requirements as my be required 
to complete project  as  per 
specifications in Agreement of 
Sale. 
Any other activities. 

0% 30-05-2028 

 
VII. Amenities and Common Area and External Infrastructure Development Works) 



  

S. No. Common Areas and Facilities Proposed 
(Yes/No) 

Percentage of 
actual Work 
Done (As on 
date of the 

Expected  
Completion date in 
(dd/mm/yyyy) 
Format (1) (2) (3) (4) (5) 

1. Internal Roads & Footpaths Yes 0% 30-05-2028 

2. Water Supply Yes 0% 30-05-2028 

3. Sewerage (Chamber, Line, Septic 
Tank, STP) 

Yes 0% 30-05-2028 

4. Storm Water Drains No   

5. Landscaping & Tree Planting No   

6. Street Lighting No   

7. Community Buildings No   

8. Treatment and Disposal of 
Sewage and Sullage Water 

No   

9. Solid Waste Management & 
Disposal 

Yes 0% 30-05-2028 

10. Water Conservation / Rain Water 
Harvesting 

No   

11. Energy Management No   
12. Fire Protection and Fire Safety 

Requirements 
No   

13. Closed Parking No   

14. Open Parking No   

15. Electrical Meter Room, Sub- 
Station, Receiving Station 

Yes 0% 30-05-2028 

16. Others (Option to Add More) No   

 
VIII. EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF PLOTTED DEVELOPMENT 

Not Applicable because our project is Residential/Group Housing. 

 

IX. GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE PROJECT 

(A) S. No. Particulars 

 1. Front Elevation.- Attached Below 
 2. Rear Elevation.- Attached Below 
 3. Side Elevation.- Attached Below 

(B)  Photograph of each floor 

 

 X.  Financial Progress of the Project 

S.No
. 

Particulars Amount (in Rs.) 



  

1 Project Account No. 19230200005090 

2 Estimated Cost of the Project including land cost at the 
start of the Quarter  8,67,18,000/- 

3 Estimated Development Cost of the Project at the  
start of the Project. (Excluding Land Cost) 70000000.00 

4 Any Variation in Development Cost which is  
declared at the start of the Project. NA 

5 Amount received during the Quarter  0.00/- 

6 Actual Cost Incurred during the Quarter 0.00/- 

7 Net amount at end of the Quarter 0.00/- 

8 Total expenditure on Project till date 1,67,18,000.00 

9 Cumulative fund collected till the end of Quarter in 
question 0.00/- 

10 Cumulative expenditure done till the end of Quarter 
in question 

1,67,18,000.00 

 
XI.   DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED/DETAILS OF LOAN TAKEN BY 
PROMOTERS AGAINST THE PROJECT, If any 

No Any 

 
XII. MISCELLANEOUS 

A List of Legal Cases (if any) 
1. Case No. NA 
2. Name of Parties NA 
3. No of Execution Cases against this project 

Case No. 
Name of Parties 

NA 

4. No of Suo - Moto cases against this project 
Case No. 
Name of Parties 

NA 

5. No of Certificate cases /PDR cases against this 
project 
Case No. 
Name of Parties 

NA 

B Sale/Agreement for Sale during the Quarter 

1. Sale Deed 0 

2. Agreement for Sale 0 
3. No. of possessions given to allottees 0 
 
XIII. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART 

Weather the project in progress is as per time schedule or lagging behind? 
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XIV.  UNITS ALLOCATION DETAILS 

S.No
. 

Building/Block 
Number 

Apartment 
Type 

Total Number of 
sanctioned 
apartments 

Details of allotment 
made so far with Flat 
number/Bungalow/p

lot etc - 

Cancellation of Flat 
allotment, If any with 

Flat number / 
Bungalow/Plot etc 

1. Aadhvik Ramvilas Apartment 3 BHK 6  
 

 
No Any 

 

 
 
 
 

No Any 

2. Aadhvik Ramvilas Apartment 3 BHK 6 

3. Aadhvik Ramvilas Apartment 3 BHK 6 

4. Aadhvik Ramvilas Apartment 3 BHK 6 

5. Aadhvik Ramvilas Apartment 2 BHK 6 

6. Aadhvik Ramvilas Apartment 2 BHK 6 

 

XV. BROCHURE /Prospectus -                           Attached Below 

 
XVI Grievance Redressal Officer 

Name: Harsh Bhalotia 
 Contact No: 9999662614 
 Email id: bhalotiaji02@gmail.com 
 Address: Shashi Complex,105 First Floor Mohalla Raja Bazar,Pillar No -38, Patna, Patna, 
Bihar, India, 800014 
 



  

 
 

Project Site Photographs 
 
 
 
 
 
 
 
 
 
=

 
 
 
 
 
 
 
 
 
 



  

 
Undertaking: 
I/we solemnly affirm, declare and undertake  that all  the details  stated  above  are  true  to the 
best of my/our knowledge and nothing material  has  been  concealed  here  from.  I am/we are 
executing this undertaking to attest to the truth of all the  foregoing  and  to apprise the Authority 
of such facts as mentioned as well as for  whatever  other  legal purposes this undertaking may 
serve. 
 
Singnature of Promoter 
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