
 

  
 
 
 
 
 
 
 
 
 
                                                                                                      
 
                                                                                                                                                                            

CIN : U45-200BR1987PTC002654 

ASHIANS MAJESTIC   

  
BORING ROAD, PATNA 800001 

RERA REGISTRATON NO. BRERAP00519-2/635/R-624/2019  

                                             QUATERLY REPORT FROM  01/010/2022 TO 31/12/2022 
(1) Quarterly up to date status of the project (Physical and financial) 
 Status of the project:- ASHIANA MAJESTIC 

Mauza – DHAKANPURA, Mohalla – BORING 
ROAD, Thana – SRI KRISHNA PURI Thana 
no. 07, Khata no. 547, Survey Plot no. 28 
District – Patna 

 A Status of the construction of each building with 
Photographs. 

NO WORK IS GOING ON  

B Status of Construction of each floor with 
photographs 

NO CHANGES IN STATUS LAST OTR. 
REPORT 

C Status of construction of internal infrastructure  and 
common areas  with photographs  

Photograph  already attached in 3rd qtr. return 

D Details of the Fund received through booking orb 
other means (equity, loan, etc), money spent , 
balance available, the proposed plan for sourcing 
the funds etc. 

a) Amount received from booking of flats is 
Rs.  0.00 

b) Money spent on above mentioned 
construction work is 0=00 

c) Other Administrative Expenses is Rs. 
d) Balance available is Rs. NIL 
e) Proposed plan for sourcing the funds – by 

raising capital through equity.  

(2) Quarterly   up to date the list of number and types of 
apartments or plot, as the case may be, booked   

Single Block 

A List of number and type of apartments or plots, 
booked (opening balance , booked during, the 
quarter and closing balance); 

Op. Booking = NIL 
Booking during the quarter = NIL 
Cl Booking=NIL 

B List of number of garages (Covered only) booked 
(opening balance, booked during the quarter and 
closing balance); 

Op. Booking =NIL 
Booked during the quarter =NIL 
Cl Booking=NIL 

(3) Quarterly up to date the list of approvals which are pending 
subsequent to commencement certificate 

No 

A Approvals received during the quarter  No 
B Approval applied and expected date of receipt  No 
C Approvals to be applied and date planned for 

application 
No 

 D Modifications, amendment, or revisions , if any, 
issued by the competent authority, with regard to 
any sanctioned plans, layout plans, specifications, 
license, permit, or approval for the project.    

     No 


