


Quarterly Progress Report for quarter ending March/June/Sept/December of(Dec2021) (Year)

ANNEXURE-A

1. PARTICULARS OF PROJECT- BRERAP00132-6/1323/R-1101/2021

Project Registration Number Name of Project/Phase |[KASHYAP
of Registered Project SHAKUNTAL
COMPLEX
ARUN KUMAR Project Address RAJIV NAGAR

Name of Promoter

Name of Co-promoter

Project Registration is valid up to [06/10/2025
Starting date of Project or Phase |18/01/2021
of the Project
1. Residential RESIDENTIAL

Type of Project or Phase of the

Project

2. Commercial
3. Residential-
cum-Commercial
4, Plotted project

Period of validity of map by the

Competent Authority

10/10/2023

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS

Building/Block Apartment Type Carpet Total Number of | Total Number of
Number Area sanctioned Apartments —
1. 1 BHK - apartments
2. 2 BHK, - 1. Booked/
01 3. 3 BHK - 3 BHK 00 42 FLATS Allotted- 00
4. Shop - 2. Sold  -00
5.Bungalow -
6. Plot etc. -

I11. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES

Building / Block Number | Total Number of Sanctioned | Total Number of Garages: 00
Garages 1. Booked/Allotted -
01 42 GARAGES 2. Sold - |00

IV. Construction Progress of the Project

1. Building / Wing / Layout Number

(To beaded for each Building / Wing)

Percentage of Actual Work Done
S.No. Tasks / Activity (As on date of the Certificate)
(1) (2) 3
1. Excavation (if any) YES
2. Basements (if any) YES




Podiums (if any)

/A

Plinth

YES

Stilt Floor

'YES

Slabs of Super Structure

UPTO -5™ FLOOR OUT OF 7™ FLOOR

Internal walls, Internal Plaster,
Floorings, Doors and Windows within
Flats /Premises.

UNDER PROGRESS

Sanitary Fittings within the
Flat/Premises, Electrical Fittings
within the Flat/Premises

INOT DONE

Staircases, Lifts Wells and Lobbies at
each Floor level, Overhead and
Underground Water Tanks.

INOT DONE

10.

External plumbing and external
plaster, elevation, completion of
terraces with waterproofing of the
Building/Wing.

INOT DONE

11.

Installation of Lifts, water pumps,
Fire Fighting Fittings and
Equipment as per CFO NOC,
Electrical fittings, Mechanical
Equipment, compliance to conditions
of environment/CRZ NOC,

Finishing to entrance lobby/s, plinth
protection, paving of areas
appurtenant to Building/Wing,
Compound Wall and all other
requirements as my be required to
complete project as per
specifications in Agreement of Sale.

Any other activities.

INOT DONE

V.  Amenities and Common Area and External Infrastructure Development Works)

Common Areas and Facilities

Percentage of actual
Work Done (As on

S. No. Proposed (Yes/No) date of the Details
Certificate)
€y (2) (3 (4) (5)
1. Internal Roads & Footpaths |NO 43%
2. Water Supply NO o




Sewerage (Chamber, NO - a
Line, Septic Tank, STP)

Storm Water Drains /NO

Landscaping & Tree Planting FO

®)

Street Lighting [N

o

Community Buildings F

|

o

Treatment and Disposal of
Sewage and Sullage Water

9. Solid Waste Management & 0O
Disposal
10. Water Conservation / Rain 0]
Water Harvesting
L . Energy Management ’NO
Fire Protection and Fire
Safety Requirements
13. Closed Parking YES
L14. Open Parking To
15. Electrical Meter Room, Sub- |NO
Station, Receiving Station
16. Others (Option to Add NO

L

More)

VL. PHOTOGRAPH OF THE BLOCKS (EACH BLOCK) OF THE BUILDING T
S. No. Particulars

1. Front Elevation. ATTACHED

2. |Rear Elevation  ATTACHED

3. Side Elevation ATTACHED J

VII.  Financial Progress of the Project

LS. No. ‘ Particulars Amount (In Rs.) J




ject inclu 2,59,90,952/-
the start of the Quarter
A o
Amount received during the Quarter _

1,81,07,110/-

Actual Cost Incurred during the Quarter

Net amount at end of the Quarter 28,65,145/-

Total expenditure on Project till date 4,40,98,062/

Details of M?r?éage or Charge, if a;y, created on the
Land and the projects

}Tojaloan by SBI

VIII. MISCELLANEOUS

A | List of Legal Cases (if any)

Case No. o /A o
Name of Parties -

Sale/Agreement for Sale
during the Quarter

Sale Deed
Agreement for Sale

!Jnggrtaking:

I/we solemnly affirm, declare and undertake that all the details stated above are true to
the best of my/our knowledge and nothing material has been concealed here from. 1
am/we are executing this undertaking to attest to the truth of all the foregoing and to
apprise the Authority of such facts as mentioned as well as for whatever other legal

burposes this undertaking may serve.

Signature of Promoter

Name:
Date :



