QUARTERLY
PROGRESS REPORT
FOR RERA BIHAR

Apr — Jun, 2022

ABSTRACT

This report documents and describes the updates
on project work progress, with updates on status of
financials, bookings in the project along with status
of the approvals for the quarter.

PROJECT NAME
GHANSHYAM ENCLAVE

PROMOTER NAME
ASHIRWAD ENGICON PVT. LTD.

RERA REGISTRATION NO.
BRERAP00036-3/113/R 58/2018




PROJECT QUARTERLY PROGRESS STATUS

Quarter: Apr —Jun, 2022

Project Description: A residential project consisting of 5 blocks and a total of 216 flats of 2 BHK and

3BHK.

Progress Update:

S. No. Block Current status
1. Block A Approx. 99% complete
2. Block B Approx. 99% complete
3. Block C Approx. 99% complete
4 Block D Approx. 99% complete
5 Block E Approx. 99% complete

Update on number and types of flats/plots booked during the quarter

T;tfjlnl\il::' No. of Flats / Plot Booked No. of Garages/ Covered Parking Booked
S. Unit in
N T ) Booked | Cancelled . . Booked | Cancelled .
0 YPE |\ uilders | Opening in the in the Closing | Opening in the in the Closing
Share Balance Balance | Balance Balance
quarter | quarter quarter | quarter
1 | 2BHK 24 24 0 0 24 24 0 0 24
2 | 3BHK 84 84 0 0 84 84 0 0 84
Status of financials in the project up to 30 June, 2022
S.No. Description Amount (in Rs.)
Amounts rec.elve’d from allottees against booking of 41,73,54,604.81/-
units (for builder’s share)
Expenditure done towards completion of project 42,39,30,233.89/-
Balance in Designhated Bank A/c as on this quarter end 7,232.19/-
Status of Approvals
A. Approval Received
S. No. Description Date of Receipt
1 Provisional Fire Clearance 22.04.16
2 Sanctioning of Building Plan 23.04.16
3 RERA Registration 26.06.18
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B. Approval Applied

S. No. Description Expected Date
NA NA NA

C. Approvals to be applied

Expected Date of
application
NA NA NA

S. No. Description

D. Modifications amendments or revisions, if any, issued by competent authority with regard to
any sanctioned plans, layout plans, specifications, license, permit or approval for the project -
NA
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Project Site Photographs
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