
   PREMA REALTY AND COMPANY 

            Corp. Office: - Ground Floor, ‘B’ Block, Aditya Vikash Complex, Budh Marg, Patna-1 (Bihar) 

PRABHA PREMA IMPERIA 

                 NTPC Colony, Karbighaiya, Patna 

     RERA NO. BRERAP00543-1/540/R-3/19/2018 

Quarterly Report from 01.01.2019 to 31.03.2019 

(1) Quarterly up-to-date status of the project (Physical and Financial). 

    Status of Project.- PRABHA PREMA IMPERIA, NTPC 

Colony,Karbighaiya, Patna 

     A Status of construction of each building with 

photographs 

Land field with White Sand and Boring 

for Water Supply, Godown & Building 

layout has been done.Basmet raft 

complite 

 B Status of construction of each floor with 

photographs 

Nil 

 C Status of construction of internal 

infrastructure and common areas with 

photographs 

Nil 

 D Details of the received through booking or 

other means (equity, loan etc), money spent 

balance available, the proposed plan for 

sourcing the funds etc. 

a) Amount received form Booking 

of Flats is Rs. NIL 

b) Money spent on above 

mentioned construction works is 

Rs. 3065643.80 

c) Other Administrative Expenses is 

Rs.119374.00 

d) Balance Available is 

Rs.586778.50 

e) Proposed Plan for Sourcing the 

Funds-by Raising Capital 

through Equity & from Booking 

of Flats.NIL 

(2) Quarterly up-to-date the list of number and types of 

apartments or plots, as the case may be, booked 

 

 A List of number and type of apartments or 

plots, booked (Opening balance, booked 

during the quarter and closing balance); 

Op. Booking = 0 

Booked during the quarter= 0 

Cl. Booking= 0 

 B List of number of garages (Covered only) 

booked (Opening balance, booked during the 

quarter and closing balance); 

Op. Booking = 0 

Booked during the quarter=0 

Cl. Booking=0 

3 Quarterly up-to-date the list of approvals taken and 

the approvals which are pending subsequent to 

commencement certificate 

N.A. 

  Status of approvals -  

 A Approvals received during the quarter  

 B Approvals applied and expected date of 

receipt 

 

 C Approvals to be applied and date planned for 

application 

 

 D Modifications, amendment or revisions, if 

any, issued by the competent authority with 

regard to any sanctioned plans, clars 

specifications, license, permit or approval for 

the project. 
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Additional disclosure by promoters of ongoing projects -   N.A. 

(1) 

 

The promoter shall in addition to disclosures provided 

above, disclose the following information namely. 

 

 

 

 

 

(a) 

 

The original sanctioned plan, layout plan and 

specifications and the subsequent modifications carried 

out, if any, including the existing sanctioned plan, 

layout plan, and specification. 

 

 

NIL 

 

 

(b) 

 

The total amount of money collected from the allottees 

and the total amount of money used for development of 

the project including the total amount of money of 

balance money lying with the promoter. 

 

 

NIL 

 

 

(c) 

 

Status of the project (extent of development carried out 

till date and the extent of development pending) 

including the original time period disclosed to the 

allottee for completion of the project at the time of sale 

including the delay and the time period within which 

he undertakes to complete the pending project, which 

shall be commensurate with the extent of development 

already completed, and this information shall be 

certified by an engineer, and architect and a chartered 

accountant in practice. 

 

 

NIL 

(2) 

 

The Promoter shall disclose the size of the apartment based 

on carpet area even if earlier sold on any other basis such as 

super area, super built up area, etc which shall not affect the 

validity of the agreement entered into between the promoter 

and the allottee to that extent 

 

 

NIL 

 

(3) 

 

In case of plotted development, the promoter shall disclose 

the area of the plot being sold to the allottees as per the 

layout plan 

 

 

NIL 

 

(4) 

 

For projects that are ongoing and have not received 

completion certificate, on the date of commencement of the 

Act, the promoter shall within a period of the three months 

of the application for registration of the project with the 

Authority, deposit in the separate bank account, seventy 

percent of the amounts already realized form allottees, which 

have not been utilized for construction of the project or the 

land cost for the project as required under sub-clause (D) of 

clause (1) of sub-section (2) of section 4, which shall be used 

for the purposes specified therein . 

 

 

 

 

NIL 

 

 



 

 

 


