
SKREPL UTSAV STAGES 82%
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Site Survey & Layout

Excavation

Piling

Pile cap 

Tie Beam

Basement floor slab casting

Non - Tower foundation

Non - Tower Column and slab casting

Site retaining wall

Floor wise column, beam and slab casting

1st Floor

2nd Floor

3rd Floor

4th Floor

5th Floor

6th Floor

Terrace

Floor wise Brickwork and Flooring

1st Floor

2nd Floor

3rd Floor

4th Floor

5th Floor

6th Floor

Terrace

Floor wise Plumbing, electrical and Plastering

1st Floor

2nd Floor

3rd Floor

4th Floor

5th Floor

6th Floor

Terrace

Landscape and Set back development

Facility Management set - up

Handover

Project Completion Percentage


