
 
FORM-7 [REGULATION-9] 

 
Quarterly progress report for Quarter ending December (Q3) of Financial Year 

2024-25 

 

I. PARTICULARS OF PROMOTERS: 

Promoter’s Registration 

Number/CIN No/Partnership 

deed no/LLP Details/Any other 

registration with MSME Or Govt. 

Bodies 

F000143/2017 Name of Firm MAGADH 

DEVELOPERS 

Firm Address: 4H/36, BAHADURPUR HOUSING COLONY, 

BHOOTNATH ROAD, PATNA 

BIHAR-800026. 

Total Experience of promoter in 

Real Estate sector 

 

 

22 YEARS 

Total Experience in Real Estate 

after Implementation of RERA 

 

7 YEARS 

No of Project done Before 

Implementation of RERA 

1. Residential 

2. Commercial 

3. Residential- 

cum- Commercial 

4. Plotted project 

3 

1 

1 

 

NIL 

 

No of Project done After 

Implementation of RERA 

1. Residential 

2. Commercial 

3. Residential- 

cum- Commercial 

4. Plotted project 

1 

NIL 

NIL 

 

NIL 

 

 

 

 

 

 

 

 



II. PARTICULARS OF PROJECT 

Project Registration Number BRERAP00321- 

003/57/R-

1713/2024 

Name of 

Project/Phase 

of Registered 

Project 

DIAMOND 

PLAZA 

Name of Promoter :  

MAGADH DEVELOPERS 

Project Address : 

Survey Plot No.1089 (Part), Khata No.162, Mauza – 

Jaganpura, Survey Thana – Phulwari Sharif, Present 

Thana – Ramkrishna Nagar, Thana No.-26, Tauzi No.-

355, Ward No.-22, Dist.- Patna 

Name of Co-promoter NONE   

Project Registration is valid up to 20-09-2027   

Starting date of Project or 

Phase of the Project 

21-03-2024   

Type of Project or Phase of the 

Project 

1. Residential 
2. Commercial 
3. Residential- 
cum-Commercial  
4, Plotted project 

 

Commercial 

 

Period of validity of map by the 

Competent Authority 

5 years (TILL 

5/11/2028) 

  

 

III. DISCLOSURE OF SOLD/BOOKED INVENTORY OF OFFICE UNITS 

Building 

Name 

Apartment 

Type 

Carpet 

Area 

(Sq.m) 

Total 

Number 

of Sancti-

oned 

Office 

Units 

Promoter’s share Landowner’s 

share 

 

 

 

 

 

DIAMOND 

PLAZA 

 

 

 

 

 

OFFICE  

  

 

 

 

 

1544.37 

 

 

 

 

 

22 

Total Number 

of Office Units 

in Promoter’s 

share 

 

 

7 

Total Number 

of Office Units 

in 

Landowner’s 

share 

 

 

15 

Booked/ 

Allotted  

NIL Booked/ 

Allotted  
NIL 

Sold NIL Sold NIL 

Percentage of 

booking  

 

0% 

Percentage of 

booking  
 

0% 

If the booking percentage exceeds 50% of the total booking then Information about formation of 

association of allottees. 

Association of allottees name      (NO BOOKING TILL DATE) 



IV. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES 

Building Name Total Number of 

Sanctioned Parking 

Spaces 

 

Total Number of Garages: 

 

 

DIAMOND PLAZA 

 

13 

Booked/Allotted  

 

ZERO 

Sold ZERO 

 

 

 

 

V. DETAILS OF BUILDING APPROVALS 

(If already filed along with Registration Application, then there is no need of further filing) 

S. 

No. 

Name of the 

Approval / 

N.O.C./ Permission / 

Certificate 

Issuing 

Authority  

 

Applied 

Date  

 

Issuance 

Date  

 

Enclosed as 

Annexure 

No. / 

Remarks 

 

1 NOC for Environment    NOT 

REQUIRED BY 

PMC. 

2 Fire N.O.C.  

 

State Fire 

Services, 

Bihar 

 11-04-2022 ALREADY 

FILED. 

 

3 Water Supply 

Permission  

 

   NOT 

REQUIRED BY 

PMC. 

4 NOC from Airport 

Authority  

Of India 

   NOT 

REQUIRED BY 

PMC. 

5 Other Approval(s), if 

any,  

required for the 

Project.  

    

 

  



VI. CONSTRUCTION PROGRESS OF THE PROJECT 

Plan Case No.: P/JAGANPURA/PCN-1B+G+4/504/2022 

S. 

No. 

(1) 

Tasks/Activity 

(2) 

Percentage 
of Actual 

Work Done 
(As on date 

of the 
Certificate) 
31-12-2024 

(3) 

Expected 

Completion date 

in 

(dd/mm/yyyy) 

Format 

(4) 

1.  Excavation  100% Completed up to 

30-06-2024 

2.  Basements 100% Completed up to 

30-06-2024 

3.  Podiums (if any)   None 

4.  Plinth  100% 31-08-2024 

5.  Stilt Floor   None 

6.  Slabs of Super Structure  

Slab Above Basement Floor  (1st Slab) 100% 31-08-2024 

Slab Above Ground Floor      (2nd Slab) 100% 31-10-2024 

Slab Above First Floor            (3rd Slab) 100% 31-12-2024 

Slab Above Second Floor       (4th Slab) 50% 28-02-2025 

Slab Above Third Floor          (5th Slab) 0% 30-04-2025 

Slab Above Fourth Floor        (6th Slab) 0% 30-06-2025 

7.  Internal walls, Internal Plaster, Floorings, 

Doors and Windows within Office Units  

0% 30-06-2026 

8.  Sanitary Fittings within the Office Units, 

Electrical Fittings within the Office Units 

0% 31-07-2026 

9.  Staircases, Lifts Wells and Lobbies at each 

Floor level, Overhead and Underground Water 

Tanks.  

20% 31-08-2026 

10.  External plumbing and external plaster, 

elevation, completion of terraces with 

waterproofing of the Building/Wing.  

0% 30-10-2026 

11.  Misc. Requirements  

Installation of Lifts 0% 31-03-2027 

Installation of water pumps 50% 31-03-2027 

Fire Fighting Fittings and Equipment as per 

CFO NOC, Electrical fittings, Mechanical 

Equipment 

 

0% 

 

30-06-2027 

Compliance to conditions of environment/CRZ 

NOC 

 

- 

NOT REQUIRED 

BY PMC 

Finishing to entrance lobby/s, plinth 

protection, paving of areas appurtenant to 

Building/Wing. 

 

0% 

 

30-06-2027 

Compound Wall and all other requirements as 

me be required to complete project as per 

Specifications in Agreement of Sale. 

 

 

0% 

 

 

30-06-2027 



 

VII. AMENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE 

DEVELOPMENT WORKS 

Sl.  

No. 

 

Common Areas and Facilities 

 

Proposed 

(Yes/No) 

 

Percentage 

of actual 

Work Done 

(As on date 

of the 

Certificate) 

 

Expected 

Completion 

date in 

(dd/mm/yy) 

Format 

(1) (2) (3) (4) (5) 

1. Internal Roads & Footpaths  No -  

2. Water Supply (Underground water 

by self-Boring) 

 

Yes  

50% 

30-04-2027 

3. Sewerage (Chamber, Line, Septic 

Tank, STP) 

 

Yes  

0% 

30-04-2027 

4. Storm Water Drains 

 

No -  

5. Landscaping & Tree Planting 

 

Yes 0% 30-04-2027 

6. Street Lighting 

 

No -  

7. Community Buildings 

 

No -  

8. Treatment and Disposal of Sewage 

and Sullage Water 

 

No -  

9. Solid Waste Management & Disposal 

 

Yes 0%  

10. Water Conservation / Rain Water 

Harvesting 

Yes 0% 30-04-2027 

11. Energy Management No -  

12. Fire Protection and Fire Safety 

Requirements 

Yes 0% 30-06-2027 

13. Closed Parking Yes 0% 30-04-2027 

14, Open Parking No -  

15. Electrical Meter Room, Sub- Station, 

Receiving Station 

No -  

16. Others (Option to Add More)    

 



VIII.  EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF PLOTTED 

DEVELOPMENT 

 PROPOSED 

YES/NO.  

 

PERCENTAGE 

OF 

ACTUALWORK  

DONE (As on 

date  

of certificate)  

Expected 

Completion 

date in  

(dd/mm/yy)  

Format  

1 Internal Roads and foot paths  

 

 

 

 

NO PLOTTED DEVELOPMENT 

 

 

2 Water Supply 

3 Sewerage Chambers Septic Tank 

4 Drains 

5 Parks, Land Scaping and Tree 

Planting 

6 Street Lighting 

7 Disposal of sewage & sullage water 

8 Water conservation/Rain Water 

Harvesting 

9 Energy Management 

 

IX. GEO TAGGED AND DATE PHOTOGRAPH OF (EACH BLOCK OF) THE PROJECT 

 Sr. 

No.  

 

  

(A) 1. 

 

Front 

Elevation  

  



2 Rear 

Elevation  

 

 



3 Side 

Elevation  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  



X. FINANCIAL PROGRESS OF THE PROJECT 

S. No. 

(1) 

Particulars 

(2) 

Amount (In Rs.) 

(3) 

1. Project Account No. 120028849197 

                              (Retention Account) 

CANARA Bank Hanuman Nagar Patna. 

 

 

--- 

2. Estimated Cost of the Project including land cost 

at the start of the Project 

 

9,42,82,200/- 

3. Estimated Development Cost of the Project at the 

start of the Project. (Excluding Land Cost) 

 

3,10,00,000/- 

4. Any Variation in Development Cost which is 

declared at the start of the Project  

 

 

- 

5. Amount received during the Quarter 

 

NIL 

 

6. Actual Cost Incurred during the Quarter 

 

Q3 = 57,02,822/-  

7. Net amount in this Quarter 

=(Total Received in this Quarter – Total Incurred 

in this Quarter) 

 

  

= (-)57,02,822/- 

 

8. Total expenditure on Project till date 

 

Previous =   43,13,750/- 

           Q1 =   42,62,134/- 

           Q2 =   34,38,044/- 

           Q3 =   57,02,822/- 

       Total = 1,77,16,750/- 

9. Total fund collected till the end of Quarter in 

question 

 

NIL 

10. Cumulative expenditure done till the end of 

Quarter in question 

 

1,77,16,750/- 

 

 

 

XI. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED 

NIL 

 

  



XII. MISCELLANEOUS 

A List of Legal Cases (if any) – On Project / Promoter  

1. Case No. No Any 

2. Name of Parties NONE 

3. No of Execution Cases against this project 

Case No. 

Name of Parties 

 

NIL 

4. No of Suo - Moto cases against this project 

Case No. 

Name of Parties 

 

NIL 

5. No of Certificate cases /PDR cases against this 

project 

Case No. 

Name of Parties 

 

 

NIL 

B Sale/Agreement for Sale 

during the Quarter 

1. Sale Deed NIL 

2. Agreement for Sale NIL 

3. No. of possessions given to allottees  NIL 

 

XIII. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART 

Weather the project in progress is as per time schedule 

or lagging behind? 

As per time schedule 

 

XIV. UNITS ALLOCATION DETAILS 

Total Number of sanctioned 

Offices 

 

 

22 

 

 

Details of allotment made so 

far with Office Number 

 

 

NIL 

Cancellation of Office 

allotment, If any with Office 

Number 

 

NIL 

XV. BROCHURE /Prospectus 

XVI. Grievance Redressal Officer 

Name : VIJAY KUMAR 

Contact No : 9334901218 

Email id : coinpatna@gmail.com 

Address : 4H/36, BAHADURPUR HOUSING COLONY, BHOOTNATH ROAD, PATNA-800026.  

 

 

 



Undertaking:  

 

I/we solemnly affirm, declare and undertake that all the details stated above are true to the 

best of my knowledge and nothing material has been concealed here from. I am/we are 

executing this undertaking to attest to the truth of all the foregoing and to apprise the 

Authority of such facts as mentioned as well as for whatever other legal purposes this 

undertaking may serve.  

 

 

Signature of Promoter  

 

 

 

 

 

 

Name :  VIJAY KUMAR 

Date : 11-01-2025 



Additional Information 

Quarter ending December (Q3) of Financial Year 2024-25 

 

A. PARTICULARS OF PROMOTERS : 

Promoter’s Registration 

Number/CIN No/Partnership 

deed no/LLP Details/Any other 

registration with MSME Or Govt. 

Bodies 

F000143/2017 Name of Firm MAGADH 

DEVELOPERS 

Total Experience of promoter in 

Real Estate sector 

22 YEARS 

Total Experience in Real Estate 

after Implementation of RERA 

7 YEARS 

No of Project done Before 

Implementation of RERA 

1. Residential 

2. Commercial 

3. Residential- 

cum Commercial 

4. Plotted project 

3 

1 

1 

 

NIL 

 

No of Project done After 

Implementation of RERA 

1. Residential 

2. Commercial 

3. Residential- 

cum Commercial 

4. Plotted project 

1 

NIL 

NIL 

 

NIL 

 

 

 

B. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS/ OFFICE UNITS 

Total Number of Office Units in Promoter’s share – 

  
Booked/ Allotted  

 

Sold 

 

Percentage of booking 

 

7 
 
NIL 
 
NIL 
 
0% 

Total Number of Office Units in Landowner’s  share – 

  
Booked/ Allotted  

 

Sold 

 

Percentage of booking 

 

15 
 
NIL 
 
NIL 
 
0% 



C. CONSTRUCTION PROGRESS OF THE PROJECT 

The construction progress must include the Expected Completion date in (dd/mm/yyyy) Format. 

S. 

No. 

(1) 

Tasks/Activity 

(2) 

Percentage 
of Actual 

Work Done 
(As on date 

of the 
Certificate) 
31-12-2024 

(3) 

Expected 

Completion date 

in 

(dd/mm/yyyy) 

Format 

(4) 

1.  Excavation  100% Completed up to 

30-06-2024 

2.  Basements 100% Completed up to 

30-06-2024 

3.  Podiums (if any)   None 

4.  Plinth  100% 31-08-2024 

5.  Stilt Floor   None 

6.  Slabs of Super Structure  

Slab Above Basement Floor  (1st Slab) 100% 31-08-2024 

Slab Above Ground Floor      (2nd Slab) 100% 31-10-2024 

Slab Above First Floor            (3rd Slab) 100% 31-12-2024 

Slab Above Second Floor       (4th Slab) 50% 28-02-2025 

Slab Above Third Floor          (5th Slab) 0% 30-04-2025 

Slab Above Fourth Floor        (6th Slab) 0% 30-06-2025 

7.  Internal walls, Internal Plaster, Floorings, 

Doors and Windows within Office Units  

0% 30-06-2026 

8.  Sanitary Fittings within the Office Units, 

Electrical Fittings within the Office Units 

0% 31-07-2026 

9.  Staircases, Lifts Wells and Lobbies at each 

Floor level, Overhead and Underground Water 

Tanks.  

20% 31-08-2026 

10.  External plumbing and external plaster, 

elevation, completion of terraces with 

waterproofing of the Building/Wing.  

0% 30-10-2026 

11.  Misc. Requirements  

Installation of Lifts 0% 31-03-2027 

Installation of water pumps 50% 31-03-2027 

Fire Fighting Fittings and Equipment as per 

CFO NOC, Electrical fittings, Mechanical 

Equipment 

 

0% 

 

30-06-2027 

Compliance to conditions of environment/CRZ 

NOC 

 

- 

NOT REQUIRED 

BY PMC 

Finishing to entrance lobby/s, plinth 

protection, paving of areas appurtenant to 

Building/Wing. 

 

0% 

 

30-06-2027 

Compound Wall and all other requirements as 

me be required to complete project as per 

Specifications in Agreement of Sale. 

 

0% 

 

 

30-06-2027 



D. FINANCIAL PROGRESS OF THE PROJECT  

 

S. No. 

(1) 

Particulars 

(2) 

Amount (In Rs.) 

(3) 

1. Estimated Development Cost of the Project at the start 

of the Project (Excluding Land Cost) 

 

 

3,10,00,000/- 

2. Any Variation in Development Cost which declared at 

the start of the Project 

 

 

              - 

 

E. MISCELLANEOUS 

1. List of Legal Cases (if any) – On Project / Promoter 

Case No. NIL 

 Name of Parties 

 

NIL 

2. No of Execution Cases against this project 

Case No. NIL 

 Name of Parties 

 

NIL 

3. No of Suo - Moto cases against this project 

Case No. NIL 

 Name of Parties 

 

NIL 

4. No of Certificate cases /PDR cases against this project 

Case No. NIL 

 Name of Parties NIL 

 

Signature of Promoter  

 

 

 

 

 

 

Name :  VIJAY KUMAR 

Date : 11-01-2025 




















