FORM-7 [REGULATION-9]

Quarterly progress report for Quarter ending June of Financial Year 2024-25

I. PARTICULARS OF PROMOTERS:

Promoter’s Registration
Number/CIN No/Partnership
deed no/LLP Details/Any other

registration with MSME Or Govt.

Bodies

F000143/2017

Name of Firm

MAGADH
DEVELOPERS

Firm Address:

4H/36, BAHADURPUR HOUSING COLONY,
BHOOTNATH ROAD, PATNA

BIHAR-800026.

Total Experience of promoter in

Real Estate sector 22 YEARS
Total Experience in Real Estate
after Implementation of RERA 7 YEARS
No of Project done Before 1. Residential 3
Implementation of RERA 2. Commerecial 1
3. Residential- 1
cum- Commercial
4. Plotted project | NIL
No of Project done After 1. Residential 1
Implementation of RERA 2. Commercial NIL
3. Residential- NIL
cum- Commercial
4. Plotted project | NIL




II. PARTICULARS OF PROJECT

Project Registration Number BRERAP00321- | Name of DIAMOND
003/57/R- Project/Phase PLAZA
1713/2024 of Registered
Project
Name of Promoter : Project Address :

MAGADH DEVELOPERS

Survey Plot No.1089 (Part), Khata No.162, Mauza -
Jaganpura, Survey Thana - Phulwari Sharif, Present
Thana - Ramkrishna Nagar, Thana No.-26, Tauzi No.-
355, Ward No.-22, Dist.- Patna

Name of Co-promoter NONE
Project Registration is valid up to 20-09-2027
Starting date of Project or 21-03-2024

Phase of the Project

Type of Project or Phase of the

Project

1. Residential

2. Commercial

3. Residential-
cum-Commercial
4, Plotted project

Commercial

Period of validity of map by the

Competent Authority

5 years TILL
5/11/2028

I11. DISCLOSURE OF SOLD/BOOKED INVENTORY OF OFFICE UNITS

Building | Apartment | Carpet | Total Promoter’s share Landowner’s
Name Type Area | Number share
(Sq.m) | of Sancti-
oned
Office
Units
Total Number Total Number
of Office Units of Office Units
in Promoter’s 7 in 15
share Landowner’s
share
DIAMOND | OFFICE 1544.37 22
PLAZA Booked/ NIL Booked/ NIL
Allotted Allotted
Sold NIL Sold NIL
Percentage of Percentage of
booking 0% booking 0%




IV. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES

Building Name Total Number of Total Number of Garages:
Sanctioned Parking
Spaces
Booked/Allotted ZERO
DIAMOND PLAZA 13
Sold ZERO

V. DETAILS OF BUILDING APPROVALS

(If already filed along with Registration Application, then there is no need of further filing)

S. | Name of the Issuing Applied | Issuance Enclosed as
No. | Approval / Authority Date Date Annexure
N.O.C./ Permission / No. /
Certificate Remarks
1 NOC for Environment NOT
REQUIRED BY
PMC.
2 Fire N.O.C. State Fire 11-04-2022 ALREADY
Services, FILED.
Bihar
3 Water Supply NOT
Permission REQUIRED BY
PMC.
4 NOC from Airport NOT
Authority REQUIRED BY
Of India PMC.
5 Other Approval(s), if
any,
required for the
Project.




VI. CONSTRUCTION PROGRESS OF THE PROJECT

Plan Case No.: P/JAGANPURA/PCN-1B+G+4/504/2022

S. Tasks/Activity Pe;‘;enta,ti{e Expected
of Actua i
No. (2) Work Dene Compleitrllon date
(1 (As on date (dd/mm/yyyy)
Celf)tiftil(:;te) FOE‘:;EHI
(3)
1. Excavation 100% Completed up to
30-06-2024
2. Basements 100% Completed up to
30-06-2024

3. Podiums (if any) None

4. Plinth 0% 31-08-2024

5. Stilt Floor None

6. Slabs of Super Structure
Slab Above Basement Floor (1stSlab) 30% 31-08-2024
Slab Above Ground Floor  (2rd Slab) 0% 31-10-2024
Slab Above First Floor (3rd Slab) 0% 31-12-2024
Slab Above Second Floor (4t Slab) 0% 28-02-2025
Slab Above Third Floor (5t Slab) 0% 30-04-2025
Slab Above Fourth Floor (6t Slab) 0% 30-06-2025

7. Internal walls, Internal Plaster, Floorings, 0% 30-06-2026
Doors and Windows within Office Units

8. Sanitary Fittings within the Office Units, 0% 31-07-2026
Electrical Fittings within the Office Units

9, Staircases, Lifts Wells and Lobbies at each 0% 31-08-2026
Floor level, Overhead and Underground Water
Tanks.

10. External plumbing and external plaster, 0% 30-10-2026
elevation, completion of terraces with
waterproofing of the Building/Wing.

11. Misc. Requirements
Installation of Lifts 0% 31-03-2027
Installation of water pumps 50% 31-03-2027
Fire Fighting Fittings and Equipment as per
CFO NOG, Electrical fittings, Mechanical 0% 30-06-2027
Equipment
Compliance to conditions of environment/CRZ NOT REQUIRED
NOC - BY PMC
Finishing to entrance lobby/s, plinth
protection, paving of areas appurtenant to 0% 30-06-2027
Building/Wing.
Compound Wall and all other requirements as
me be required to complete project as per
Specifications in Agreement of Sale. 0% 30-06-2027




VII. AMENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE

DEVELOPMENT WORKS
Sl Common Areas and Facilities Proposed | Percentage Expected
No. (Yes/No) of actual Completion
Work Done date in
(As on date | (dd/mm/yy)
of the Format
Certificate)
(1) (2) 3) (4) (5)
1. Internal Roads & Footpaths No -
2. Water Supply (Underground water Yes 30-04-2027
by self-Boring) 50%
3. Sewerage (Chamber, Line, Septic Yes 30-04-2027
Tank, STP) 0%
4, Storm Water Drains No -
5. Landscaping & Tree Planting Yes 0% 30-04-2027
6. Street Lighting No -
7. Community Buildings No -
8. Treatment and Disposal of Sewage No -
and Sullage Water
9. Solid Waste Management & Disposal Yes 0%
10. Water Conservation / Rain Water Yes 0% 30-04-2027
Harvesting
11. Energy Management No -
12. Fire Protection and Fire Safety Yes 0% 30-06-2027
Requirements
13. Closed Parking Yes 0% 30-04-2027
14, Open Parking No -
15. Electrical Meter Room, Sub- Station, No -
Receiving Station
16. Others (Option to Add More)




VIII. EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF PLOTTED

DEVELOPMENT
PROPOSED | PERCENTAGE | Expected
YES/NO. OF Completion
ACTUALWORK | date in
DONE (As on (dd/mm/yy)
date Format
of certificate)
1 Internal Roads and foot paths
2 Water Supply
3 Sewerage Chambers Septic Tank
4 Drains
5 Parks, Land Scaping and Tree
Planting NO PLOTTED DEVELOPMENT
6 Street Lighting
7 Disposal of sewage & sullage water
8 Water conservation/Rain Water
Harvesting
9 Energy Management




IX. GEO TAGGED AND DATE PHOTOGRAPH OF (EACH BLOCK OF) THE PROJECT
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X. FINANCIAL PROGRESS OF THE PROJECT

Quarter in question

S. No. Particulars Amount (In Rs.)
1) (2) (3)
1. Project Account No. 120028849197
(Retention Account) ---
CANARA Bank Hanuman Nagar Patna.
2. Estimated Cost of the Project including land cost 9,42,82,200/-
at the start of the Project
3. Estimated Development Cost of the Project at the 3,10,00,000/-
start of the Project. (Excluding Land Cost)
4. Any Variation in Development Cost which is
declared at the start of the Project -
5. Amount received during the Quarter NIL
6. Actual Cost Incurred during the Quarter Q1=42,62,134/-
7. Net amount at end of the Quarter (-)42,62,134/-
(Received - Incurred)
8. Total expenditure on Project till date Previous = 43,13,750/-
Q1=42,62,134/-
Total = 85,75,884/-
9. Cumulative fund collected till the end of Quarter in | NIL
question
10. Cumulative expenditure done till the end of 42,62,134/-

XI. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED

NIL




XII. MISCELLANEOUS

A | List of Legal Cases (if any) - On Project / Promoter
1. Case No. No Any
2. | Name of Parties NONE
3. | No of Execution Cases against this project

Case No. NIL

Name of Parties

4. | No of Suo - Moto cases against this project
Case No. NIL
Name of Parties

5. | No of Certificate cases /PDR cases against this
project

Case No. NIL
Name of Parties

B | Sale/Agreement for Sale
during the Quarter

1. | Sale Deed NIL
2. | Agreement for Sale NIL
3. | No. of possessions given to allottees NIL

XIII. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART

Weather the project in progress is as per time schedule As per time schedule
or lagging behind?

Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are true to the
best of my knowledge and nothing material has been concealed here from. I am/we are
executing this undertaking to attest to the truth of all the foregoing and to apprise the
Authority of such facts as mentioned as well as for whatever other legal purposes this
undertaking may serve.

Signature of Promoter

For Magadh Developers
Partner

Name : VIJAY KUMAR

Date : 15-07-2024



Additional Information :

A. PARTICULARS OF PROMOTERS :

Promoter’s Registration
Number/CIN No/Partnership
deed no/LLP Details/Any other

Bodies

registration with MSME Or Govt.

F000143/2017

Name of Firm

MAGADH
DEVELOPERS

Total Experience of promoter in
Real Estate sector

22 YEARS

Total Experience in Real Estate
after Implementation of RERA

7 YEARS

No of Project done Before 1. Residential 3
Implementation of RERA 2. Commercial 1
3. Residential- 1
cum Commercial
4. Plotted project | NIL
No of Project done After 1. Residential 1
Implementation of RERA 2. Commercial NIL
3. Residential- NIL
cum Commercial
4. Plotted project | NIL

B. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS/ OFFICE UNITS

Total Number of Office Units in Promoter’s share — 7
Booked/ Allotted NIL
Sold NIL
Percentage of booking 0%
Total Number of Office Units in Landowner’s share— | 15
Booked/ Allotted NIL
Sold NIL
Percentage of booking 0%




C. CONSTRUCTION PROGRESS OF THE PROJECT

The construction progress must include the Expected Completion date in (dd/mm/yyyy) Format.

S. Tasks/Activity Pe;‘;enta,ti{e Expected
of Actua i
No. (2) Work Dene Compleitrllon date
(1 (As on date (dd/mm/yyyy)
Celf)tiftil(:;te) FOE‘:;EHI
(3)
1. Excavation 100% Completed up to
30-06-2024
2. Basements 100% Completed up to
30-06-2024

3. Podiums (if any) None

4. Plinth 0% 31-08-2024

5. Stilt Floor None

6. Slabs of Super Structure
Slab Above Basement Floor (1stSlab) 30% 31-08-2024
Slab Above Ground Floor  (2rd Slab) 0% 31-10-2024
Slab Above First Floor (3rd Slab) 0% 31-12-2024
Slab Above Second Floor (4t Slab) 0% 28-02-2025
Slab Above Third Floor (5t Slab) 0% 30-04-2025
Slab Above Fourth Floor (6t Slab) 0% 30-06-2025

7. Internal walls, Internal Plaster, Floorings, 0% 30-06-2026
Doors and Windows within Office Units

8. Sanitary Fittings within the Office Units, 0% 31-07-2026
Electrical Fittings within the Office Units

9, Staircases, Lifts Wells and Lobbies at each 0% 31-08-2026
Floor level, Overhead and Underground Water
Tanks.

10. External plumbing and external plaster, 0% 30-10-2026
elevation, completion of terraces with
waterproofing of the Building/Wing.

11. Misc. Requirements
Installation of Lifts 0% 31-03-2027
Installation of water pumps 50% 31-03-2027
Fire Fighting Fittings and Equipment as per
CFO NOG, Electrical fittings, Mechanical 0% 30-06-2027
Equipment
Compliance to conditions of environment/CRZ NOT REQUIRED
NOC - BY PMC
Finishing to entrance lobby/s, plinth
protection, paving of areas appurtenant to 0% 30-06-2027
Building/Wing.
Compound Wall and all other requirements as
me be required to complete project as per 0%
Specifications in Agreement of Sale. 30-06-2027




D. FINANCIAL PROGRESS OF THE PROJECT

S. No. Particulars Amount (In Rs.)
1) (2) (3)
1. Estimated Development Cost of the Project at the start
of the Project (Excluding Land Cost) 3,10,00,000/-
2. Any Variation in Development Cost which declared at

the start of the Project

E. MISCELLANEOUS

1. | List of Legal Cases (if any) - On Project / Promoter
Case No. NIL
Name of Parties NIL
2. | No of Execution Cases against this project
Case No. NIL
Name of Parties NIL
3. | No of Suo - Moto cases against this project
Case No. NIL
Name of Parties NIL
4. | No of Certificate cases /PDR cases against this project
Case No. NIL
Name of Parties NIL

Signature of Promoter

For Magadh Developers

V;'}cu] Ky mey

Partner

Name : VIJAY KUMAR

Date : 15-07-2024




