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FORM-7 

[REGULATION-9] 

Quarterly Progress Report for quarter ending July-Sep of 2024-2025 (Year) 

I. PARTICULARS OF PROMOTERS 

Promoter’s Registration 
Number/CIN No. 

U452001BR2012PTC018304 

Firm Address: E-85 PEOPLE’S CO-OPERATIVE COLONY 
KANKARBAGH ,PATNA-800020 

Total Experience of promoter in 
Real Estate Sector 

6 Years 

Total Experience in Real Estate 
After Implementation of RERA 

6 Years 

No of Project done Before 
Implementation of RERA 

No Any 

No of Project done After 
Implementation of RERA 

1. LUV KUSH ENCLAVE 
2. DEVENDRA GREEN CITY 

 

II. PARTICULARS OF PROJECT 

Project Registration Number BRERAP00429-2/569/R-314/2018 

Name of Project/Phase 
of Registered Project 

DEVENDRA GREEN CITY 

Name of Promoter MAHENDRA GREEN HOMES PVT. LTD. 

Project Address SH-01, ABDULLAHCHAK, PATNA GAYA 
ROAD,PATNA PLOT No-
411,412,414,415,418,419,420,421,422,423, 
SAMPATCHAK, PATNA, DIST-PATNA 

Name of Co-promoter NA 

Project Registration is valid up to 30/11/2023 

Starting date of Project or Phase 
of the Project 

30/10/2018 

Type of Project or Phase of the 
Project 

Mixed Development (Residential and Commercial) 

Period of validity of map by the 
Competent Authority 

Three years from the date of passing of MAP 
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III. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 

Building/Block 

Number 

Apartment 

Type 

Carpet 

Area  

( In Sqm) 

Total Number 

of sanctioned 

apartments 

Total Number of 

Apartments in 

Promoter’s 

share– 297 

Total Number of 

Apartments in 

Landowner’s 

share– 242 

Devendra Green City 

Block- A 

3 BHK 1328.00 81  

1. Booked 

/Allotted- 

71 

 

2. Sold-0 

 

3. Booked 

/Allotted- 0 

 

4. Sold-0 

 

Devendra Green City 

Block- A 

3 BHK 1560.00 50 

Devendra Green City 

Block- B 

2 BHK 1062.00 14 

Devendra Green City 

Block- B 

2 BHK 1060.00 14 

Devendra Green City 

Block- B 

3 BHK 1212.00 84 

Devendra Green City 

Block- B 

3 BHK 1492.00 14 

Devendra Green City 

Block- C 

3 BHK 1231.00 14 

Devendra Green City 

Block- C 

3 BHK 1465.00 14 

Devendra Green City 

Block- C 

4 BHK 1680.00 14 

Devendra Green City 

Block- C 

4 BHK 1765.00 14   

Devendra Green City 

Block- C 

4 BHK 1776.00 14 Percentage of 

booking- 24% 

Percentage of 

booking-0% 

Devendra Green City 

Block- B 

4 BHK 1705.00 14   

Devendra Green City 

Block- D 

1 BHK 345.00 36   

Devendra Green City 

Block- D 

1 BHK 365.00 36   

Devendra Green City 

Block- D 

1 BHK 409.00 12   

Devendra Green City 

Block- D 

2 BHK 739.00 60   

Devendra Green City 

Block-D 

 

2 BHK 767.00 12   
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III. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 

Building/Block 

Number 

Apartment 

Type 

Carpet 

Area  

( In Sqm) 

Total Number 

of sanctioned 

apartments 

Total Number of 

Apartments in 

Promoter’s 

share– 297 

Total Number of 

Apartments in 

Landowner’s 

share– 242 

 

 

 

 Note:- Association of Allotte not be made because, booking percentage not exceeds 50% 

yet.  

 

IV. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES 
Building/Block 
Number 

Total Number of 
Sanctioned Garages 

Total Number of 
Garages: 

1. Booked/Allotted - - 
2. Sold - 

 

 
Devendra Green City 

 

 
No Garages available 

 

 

 

 

 

 

V. DETAILSOFBUILDINGAPPROVALS 
(If already filed along with Registration Application, then there is no need of further filing) 

S.No. NameoftheApproval/ 
N.O.C./Permission/Certifi
cate 

Issuing Authority Applied
Date 

Issuance 
Date 

Enclosed as 
Annexure 
No. 

1. NOC for Environment     

2. Fire N.O.C.     

3.  Water Supply 
Permission 

    

4. NOC from Airport Authority 
Of India 

    

5. Other Approval(s), if any, 
Required for the Project. 

    

 

 

 

 

 

 



Page 4 of 16 
  

 

VI. Construction Progress of the Project 
1. Plan Case Number- Devendra Green City(To beaded for each Building / Wing)  

             Block- B Construction progress given below: 

 

S. 
No.(1) 

Tasks / Activity  
(2) 

Percentage of Actual 
Work Done (As on date 

of the Certificate) 
(3) 

Expected 
Completion date 
in (dd/mm/yyy) 

Format 
(4) 

1. Excavation  (if any) 75% 10/03/2025 

2. Basements  (if any) 72% 
Roof casting work 

complete 

10/4/2025 

3. Podiums      (if any) NA  

4. Plinth 100%  09-02-2024 

5. Stilt Floor 0% 12-04-2025 

6. Slabs of Super Structure 77% 
Slabs of super structure 

complete till 
13thfloor(D block) 

01-05-2026 

7. Internal walls, Internal Plaster, Floorings, 
Doors and Windows within Flats 
/Premises. 

25% 06-04-2027 

8. Sanitary Fittings within the Flat/Premises, 
Electrical Fittings within the 
Flat/Premises 

22% 01-04-2026 

9. Staircases, Lifts Wells and Lobbies at each 
Floor level, Overhead and Underground 
Water Tanks. 

30% 04-09-2026 

10. External plumbing and external plaster, 
elevation, completion of terraces with 
waterproofing of the Building/Wing. 

25% 04-05-2026 
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11. Installation of Lifts, water pumps, Fire 
Fighting Fittings and Equipment as per 
CFO NOC, Electrical fittings, Mechanical 
Equipment, compliance to conditions of 
environment/CRZ NOC, Finishing to 
entrance lobby/s, plinth protection, 
paving of areas appurtenant to 
Building/Wing, Compound Wall and all 
other requirements as my be required to 
complete project  as  per specifications in 
Agreement of Sale. Any other activities. 

0% 02-10-2027 

 

VI. Construction Progress of the Project 

1. Plan Case Number- Devendra Green City(To beaded for each Building / Wing)  

             Block- D Construction progress given below: 

 

S. 

No.(1) 

Tasks / Activity  

(2) 

Percentage of Actual 

Work Done (As on date 

of the Certificate) 

(3) 

Expected Completion 
date in (dd/mm/yyy) 

Format 
(4) 

1. Excavation (if any) 100% 10/03/2025 

2. Basements (if any) 00 10/4/2025 

3. Podiums (if any) NA  

4. Plinth 100%  09-02-2024 

5. Stilt Floor 0% 12-04-2025 

6. Slabs of Super Structure  

0% 

01-05-2026 

7. Internal walls, Internal Plaster, Floorings, 

Doors and Windows within Flats 

/Premises. 

0% 06-04-2027 

8. Sanitary Fittings within the Flat/Premises, 

Electrical Fittings within the Flat/Premises 

0% 01-04-2026 
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9. Staircases, Lifts Wells and Lobbies at each 

Floor level, Overhead and Underground 

Water Tanks. 

25% 04-09-2026 

10. External plumbing and external plaster, 

elevation, completion of terraces with 

waterproofing of the 

Building/Wing. 

0% 04-05-2026 

11. Installation of Lifts, water pumps, Fire 

Fighting Fittings and Equipment as per 

CFO NOC, Electrical fittings, Mechanical 

Equipment, compliance to conditions of 

environment/CRZ NOC, 

Finishing to entrance lobby/s, plinth 

protection, paving of areas appurtenant 

to Building/Wing, Compound Wall and all 

other requirements as my be required to 

complete project  as  per specifications in 

Agreement of Sale. 

Any other activities. 

0% 02-10-2027 

 

VI. Construction Progress of the Project 

1. Plan Case Number- Devendra Green City(To be added for each Building / Wing)                            

             Block- C Construction progress given below: 

S. 

No.(1) 

Tasks / Activity  

(2) 

Percentage of 

Actual Work Done 

(As on date of the 

Certificate) 

(3) 

Expected 
Completion date 
in (dd/mm/yyy) 

Format 
(4) 

1. Excavation (if any) 100% 10/03/2025 

2. Basements (if any) 00 10/4/2025 

3. Podiums (if any) NA  
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4. Plinth 100%  09-02-2024 

5. Stilt Floor 0% 12-04-2025 

6. Slabs of Super Structure  

0 

01-05-2026 

7. Internal walls, Internal Plaster, Floorings, Doors 

and Windows within Flats /Premises. 

0% 06-04-2027 

8. Sanitary Fittings within the Flat/Premises, 

Electrical Fittings within the Flat/Premises 

0% 01-04-2026 

9. Staircases, Lifts Wells and Lobbies at each Floor 

level, Overhead and Underground Water Tanks. 

25% 04-09-2026 

10. External plumbing and external plaster, 

elevation, completion of terraces with 

waterproofing of the 

Building/Wing. 

0% 04-05-2026 

11. Installation of Lifts, water pumps, Fire Fighting 

Fittings and Equipment as per CFO NOC, 

Electrical fittings, Mechanical 

Equipment, compliance to conditions of 

environment/CRZ NOC, 

Finishing to entrance lobby/s, plinth protection, 

paving of areas appurtenant to Building/Wing, 

Compound Wall and all other requirements as 

my be required to complete project  as  per 

specifications in Agreement of Sale. 

 

Any other activities. 

0% 02-10-2027 

 

 ( Note In Block A all Construction activity yet to start) 
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VII. (Amenities and Common Area and External Infrastructure Development Works) 

S. No. Common Areas and Facilities Proposed 
(Yes/No) 

Percentage of actual 
Work Done (As on 
date of the Certificate) 

Expected 
Completion 
date in 
(dd/mm/yyy) 
Format 

(1) (2) (3) (4) (5) 

1. Internal Roads & Footpaths Yes 0% 10/05/2026 

2. WaterSupply Yes 13% 08/09/2025 

3. Sewerage (Chamber, Line, 
Septic Tank, STP) 

Yes 0% 28/04/2026 

4. Storm Water Drains Yes  18/04/2026 

5. Land scaping & Tree Planting Yes  16/02/2026 

6. Street Lighting Yes  15/12/2025 

7. Community Buildings Yes  14/03/2026 

8. Treatment and Disposal of 
Sewage and Sullage Water 

Yes  26/05/2026 

9. Solid Waste Management & 
Disposal 

No   

10. Water Conservation/Rain Water 
Harvesting 

Yes 0% 18/04/2026 

11. Energy Management Yes  24/05/2026 

12. Fire Protection and Fire Safety 
Requirements 

Yes 0% 10/03/2026 

13. Closed Parking Yes 0% 14/03/2026 

14. Open Parking No   

15. Electrical Meter Room, Sub-
Station, Receiving Station 

Yes 0% 16/01/2026 

16. Others(Option to Add More) No   

 

 

VIII. EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF PLOTTED DEVELOPMENT 

Not Applicable because our project is Residential/Commercial. 

 

 

 

 



Page 9 of 16 
  

IX. GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE PROJECT 

(A) S.No. Particulars 

 1. FrontElevation.-Attached Below 

 2. RearElevation.- Attached Below 

 3. SideElevation.- Attached Below 

(B)  Photograph of each floor 

 

 

X.  Financial Progress of the Project 

S.No. 
(1) 

Particulars 
(2) 

Amount (in Rs.) 
(3) 

1 Project Account No. 37904834710  

2 
Estimated Cost of the Project including land cost at the 
start of the Quarter 

1,15,58,00,000.00 /- 

3 
Estimated Development Cost of the Project at the 
Start of the Project (Excluding Land Cost) 

980026000/- 

4 
Any Variation in Development Cost which is declared at 
the start of the Project. 

1,25,58,00,000.00 /- 

5 Amount received during the Quarter 
 

37,14,250.00/- 

6 Actual Cost Incurred during the Quarter 55,74,720.00/- 

7 Net amount at end of the Quarter 22,69,139.00/- 

8 Total expenditure on Project till date 9,65,93,252.00/- 

9 
Cumulative fund collected till the end of Quarter in 
question up to 30.09.2024 

9,65,93,252.00/- 

10 
Cumulative expenditure done till the end of Quarter 
in question up to 30.09.2024 

9,65,93,252.00/- 

 

XI. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED/DETAILS OF LOAN TAKEN BY PROMOTERS 
AGAINST THE PROJECT, If any 

No Any 
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XII. MISCELLANEOUS 

A List of Legal Cases (if any) 

1. Case No. No Any 

2. Name of Parties No Any 

3. No of Execution Cases against this project 

Case No. 

Name of Parties. 

No Any 

4. No of Suo - Moto cases against this project 

Case No. 

Name of Parties 

No Any 

5. No of Certificate cases /PDR cases against this 

project 

Case No. 

Name of Parties. 

No Any 

B Sale/Agreement for Sale during the Quarter 

1. Sale Deed 0 

2. Agreement for Sale 35 

3. No. of possessions given to allottees 0 

 

 

XIII. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART 

Weather the project in progress is as per time schedule or lagging behind? 
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XIV UNITS ALLOCATION DETAILS 

Apartment Type 
Total Number of 

sanctioned apartments 

Details of allotment made so far 

with Flat number/ Bungalow - 

Plot etc 

Cancellation of flat 

allotment, If any with 

Flat number/ 

Bungalow - Plot etc 

3 BHK 81 Attached Below No Any 

3 BHK 50 

2 BHK 14 

2 BHK 14 

3 BHK 84 

3 BHK 14 

3 BHK 14 

3 BHK 14 

4 BHK 14 

4 BHK 14   

4 BHK 14   

10%

0%

25%

0%

8%

100%

0%

100%

0%

100%

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

PROGRESS CHART Block D   

Scope Work Progress



Page 13 of 16 
  

XIV UNITS ALLOCATION DETAILS 

Apartment Type 
Total Number of 

sanctioned apartments 

Details of allotment made so far 

with Flat number/ Bungalow - 

Plot etc 

Cancellation of flat 

allotment, If any with 

Flat number/ 

Bungalow - Plot etc 

4 BHK 14   

1 BHK 36   

1 BHK 36   

1 BHK 12   

2 BHK 60   

2 BHK 12   

 

Details of allotment made so far with Flat number 

 

SR. 
NO. ALLOTTE NAME 

FLAT 
NO 

SR. 
NO. ALLOTTE NAME 

FLAT 
NO 

1 SITA DEVI A706 35 NIKHIL KUMAR B1309 

2 RAHUL KR B207 36 PRIYA B1111 

3 RANESH ROUSHAN B809 37 KHUSBOO NIDHI B402 

4 MANOJ KR GUPTA B710 38 INDU KUMARI B1108 

5 KANCHANMALA B810 39 SWATI SREYA B108 

6 SHAMBHU KR PATEL B910 40 SANJIV KHEMKA B812 

7 ARVIND KR SINHA B909 41 LOVELY KUMARI B410 

8 NANDINI B209 42 UJJAVAL KUMAR B1212 

9 PRAMOD KR PRAVIN B411 43 RANDHIR PATEL C503 

10 ABHA SINGH B310 44 
RAHUL KR & RAJEEV 

KUMAR 
C404 

11 SUDHAKAR KUMAR B1010 45 DR. SURAJKANT MANI C603 

12 VANDANA SINHA B608 46 ABNISH KR DIWAKAR C702 

13 
ABHISHEK KR 

KUNDAN B610 47 
DR.DHARMENDRA C304 

14 ALOK KR TIWARI B708 48 RAKESH KUMAR C1101 

15 VIVEK KUMAR B510 49 SHAILENDRA KUMAR C403 

16 ASHWINI KUMAR B1008 50 ANJU KUMARI C303 

17 MALTI KUMARI B1009 51 BASANT KR SINGH C203 

18 SAVETA KUMARI B1110 52 ASHWANI KUMAR C803 

19 Mrs SARIKA DEVI B712 53 DR. APARNA KUMARI C405 

20 PAPIYA BISWAS B208 54 ALOK KUMAR C605 
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21 SANJEEVA KUMAR B404 55 GOPESH KUMAR C1004 

22 MANOJ KUMAR B612 56 VISHAL ANAND 504'D' 

23 SUDHAKAR SINHA B707 57 SENTU KUMAR 312(A)'D' 

24 BIRENDRA PD SINGH B508 58 GAURAV KUMAR 101'D' 

25 RAKESH KR SINGH B1112 59 ANJALI VERMA 109'D' 

26 MANNU VERMA B407 60 ANAND PRAKASH 208'D' 

27 KRISHNA SARRAF B712-A 61 KUMKUM RANI 301'D' 

28 MRS LILAWATI DEVI B702 62 ARPANA KUMARI 209'D' 

29 RAJEEV RANJAN B911 63 ARCHANA KUMARI 309'D' 

30 RISHI RAJ B907 64 ANURADHA KUMARI 409'D' 

31 VIVEK KUMAR B908 65 SUNITA KUMARI 108'D' 

32 SWETA B111 66 AMRENDRA KUMAR 401'D' 

33 AMAN KUMAR B1409 67 ABHIMANYU KUMAR 708'D' 

34 PALLAVI BHARTI B1411 68 BANTI SINGH 808'D' 

   69 ABHISHEK VIJAY SINGH 908'D' 

   70 ARCHANA KUMARI 509'D' 

   71 KUMARI VINITA 612-A'D' 

 
 
 

 

 

 

XV. BROCHURE /Prospectus:- Attached Below 

 

XVI Grievance Redressal Officer 

Name :- Ravinesh Kumar 

Contact No :- 9955805687 

Email id :- ravineshe85@gmail.com 

Address :- 203, HITECH ARCADE BUILDING, RAJENDRA PATH, PATNA. 
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Project Site Photographs 

 

BLOCK- B 

 

 

 

BLOCK- C 
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BLOCK-D 

 

BLOCK- A 

 

 

 

 

 

 

Undertaking 

 

 

I/we solemnly affirm, declare and undertake  that all  the details  stated  above  are  true  to the best 

of my/our knowledge and nothing material  has  been  concealed  here  from.  I am/we are executing 

this undertaking to attest to the truth of all the  foregoing  and  to apprise the Authority of such facts 

as mentioned as well as for  whatever  other  legal purposes this undertaking may serve. 

Signature of Promoter  

 

 

 

Name:Ravinesh Kumar 

Date : 
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