
FORM-7 [REGULATION-9] 

 
Quarterly progress report for quarter ending MARCH of 2024 -2025 (01-01-2025 TO 

31-03-2025 (year) 
 

I. PARTICULARS OF PROMOTERS 

Promoter’s Registration 
Number/CIN No/Partnership deed 
no/LLP Details/Any other 
registration with MSME Or Govt. 
Bodies 

 
BRERAP00808-         
2/1047/R-839/2019 

Name of Firm  
SAI HOMES. 

Firm Address : FLAT NO- 7-H, RATNAPRIYA APARTMENT, LATMA ROAD, HISAG 
HAT, RANCHI-834003. 

Total Experience of promoter in 
Real Estate sector 

10 YEARS 

Total Experience in Real Estate 
after Implementation of RERA 

5 YEARS   

No of Project done Before 
Implementation of RERA 

1. Residential 
2. Commercial 
3. Residential- cum 

Commercial 
4. Plotted project 

-  

No of Project done After 
Implementation of RERA 

1. Residential 
2. Commercial 
3. Residential- cum 

Commercial 
4. Plotted project 

 
 

 

 

 
II. PARTICULARS OF PROJECT 

Project Registration Number BRERAP00808-

2/1047/R-839/2019 

Name of 
Project/Phaseof 
Registered 
Project 

 
INDIRA 

RESIDENCY 

Name of Promoter  
 

SAI HOMES. 

Project Address PLOT NO- 2220, 2225, 

KHATA NO- 882, 

THANA NO- 62, 

MAUZA-, 

DIST- MADHUBANI 

Name of Co-promoter    

Project Registration is valid 
up to 

14/10/2024   

Starting date of Project or 
Phase 
of the Project 

20/11/2019   

Type of Project or Phase 
of theProject 

1. Residential 
2. Commercial 
3. Residential- cum- 
Commercial 4, 
Plotted project 

 
RESIDENTIAL 

 

Period of validity of map 
by theCompetent 
Authority 

   



III.  DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 

Building 
/Block 
Number 

Apartment Type Carpet 
Area 

Total Number 
of sanctioned 
apartments 

 
 

30 

Total Number of 
Apartments in 
Promoter’s share – 

 
1. Booked 
/ Allotted- NILL 
   PREVIOUS- 07 
   FLATS 
2. Sold- 

Total Number of 
Apartments in 
Landowner’s share – 
 

3. Booked/ 
Allotted - 
---- 

 
Sold - 

 1. 1 BHK 
2. 2 BHK, - 
3. 3 BHK   - 
4. Shop 
5. Bungalow 

- 
6. Plot etc. 

 
2BHK 

3BHK 

 

 

Percentage of 
booking-  

Percentage 
of booking- 
----- 

 
 
 

IV. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES 

Building / Block Number Total Number of Sanctioned 
Garages 

Total Number of Garages: 

1. Booked/Allotted - 

2. Sold - 

 
  

 30 00 

 
 

V. DETAILS OF BUILDING APPROVALS 
(If already filed along with Registration Application, then there is no need of further filing) 

S. No. Name of the Approval / 
N.O.C./ Permission / 
Certificate 

Issuing Authority Applied 
Date 

Issuance 
Date 

Enclosed as 
Annexure No. 

1. NOC for Environment     

2. Fire N.O.C.     

3. Water Supply Permission     

4. NOC from Airport Authority 
of India 

    

5. Other Approval(s), if any, 
required for the Project. 

    



VI. CONSTRUCTION PROGRESS OF THE PROJECT 

1. Plan Case No. (To beaded for each Building / Wing) 

 
S. No. 

(1) 

 
Tasks/Activity (2) 

Percentage ofActual 
Work Done (As on 
date of the Certificate) 

(3) 

Expected 
Completion date in 
(dd/mm/yyy) 
Format 

1. Excavation (if any) 100%      COMPLETED   

2. Basements (if any) 100%      COMPLETED 

3. Podiums (if any) 100%      COMPLETED 

4. Plinth 100%      COMPLETED   

5. Stilt Floor 100%      COMPLETED 

6. Slabs of Super Structure 85% Work in progress 

7. Internal walls, Internal Plaster, 
Floorings, Doors and Windows 
within Flats /Premises. 

15% Work in progress 

8. Sanitary Fittings within the 
Flat/Premises, Electrical Fittings 
within the Flat/Premises 

20% Work in progress 

9. Staircases, Lifts Wells and 
Lobbies at each Floor level, 
Overhead and Underground 
Water Tanks. 

50% Work in progress  

10. External plumbing and external 
plaster, elevation, completion of 
terraces with waterproofing of 
the Building/Wing. 

0% Work in progress 

11. Installation of Lifts, water 
pumps, Fire Fighting Fittings 
and Equipment as per CFO 
NOC, Electrical fittings, 
Mechanical Equipment, 
compliance to conditions of 
environment/CRZNOC, 
Finishing to entrance lobby/s, 
plinth protection, paving of areas 
Appurtenant to Building/Wing, 
Compound 
Wall and all other 
requirements as me be 
required to complete project 
as per Specifications in 
Agreement of Sale. 
Any other activities. 

 
 

 

 

 

 

 

WATER PUMP    

INSTALLED  

 

 

 

 

 

 

 

Work in progress 



VII. AMENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE 
DEVELOPMENT WORKS 

 

S. 
No. 

 
Common Areas and Facilities 

 

Proposed 
(Yes/No) 

Percentageof 
actual Work Done 
(As on dateof the 

Certificate) 

 
Expected 

Completion 
date in 

(dd/mm/yyy) 
Format 

(1) (2) (3) (4) (5) 

1. Internal Roads & Footpaths NO NO  

2. Water Supply YES 60% Work in progress 

3. Sewerage (Chamber, 
Line, Septic Tank, STP) 

YES 60% Work in progress 

4. Storm Water Drains YES 0% Work in progress 

5. Landscaping & Tree Planting NO           NO         

6. Street Lighting NO  NO  

7. Community Buildings NO                   NO  

8. Treatment and Disposal of 
Sewage and Sullage Water 

NO NO  

9. Solid Waste Management & 
Disposal 

NO NO  

10. Water Conservation / Rain 
Water Harvesting 

YES 20% Work in progress 

11. Energy Management NO NO  



12. Fire Protection 
and FireSafety 
Requirements 

YES 25% Work in progress 

13. Closed Parking YES 85% Work in progress 

14. Open Parking NO NO  

15. Electrical Meter 
Room, Sub-Station, 
Receiving Station 

NO                NO  

16. Others 
(Option to 
AddMore) 

NO NO  

VIII. A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF 
PLOTTED DEVELOPMENT 

  
PROPOSED 
YES/NO. 

PERCENTAGE OF 
ACTUAL WORK 

DONE (As 
on dateof 

certificate) 

Expected 
Completion 
date in 
(dd/mm/yy) 
Format 

1. 
Internal Roads 
and footpaths 

         NOT 

APPLICABLE 
         NOT APPLICABLE  

2. Water Supply 
         NOT 

APPLICABLE 
         NOT APPLICABLE  

3. 
Sewerage Chambers 
Septic Tank 

         NOT 

APPLICABLE 
         NOT APPLICABLE  

4 Drains 
         NOT 

APPLICABLE 
         NOT APPLICABLE  

 

5. 
Parks, Land Scaping 
andTree Planting 

         NOT 

APPLICABLE 
         NOT APPLICABLE  

 
6. 

 
Street Lighting 

         NOT 

APPLICABLE 
         NOT APPLICABLE  

7. 
Disposal of sewage & 
sullage water 

         NOT 

APPLICABLE 
         NOT APPLICABLE  

8. 
Water 
conservation/Rain 
Water Harvesting 

         NOT 

APPLICABLE 
         NOT APPLICABLE  

9. 
 
Energy Management 

         NOT 

APPLICABLE 
         NOT APPLICABLE  



 

 
 

IX. GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE 

PROJECT 

(A) Sr. No.   

 1. Front Elevation ATTACHED 

 2. Rear Elevation ATTACHED 

 3. Side Elevation ATTACHED 

(B)  Photograph of each floor ATTACHED 

 
 
 
 
 

X. FINANCIAL PROGRESS OF THE PROJECT 

S. No. 

(1) 

Partic 
ulars 

(2) 

Amount (In Rs.) 

(3) 

1. Project Account No. 10190006879045 

2. Estimated Cost of the Project including land 
cost atthe start of the Project 

7,73,32,000/- 

3. Estimated Development Cost of the Project at 
the start of the Project.(Excluding Land Cost) 

5,50,00,000.00/- 

4. Any Variation in Development Cost which is 
declaredat the start of the Project. 

----- 

5. Amount received during the Quarter  10,00,001.00/- 

6. Actual Cost Incurred during the Quarter 15,09,887.24/- 

7. Net amount at end of the Quarter                    15,965.52/- 

8. Total expenditure on Project till date   1,35,17,710.16/- 

9. Cumulative fund collected till the end of Quarter 
in question 

   1,35,52,007.00/- 

10. Cumulative expenditure done till the end of 
Quarter in question 

1,35,17,710.16/- 

 
XI. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED 

 

 



XII. MISCELLANEOUS 

A List of Legal Cases (if any) – On Project / Promoter 

1. Case No. NO ANY 

2. Name of Parties NO ANY 

3. No of Execution Cases against this project 
Case No. 
Name of Parties 

NO ANY 

4. No of Suo - Moto cases against this project 
Case No. 
Name of Parties 

NO ANY 

5. No of Certificate cases /PDR cases against this 
project 
Case No. 
Name of Parties 

NO ANY 

B Sale/Agreement for Sale 
during the Quarter 

1. Sale Deed NO ANY 

2. Agreement for Sale PREVIOUS- 3 

3. No. of possessions given to allottees - 

XIII. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART 

Weather the project in progress is as per time schedule or lagging behind? 

 

Undertaking: 
 

I/we solemnly affirm, declare and undertake that all the details stated above are 

true to the best of my knowledge and nothing material has been concealed here 

from. I am/we are executing this undertaking to attest to the truth of all the 

foregoing and to apprise the Authority of such facts as mentioned as well as for 

whatever other legal purposes this undertaking may serve. 

 

 

Signature of Promoter 

Name: DEVANAND JHA 

Date: 14/04/2025 


