
QUARTER
FUND RECEIVED 

DURING THE 
QUARTER (A)

FUND RECEIVED 
THROUGH OTHER 

MEANS                                 
(B )

TOTAL 
RECEIVED                     

(A+B)
MONEY SPENT BALANCE AVAILABLE 

Proposed Plan for 
Sourcing of Funds

3 RD QTR 3460000 0 3460000 1961767 1498233
Receipt of Installment, 

from Allotees as per 
the Agreement 

PARTICULARS OPENING BALANCE
BOOKED DURING THE 

QUARTER
CLOSING 
BALANCE

FLATS 11 0 11

GARAGES N/A N/A N/A

A
B
C
D

1
2
3
4
5
6
7

BUILDING BATHROOM FITTING WORK IN PROCESS
ELCTRIC WORK IN PROCESS

CONSTRUCTION REPORT
BUILDING STRUCTURE WORK IS COMPLETE

BUILDING BRICK WORK IN PROCESS
CORIDOOR INTEROR WORK IN PROCESS

DOOR FRAME WORK IN PROCESS
BALCONY GRILL WORK IN PROCESS

FINACIAL

BOOKING

BOOKING DETAILS OF APPARTMENT / FLAT OF PROJECT

APPROVALS

NO ANY APPROVALS HAS BEEN TAKEN DURING THIS QUARTER
NO ANY APPROVALS APPLIED OR NO ANY EXPECTED DATE OF RECEIPT

NO ANY APPROVALS TO BE APPLIED AND PLANNED REGARDING THIS PROJECT
NO ANY MODIFICATION,AMENDMENT OR RIVISIONS REGARDING THIS PROJECT

FINANCIAL STATUS OF THE PROJECT

Quarterly Progress Report 
for for the period of 1st Octobrer 2018 to 31th December'2018

Name of the Organization Maa Mundeshwari Building and Construction Company Pvt. Ltd.
Project Name Kishun Enclave

Rera Registration no BRERAP00338-1/216/R-254/2018
Total No of Block 1

Total No of Inventory of promoter's 12
No of vacant flats 1




