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Quarterly Progress Report for quarter ending Oct-Dec of 2022 (Year) 

I. PARTICULARS OF PROJECT 

Project Registration Number BRERAP00101-1/62/R-18/2018 

Name of Project/Phase 
of Registered Project 

BHAWANI COMPLEX 

Name of Promoter BHAWANI HOMES PROJECTS PVT. LTD. 

Project Address KHAGAUL ROAD OPP-RADIANT SCHOOL, DANAPUR 
PATNA, THANA- KHAGAUL DANAPUR MAUZA- 
MUSTAFAPUR, DIST- PATNA 

Name of Co-promoter NA 

Project Registration is valid up 
to 

21/12/2022 

Starting date of Project or 
Phase of the Project 

21/12/2017 

Type of Project or Phase of 
the Project 

Mixed Development(residential and commercial) 

Period of validity of map by 
the Competent Authority 

Three Years from the date of passing of MAP 

 

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 

Building/Block 

Number 

Apartment 

Type 

Carpet 

Area  

( In Sqft) 

Total Number 

of sanctioned 

apartments 

Total Number of Apartment  

Bhawani Complex 2 BHK  7354.17 9  

1. Booked/ Alloted -  48 

2. Sold -  

Bhawani Complex 3 BHK  40600.26 36 

Bhawani Complex Shop  46722.85 91 

 

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES 
Building / Block 
Number 

Total Number of 
Sanctioned Garages 

Total Number of 
Garages: 

1. Booked/Allotted - - 
2. Sold - 

 

Bhawani Complex No Garages available  



  

 

IV. DETAILS OF BUILDING APPROVALS 
(If already filed along with Registration Application, then there is no need of further filing) 

S. No. Name of the Approval / 
N.O.C./ Permission / 
Certificate 

Issuing Authority Applied 
Date 

Issuance 
Date 

Enclosed 
as 
Annexure 
No. 

1. NOC for Environment     

2. Fire N.O.C.     

4. NOC from Airport Authority 
of India 

    

5. Other Approval(s), if any, 
required for the Project. 

    

 

 

V. Construction Progress of the Project 

1. Building / Wing  / Layout Number- Bhawani Complex  (To beaded for each Building / 
Wing) 

S. No. 
(1) 

Tasks / Activity  
(2) 

Percentage of Actual Work Done (As on 
date of the Certificate) 

(3) 

1. Excavation  (if any) 100% 

2. Raft Works 100% 

3. Basements  (if any) 100% 

4. Podiums      (if any) NA 

5. Plinth 100%  
 6. Stilt Floor 100% 

7. Slabs of Super Structure 100% 

8. Internal walls, Internal Plaster, Floorings, Doors 
and Windows within Flats /Premises. 

100% 

9. Sanitary Fittings within the Flat/Premises, 
Electrical Fittings within the Flat/Premises 

95% 

10. Staircases, Lifts Wells and Lobbies at each 
Floor level, Overhead and Underground Water 
Tanks. 

100% 

11. External plumbing and external plaster, 
elevation, completion of terraces with 
waterproofing of the Building/Wing. 

100% 



  

12. Installation of Lifts, water pumps, Fire Fighting 
Fittings and Equipment as per CFO NOC, 
Electrical fittings, Mechanical 
Equipment, compliance to conditions of 
environment/CRZ NOC, 
Finishing to entrance lobby/s, plinth 
protection, paving of areas appurtenant to 
Building/Wing, Compound Wall and all other 
requirements as my be required to complete 
project  as  per specifications in Agreement of 
Sale. 
 
Any other activities. 

80% 
 

 

 

 

VI. Amenities and Common Area and External Infrastructure Development Works) 

S. No. Common Areas and Facilities Proposed 
(Yes/No) 

Percentage of actual 
Work Done (As on date 
of the Certificate) 

Details 

(1) (2) (3) (4) (5) 

1. Internal Roads & Footpaths No NA  

2. Water Supply Yes 95% Pump 
Installed. 

3. Sewerage (Chamber, Line, Septic 
Tank, STP) 

Yes 95%  

4. Storm Water Drains No NA  

5. Landscaping & Tree Planting Yes 95%  

6. Street Lighting No NA  

7. Community Buildings No NA  

8. Treatment and Disposal of 
Sewage and Sullage Water 

No NA  

9. Solid Waste Management & 
Disposal 

No NA  

10. Water Conservation / Rain Water 
Harvesting 

Yes 95%  

11. Energy Management No NA  

12. Fire Protection and Fire Safety 
Requirements 

Yes 95%  



  

13. Closed Parking Yes 95%  

14. Open Parking No NA  

15. Electrical Meter Room, Sub- 
Station, Receiving Station 

Yes 95%  

16. Others (Option to Add More) No NA  

 

 

VII.PHOTOGRAPH OF THE BLOCKS (EACH BLOCK) OF THE BUILDING 

(A) S. No. Particulars 

 1. Front Elevation.- Attached Below 

 2. Rear Elevation.- Attached Below 

 3. Side Elevation.- Attached Below 

(B)  Photograph of each floor 

 

  VIII. Financial Progress of the Project 

S.No. Particulars Amount (in Rs.) 

1 Project Account No.                   00000038551406036 

2 
Estimated Cost of the Project including land cost at the 
start of the Quarter  

3,900.00/- (In Lakh) 

3 Amount received during the Quarter 1,80,20,350.00/- 

4 Actual Cost Incurred during the Quarter 2,15,52,985.36/- 

5 Net amount at end of the Quarter 3,67,606.90/- 

6 Total expenditure on Project till date 23,10,89,561.00/- 

7 Cumulative fund collected till the end of Quarter in question 23,16,44,254.60/- 

8 
Cumulative expenditure done till the end of Quarter 
in question 

23,10,89,561.00/- 

 

 

IX. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED 

 

 

 

 



  

   VIII. MISCELLANEOUS 

A List of Legal Cases (if any) 

1. Case No. NA 

2. Name of Parties NA 

B Sale/Agreement for Sale during the Quarter 

1. Sale Deed 01 

2. Agreement for Sale 23 

 

 

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART 

Weather the project in progress is as per time schedule or lagging behind?  

 

Note- Vertical line represent Tasks / Activity of construction given in (V. Construction Progress of 

the Project)  
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Project Site Photographs 
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