
                                                                                      FORM-7  

                                                                               [REGULATION-9] 

                      Quarterly Progress Report for quarter ending JANUARY-MARCH of 2023 (Year) 

I. PARTICULARS OF PROJECT 
Project Registration Number BRERAP00101-1/62/R-18/2018 
Name of Project/Phase of Registered Project BHAWANI COMPLEX 
Name of Promoter BHAWANI HOMES PROJECTS PVT. LTD. 
Project Address KHAGAUL ROAD OPP-RADIANT SCHOOL, DANAPUR 

PATNA, THANA- KHAGAUL DANAPUR 
MAUZAMUSTAFAPUR, DIST- PATNAKHAGAUL 
ROAD OPP-RADIANT SCHOOL, DANAPUR PATNA, 
THANA- KHAGAUL DANAPUR 
MAUZAMUSTAFAPUR, DIST- PATNA 

Name of Co-promoter N/A 
 

Project Registration is valid up to 21/12/2022 
Starting date of Project or Phase of the Project 21/12/2017 
Type of Project or Phase of the Project Mixed Development(residential and commercial 
Period of validity of map by the Competent 
Authority.  

Three Years from the date of passing of MAP 

 

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 
Building/Block 
Number 

Apartment Typ Carpet Area ( In 
Sqft) 

Total Number of 
sanctioned 
apartment 

Total Number of Apartment 

Bhawani Complex 2 BHK 7354.17 9 1.Booked/ Allotted – 48 
 2.Sold :- 21 Bhawani Complex 3 BHK 40600.26 36 

Bhawani Complex Shop 46722.85 91 
 

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES 
Building / Block Number Total Number of 

Sanctioned Garages 
Total Number of Garages: 
1. Booked/Allotted -  2. 
Sold - 

 

Bhawani Complex No Garages available  



  

IV. DETAILS OF BUILDING APPROVALS 
(If already filed along with Registration Application, then there is no need of further filing) 
 
S. No. 

Name of the 
Approval / 
N.O.C./Permission 
Certificate. 

Issuing Authority Applied Date Issuance 
Date 

Enclosed as 
Annexure No. 

1 NOC for Environment     
2 Fire N.O.C.     
4 NOC from Airport 

Authority of India 
    

5 Other Approval(s), if 
any, required for the 
Project. 

    

 

V. Construction Progress of the Project 
1. Building / Wing / Layout Number- Bhawani Complex (To beaded for each Building / Wing) 
S. No. (1)                 Tasks / Activity (2) Percentage of Actual Work Done      

(As on date of the Certificate)  
                      3 

1 Excavation (if any)   
100% 

2  
Raft Works 

100% 

3 Basements (if any) 
 

100% 

4 Podiums (if any) 
 

N/A 

5 Plinth 
 

100% 

6 Stilt Floor 
 

100% 

7  
Slabs of Super Structure 

100% 

8  
Internal walls, Internal Plaster, Floorings, Doors and 
Windows within Flats /Premises. 

100% 

9  
Sanitary Fittings within the Flat/Premises, Electrical 
Fittings within the Flat/Premises 

95% 

10  
Staircases, Lifts Wells and Lobbies at each Floor level, 
Overhead and Underground Water Tanks. 

80% 

11 External plumbing and external plaster, elevation, 
completion of terraces with waterproofing of the 

95% 



Building/Wing. 
12 Installation of Lifts, water pumps, Fire Fighting Fittings 

and Equipment as per CFO NOC, Electrical fittings, 
Mechanical Equipment, compliance to conditions of 
environment/CRZ NOC, Finishing to entrance lobby/s, 
plinth protection, paving of areas appurtenant to 
Building/Wing, Compound Wall and all other 
requirements as my be required to complete project as 
per specifications in Agreement of Sale. Any other 
activities. 80% VI. Amenities and Common Area and 
External Infrastructure De 

90% 

VI. Amenities and Common Area and External Infrastructure Development Works) 
S. No. Common Areas and Facilities Proposed 

(Yes/No) 
Percentage of 
actual Work Done 
(As on date of the 
Certificate) 

Details 

1 2 3 
 

4 5 

1 Internal Roads & Footpaths  
No 

  

2 Water Supply  
Yes 

  

3 Sewerage (Chamber, Line, 
Septic Tank, STP) 

 
Yes 

  

4 Storm Water Drains  
No 

  

5 Landscaping & Tree Planting  
Yes 

  

6 Street Lighting  
No 

  

7 Community Buildings  
No 

  

8 Treatment and Disposal of 
Sewage and Sullage Water 

 
No 

  

9 Solid Waste Management & 
Disposal 

No   

10 Water Conservation / 
RainWater Harvesting 

Yes   

11 Energy Management  
No 

  

12 Fire Protection and FireSafety 
Requirements 

 
Yes 

  

13 Closed Parking  
Yes 

  



 

 

VII.PHOTOGRAPH OF THE BLOCKS (EACH BLOCK) OF THE BUILDING 
(A) S. No.          PARTICULARS 
 1 Front Elevation.- Attached Below 
 2 Rear Elevation.- Attached Below 
 3 Side Elevation.- Attached Below 
(B)  Photograph of each floor 
 

VIII. Financial Progress of the Project 
1 Project Account No. 

 
34330190162 

2 Estimated Cost of the Project including land cost 
atthe start of the Quarter 
 

3,900.00/- (In Lakh) 

3 Amount received during the Quarter 
 

26577446.00 

4 Actual Cost Incurred during the Quarter 
 

20894591.56 

5 Net amount at end of the Quarter 
 

6280461.34 

6 Total expenditure on Project till date 
 

251984152.5 

7 Cumulative fund collected till the end of Quarter in 
question 

258221700.60 

8 Cumulative expenditure done till the end of Quarter 
in question. 

251984152.5 

 

 

 

 

  

14 Open Parking No 
 

  

15 Electrical Meter Room, 
SubStation, Receiving Statio 

Yes   

16 Others (Option to AddMore) No   

IX. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED 
 



VIII. MISCELLANEOUS 
A List of Legal Cases (if any)  
1 Case No N/A 
2 Name of Parties N/A 
B Sale/Agreement for Sale during the Quarter  
1 Sale Deed 21 
2 Agreement for Sale 25 
 

 

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART 
Weather the project in progress is as per time schedule or lagging behind 
Note- Vertical line represent Tasks / Activity of construction given in (V. Construction Progress of the 
Project. 

 

 

  

 

 

 
 



 

 



 

 

 

 





 

Project Site Photograph 


