
ProjectQuarterlyProgressReport
Quarter:-Apr-june2020

ProjectName : BuddhaRegency

PromoterName : GURUDEVINFRAHOMES(INDIA)

PRIVATELIMITED.

RERARegistration

Number : BRERAP00457-2/696/R-729/2019

ProgressUpdateofeachBlock/WingSeparately

S.
No.

Task/Activity Applicable
(Yes/No)

Percentage
of

WorkDone

Remarks

1 Block(E)rafting
basementcolumnand
basementroofcasted

Yes 100% RaftingBasement
columnandbasement
roofcasted

2 Groundfloorstructureand
roofcastingdone

Yes 100% Complete

3 Firstfloor
column
castingdone

Yes 100% Complete

4 Secondfloor
column
castingdone

Yes 100% Complete

5 Thirdfloor
column
castingdone

Yes 100%Complete

6 Fourfloor
column
castingdone

Yes 100%Complete

ProgressUpdateofCommonAreas,FacilitiesandAmenitiesintheProject



S.No. Task/Activity Applicable
(Yes/No)

Percentage
of

WorkDone

Remarks

Waterboring
done

Yes 40%

Updateonnumberandtypesofflats/plotsbookedduringthequarter

S.
No

.

Unit
Typ
e

Total
No.
of

Units
in

Build
er’s

Share

Flats/PlotBooking No.ofGarages/CoveredParking
Booked

Openin
g
Balance

Booke
din
the

quarte
r

Cancelle
dinthe
quarter

Closin
g
Balanc
e

Openin
g
Balance

Booked
inthe

quarter

Cancelle
dinthe
quarter

Closin
g
Balanc
e

1 Carpe
t
Area

12910
5.00
sq.Ft

129105.
00sq.Ft

920.00

Sq.Ft

128185
.00sq.
Ft

2 - - - - - - - - - -



Statusoffinancialsintheprojectupto30thSeptember,2019

S.No. Descriptio
n

Amountin
(Rs.)

1 Amountsreceivedfromallotteesagainstbookingofunits
(forbuilder’sshare)(includingGST)

3,50,000.00

2 AmountscontributedbyBuilder’s/LoanfromOthers 1,10,00,000.00
Total(1+2)inRs. 1,13,50,000.00

3 Expendituredonetowardscompletionofproject(including
GST)

1,13,49,000.00

4 BalanceinDesignatedBankA/casonthisquarterend 1000.00


