
I. PARTICULARS OF PROJECT 

Quarterly Progress Report for quarter ending March of 2023 

Project Registration 
Number 

Name of Promoter 

Name of Co-promoter 

Project Registration is 
valid up to 

Starting date of Project 
or Phaseof the Project 

Type of Project or 
Phase of the Project 

Period of validity of 
map by the 
Competent Authority 

Building/Block 
Number 

BRERAP00690-2/1228/R 

BRINDA RESIDENCY PRIVATE Project Address 

999/2020 

1. Residential 

FORM-7 
[REGULATION-9] 

LIMITED 

N/A 

2. Commercial 

3. Residential 

23/04/2024 

cum-Commercial 

1. 1 BHK 

07/07/2020 

4, Plotted project 

2. 2 BHK, 

3. 3 BHK 

3 YEARS+9 Months 

IL DISCLOSURE OF SOLD/BOOKED INVE 

Apartment Type 

4. Shop 

5.Bungalow 

6. Plot etc. 

04 

02 

Name of Project/Phase 
of Registered Project 

04 

Residential and commercial 

INVENTORY OF APARTMENTS 

Carpet 
Area 

2188 sqft. 

1686 sqft 

3968 sqft. 

Total Number of 
sanctioned 

apartments 

10 

KAMALALAYA 

BRINDA 

RESIDENCY 

191, A. P COLONY, 

MAIN ROAD, IN 

FRONT OF BANK 

OF INDIA, GAYA 

Total Number of 

Apartments -

1. Booked/ 
Allotted -0 

2. Sold -0 

Brlndä Residey Pvi. ILid. 

Director 



III. DISCLOSURE OF SOLD / BO0KED INVENTORY OF GARAGES 
Building / Block Number Total Number of Sanctioned 

S.NO. 

IV. DETAILS OF BUILDING APPROVALS 

1. 

2. 

3. 

4 

5. 

S. No. 

(1) 

1 

2 

3. 

4 

5. 

6. 

Name of the Approval / 
N.O.C./ Permission/ 
Certificate 

NOC for Environment 

Fire N.O.C 

V. Construction Progress of the Project 

(If already filed along with Registration Application, then there is no need of 
Further filing) 

Water Supply 
Permission 

1. Building/ Wing / Layout Number 

Garages 

NOC from Airport 
Authority of India 

Other Approval (S), if 
any, required for the Project 

Excavation (if any) 

Tasks / Activity 
(2) 

Basements (if any) 

Plinth 

10 

Podiums (if any) 

Stilt Floor 

Issuing 
Authority 

Slabs of Super Structure 

Total Number of Garages: 
1. Booked/Allotted 

2. Sold 

Applied 
Date 

Issuance 
Date 

(3) 

(To beaded for each Building / Wing) 

Percentage of Actual Work Done 
(As on date of the Certificate) 

100% 

100% 

100% 

100% 

0 

100% 

100% 

Enclosed as 
Annexure 

No. 

Brinda Resideney Pvt. Lid. 

Director 



(1) 
1. 

2. 

7 

3. 

8. 

S. No. 

4. 

9. 

10. 

11. 

Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats /Premises. 

Sanitary Fittings within the 
Flat/Premises, Electrical Fittings 
within the Flat/Premises 

Staircases, Lifts Wells and Lobbies at 
each Floor level, Overhead and 
Underground Water Tanks. 
External plumbing and external 
plaster, elevation, completion of 
terraces with waterproofing of the 
Building/Wing, 
Installation of Lifts, water pumps, Fire Fighting Fittings and 
Equipment as per CFO NOC, 
Electrical fittings, Mechanical 
Equipment, compliance to conditions 
of environment/CRZ NOC, 
Finishing to entrance lobby/s, plinth 
protection, paving of areas 
appurtenant to Building/Wing, 
Compound Wall and all other 
requirements as my be required to 
complete project as per 
specifications in Agreement of Sale. 

Any other activities. 

VI. Amenities and Common Area and External Infrastructure Development Works) 

Common Areas and Facilities 

(2) 
Internal Roads & Footpaths 

Water Supply 

Sewerage (Chamber, 
Line, Septic Tank, STP) 

Storm Water Drains 

Proposed (Yes/No) 

(3) 
NO 

YES 

YES 

100% 

YES 

100% 

100% 

100% 

100% 

Percentage of actual 
Work Done (As on 

date of the 

Certificate) 

(4) 

100% 

100% 

100% 

Details 

(5) 

Brinda Resideney Pvt, LLd. 

Director 



5. 

8. 

9. 

10. 

11. 

6. 

12. 

13. 

14. 

15. 

16. 

1. 

2. 

3. 

4. 

5. 

Landscaping & Tree Planting 

Street Lighting 

Community Buildings 

Treatmnent and Disposal of 
Sewage and Sullage Water 

Solid Waste Management & 
Disposal 
Water Conservation / Rain 
Water Harvesting 

Energy Management 

Fire Protection and Fire 

Safety Requirements 

Closed Parking 

Open Parking 

Electrical Meter Room, Sub 
Station, Receiving Station 

Others (Option to Add 
More) 

Internal Roads & Footpaths 

Water Supply 

Sewerage Chambers 
Septic Tank 

Drains 

NO 

Parks, Landscaping and Tree 

Planning 

YES 

NO 

YES 

YES 

YES 

NO 

YES 

YES 

YES 

VI. A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF 

PLOTTED DEVELOPMENT 

YES 

100% 

Proposed 

(Yes/No) 

100% 

100% 

100% 

100% 

100% 

100% 

100% 

Percentage of actual 
Work Done (As on 

date of the 
Certificate) 

Details 

Brinda Residernes vt. Lid. 

Director 



6. 

8. 

(A) 

7. 

9. 

(B) 

(1) 

VIII. 

S. No. 

VII. 

PROJECT 

1. 

2. 

3. 

4. 

5. 

6. 

Street Lighting 

7. 

Disposal of sewage & 
Sullage Water 

Water conservation/ Rain 
Water Harvesting 

Energy Management 

GEO TAGGED AND DATE PHOTOGRAPH OF (EACH BLOCK) OF THE 

Sr. No. 

1. 

2. 

3. 

Front Elevation. 

Rear Elevation 

Side Elevation 

Photograph of each floor 

Financial Progress of the Project 

Project Account No. 

Particulars 

(2) 

Estimated Cost of the Project including land cost at 
the start of the Project 

Amount received during the Quarter 

Actual Cost Incurred during the Quarter 

Net amount at end of the Quarter 

Total expenditure on Project till date 

Cumulative fund Collected till the end of Quarter in question 

Cumulative expenditure done till the end of Quarter in question 

IX. Details of Mortgage or Charge if any created 

Attach 

Attach 

Attach 

Amount (In Rs.) 

(3) 

50517194995 

36,81,842=00 

9,29,936-00 

Brindá Resideney Pvt. Lid. 

Dircctor 



X. MISCELLANEOUS 

A 

1. 

2. 

B 

1. 

2. 

List of Legal Cases (if any) 
Case No. 

Name of Parties 

Sale/Agreement for Sale 
during the Quarter 
Sale Deed 

Agreement for Sale 
XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART 

Weather the project in progress is as per time schedule or lagging behind? 

Undertaking: 

Date: 

Name: 

I3Findu iëysideney vt. Lid. 

Signaturé of Promoter 

I/we solemnly affirmn, declare and undertake that all the details stated above are true to 

the best of my/our knowledge and nothing material has been concealed here from. I 

am/we are executing this undertaking to attest to the truth of all the foregoing and to 

apprise the Authority of such facts as mentioned as well as for whatever other legal 
purposes this undertaking may serve. 

NO 

Director 

NO 

NIL 

NIL 


















