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[REGULATION-9] 

 
Quarterly progress report for quarter ending March/June/sept/December of 

M a r c h  2 0 2 5 .  
I. PARTICULARS OF PROJECT 

Project Registration Number U45200BR2010
PTC016052 

Name of Project/Phase 
of Registered Project 

Jalalpur Gems 

Name of Promoter Jalalpur 
Infrastructure P 
Ltd. 

Project Address Opp. Gyan 
Niketan Girls 
School, Ghurdaur 
Road, 
Digha, Patna 
(Bihar) 

Name of Co-promoter    

Project Registration is valid up to 31/12/2022   

Starting date of Project or Phase 
of the Project 

01/01/2019   

Type of Project or Phase of the 
Project 

1. Residential 
2. Commercial 
3. Residential- 
cum-Commercial 
4, Plotted project 

1 
0 
0 
0 

 

Period of validity of map by the 
Competent Authority 

31/12/2022   

 
 

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 

Building/Block 
Number 

Apartment Type Carpet 
Area 

Total Number of 
sanctioned 
apartments 

Total Number of 
Apartments – 

1. Booked/ 
Allotted - 
26 

 
2. Sold - 26 

1 1. 1 BHK - 
2. 2 BHK, - 
3. 3 BHK - 
4. Shop - 
5. Bungalow  - 
6. Plot etc. - 

8 
32 
12 
0 
0 
0 

 

 

 
III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES 

Building / Block Number Total Number of Sanctioned 
Garages 

Total Number of Garages: 

1. Booked/Allotted - 

2. Sold - 

51 

1 51 51 

 
IV. DETAILS OF BUILDING APPROVALS 

(If already filed along with Registration Application, then there is no need of further filing) 
S. No. Name of the Approval / 

N.O.C./ Permission / 
Certificate 

Issuing Authority Applied 
Date 

Issuance 
Date 

Enclosed as 
Annexure No. 



1. NOC for Environment NA    

2. Fire N.O.C. NA    

3. Water Supply Permission NA    

4. NOC from Airport Authority 
of India 

NA    

5. Other Approval(s), if any, 
required for the Project. 

NA    

 
V. CONSTRUCTION PROGRESS OF THE PROJECT 

1. Plan Case No.  (To beaded for each Building / Wing) 

S. No. 
(1) 

Tasks / Activity 
(2) 

Percentage of Actual Work Done 
(As on date of the Certificate) 

(3) 

1. Excavation (if any) 100% 

2. Basements (if any) 100% 

3. Podiums (if any) 100% 

4. Plinth 100% 

5. Stilt Floor 100% 

6. Slabs of Super Structure 100% 

7. Internal walls, Internal Plaster, 
Floorings, Doors and Windows within 
Flats /Premises. 

100% 

8. Sanitary Fittings within the 
Flat/Premises, Electrical Fittings 
within the Flat/Premises 

100% 

9. Staircases, Lifts Wells and Lobbies at 
each Floor level, Overhead and 
Underground Water Tanks. 

100% 

10. External plumbing and external 
plaster, elevation, completion of 
terraces with waterproofing of the 
Building/Wing. 

100% 



11. Installation of Lifts, water pumps, 
Fire Fighting Fittings and 
Equipment as per CFO NOC, 
Electrical fittings, Mechanical 
Equipment, compliance to conditions 
of environment/CRZ NOC, 
Finishing to entrance lobby/s, plinth 
protection, paving of areas 
appurtenant to Building/Wing, 
Compound Wall and all other 

100% 

 requirements as me be required to 
complete project as per 
Specifications in Agreement of Sale. 

 
Any other activities. 

 

 

 
VI. AMENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE 

DEVELOPMENT WORKS 

 
S. 

No. 

Common Areas and Facilities  
Proposed (Yes/No) 

Percentage of actual 
Work Done (As on 

date of the 
Certificate) 

 
Details 

(1) (2) (3) (4) (5) 

1. Internal Roads & Footpaths Yes   

2. Water Supply Yes   

3. Sewerage (Chamber, 
Line, Septic Tank, STP) 

Yes   

4. Storm Water Drains Yes   

5. Landscaping & Tree Planting Yes   

6. Street Lighting Yes   

7. Community Buildings No   

8. Treatment and Disposal of 
Sewage and Sullage Water 

Yes   

9. Solid Waste Management & 
Disposal 

Yes   

10. Water Conservation / Rain 
Water Harvesting 

NA   

11. Energy Management NA   



12. Fire Protection and Fire 
Safety Requirements 

Yes   

13. Closed Parking Yes   



14. Open Parking No   

15. Electrical Meter Room, Sub- 
Station, Receiving Station 

Yes   

16. Others (Option to Add 
More) 

NA   

VI A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF 
PLOTTED DEVELOPMENT 

  
PROPOSED 

YES/NO. 

PERCENTAGE OF 
ACTUALWORK 

DONE (As on date 
of certificate) 

 
Details 

1. Internal Roads and foot 
paths 

Yes   

2. Water Supply 
Yes   

3. Sewerage Chambers Septic 
Tank 

Yes   

4 Drains 
Yes   

5. Parks, Land Scaping and 
Tree Planting 

Yes   

6. 
 

Street Lighting 

Yes   

7. Disposal of sewage & sullage 
water 

Yes   

8. Water conservation/Rain 
Water Harvesting 

NA   

9. 
 

Energy Management 
NA   

 

VII. GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE 

PROJECT 

(A) Sr. No.   

 1. Front Elevation  

 2. Rear Elevation  

 
 



 3. Side Elevation  

(B)  Photograph of each floor  

 
 
 
 
 

VIII. FINANCIAL PROGRESS OF THE PROJECT 

S. No. 

(1) 

Particulars 

(2) 

Amount (In Rs.) 

(3) 

1. Project Account No. 38103978889 

2. Estimated Cost of the Project including land cost at 
the start of the Project 

10,40,00,000.00 

3. Amount received during the Quarter 20,26,270/- 

4. Actual Cost Incurred during the Quarter 25,36,270/- 

5. Net amount at end of the Quarter 9,02,84,334/- 

6. Total expenditure on Project till date 9,28,20,604/- 

7. Cumulative fund collected till the end of Quarter in 
question 

- 

8. Cumulative expenditure done till the end of Quarter 
in question 

9,28,20,604/- 

 
IX. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED 

 

 

 

 
X. MISCELLANEOUS 

A List of Legal Cases (if any) 

1. Case No. NA 

2. Name of Parties NA 

B Sale/Agreement for Sale 
during the Quarter 

1. Sale Deed 1 

2. Agreement for Sale 0 

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART 

Weather the project in progress is as per time schedule or lagging behind? 

 
 
 



 

Undertaking: 
 

I/we solemnly affirm, declare and undertake that all the details stated above are 

true to the best of my knowledge and nothing material has been concealed here 

from. I am/we are executing this undertaking to attest to the truth of all the 

foregoing and to apprise the Authority of such facts as mentioned as well as for 

whatever other legal purposes this undertaking may serve. 

 
 
 

 
Signature of Promoter 

Name: Rajeev Kumar 

Date: 15/04/2025 



FORM-7 [REGULATION-9] 
 

Quarterly progress report for quarter ending March/June/sept/December of March 
2025. 

 
I. PARTICULARS OF PROMOTERS 

Promoter’s Registration 
Number/CIN No/Partnership deed 
no/LLP Details/Any other 
registration with MSME Or Govt. 
Bodies 

U45200BR2010PTC016
052 

Name of Firm Jalalpur 
Infrastructure P 
Ltd. 

Firm Address : Hotel Maharaja Complex, Rajendra Path, Patna, Bihar - 800001

Total Experience of promoter in 
Real Estate sector 

14 

Total Experience in Real Estate 
after Implementation of RERA 

5   

No of Project done Before 
Implementation of RERA 

1. Residential 
2. Commercial 
3. Residential- cum 

Commercial 
4. Plotted project 

1 
0 
1 
0 
 

 

No of Project done After 
Implementation of RERA 

1. Residential 
2. Commercial 
3. Residential- cum 

Commercial 
4. Plotted project 

1 
0 
0 
0 

 

 
 

II. PARTICULARS OF PROJECT 

Project Registration Number BRERAP00081-
2/688/R-
448/2019 

Name of Project/Phase 
of Registered Project 

Jalalpur GEMS 

Name of Promoter Jalalpur 
Infrastructure P 
Ltd. 

Project Address Opp. Gyan 
Niketan Girls 
School, Ghurdaur 
Road, 
Digha, Patna 
(Bihar) 

Name of Co-promoter NA NA NA 

Project Registration is valid up to 30/09/2023   

Starting date of Project or Phase 
of the Project 

01/01/2019   

Type of Project or Phase of the 
Project 

1. Residential 
2. Commercial 
3. Residential- 
cum-Commercial 
4, Plotted project 

Yes 
NA 
NA 
NA 

 

Period of validity of map by the 
Competent Authority 

36   



III. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 

Building 
/Block 
Number 

Apartment Type Carpet 
Area 

Total Number 
of 
sanctioned 
apartments 

Total Number of 
Apartments in 
Promoter’s share – 

 
1. Booked   26 
/ Allotted - 26 

 
2. Sold- 

Total Number of 
Apartments in 
Landowner’s share – 
 

3. Booked/ 
Allotted -   
26 

 
Sold - 26 

 1. 1 BHK 
2. 2 BHK, - 
3. 3 BHK 
4. Shop 
5. Bungalow 

- 
6. Plot etc. 

8 
32 
12 
0 
0 
0 
 

 

Percentag 
e of 
booking 
100 

Percentage 
of booking  

100 

 

 
IV. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES 

Building / Block Number Total Number of Sanctioned 
Garages 

Total Number of Garages: 

1. Booked/Allotted - 

2. Sold - 

51 

1 51 51 

 
V. DETAILS OF BUILDING APPROVALS 

(If already filed along with Registration Application, then there is no need of further filing) 
S. No. Name of the Approval / 

N.O.C./ Permission / 
Certificate 

Issuing Authority Applied 
Date 

Issuance 
Date 

Enclosed as 
Annexure No. 

1. NOC for Environment NA    

2. Fire N.O.C. NA    

3. Water Supply Permission NA    

4. NOC from Airport Authority 
of India 

NA    

5. Other Approval(s), if any, 
required for the Project. 

NA    



VI. CONSTRUCTION PROGRESS OF THE PROJECT 

1. Plan Case No.  (To beaded for each Building / Wing) 

S. No. 
(1) 

Tasks/Activity (2) 
Percentage of 
Actual Work 

Done 
(As on date of 
the Certificate) 

(3) 

Expected 
Completion 

date in 
(dd/mm/yyy) 

Format 

1. Excavation (if any) 100% 31/12/2022 

2. Basements (if any) 100% 31/12/2022 

3. Podiums (if any) 100% 31/12/2022 

4. Plinth 100% 31/12/2022 

5. Stilt Floor 100% 31/12/2022 

6. Slabs of Super Structure 100% 31/12/2022 

7. Internal walls, Internal Plaster, 
Floorings, Doors and Windows 
within Flats /Premises. 

100% 31/12/2022 

8. Sanitary Fittings within the 
Flat/Premises, Electrical Fittings 
within the Flat/Premises 

100% 31/12/2022 

9. Staircases, Lifts Wells and 
Lobbies at each Floor level, 
Overhead and Underground 
Water Tanks. 

100% 31/12/2022 

10. External plumbing and external 
plaster, elevation, completion of 
terraces with waterproofing of 
the 
Building/Wing. 

100% 31/12/2022 

11. Installation of Lifts, water 
pumps, Fire Fighting Fittings 
and Equipment as per CFO 
NOC, Electrical fittings, 
Mechanical 
Equipment, compliance to 
conditions of environment/CRZ 
NOC, 
Finishing to entrance lobby/s, 
plinth protection, paving of areas 
appurtenant to Building/Wing, 
Compound Wall and all other 

100% 31/12/2022 



 requirements as me be 
required to complete project 
as per Specifications in 
Agreement of Sale. 

 
Any other activities. 

  

 
 
 

 
VII. AMENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE 

DEVELOPMENT WORKS 

 
S. 

No. 

Common Areas and Facilities  
Proposed (Yes/No) 

Percentage 
of actual 

Work Done 
(As on date 

of the 
Certificate) 

 
Expected 

Completion 
date in 

(dd/mm/yyy) 
Format 

(1) (2) (3) (4) (5) 

1. Internal Roads & Footpaths Yes   

2. Water Supply Yes   

3. Sewerage (Chamber, 
Line, Septic Tank, STP) 

Yes   

4. Storm Water Drains Yes   

5. Landscaping & Tree Planting Yes   

6. Street Lighting Yes   

7. Community Buildings No   

8. Treatment and Disposal of 
Sewage and Sullage Water 

Yes   

9. Solid Waste Management & 
Disposal 

Yes   

10. Water Conservation / Rain 
Water Harvesting 

NA   

11. Energy Management NA   



12. Fire Protection and Fire 
Safety Requirements 

Yes   

13. Closed Parking Yes   

14. Open Parking No   

15. Electrical Meter Room, Sub- 
Station, Receiving Station 

Yes   

16. Others (Option to Add 
More) 

NA   

VIII. A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF 
PLOTTED DEVELOPMENT 

 
PROPOSED 

YES/NO. 

PERCENT 
AGE OF 
ACTUAL 
WORK 

DONE (As 
on date 

of 
certificate) 

 
Expected 
Completion 
date in 
(dd/mm/yy) 
Format 

1. Internal Roads and foot 
paths 

Yes   

2. Water Supply 
Yes   

3. Sewerage Chambers Septic 
Tank 

Yes   

4 Drains 
Yes   

5. Parks, Land Scaping and 
Tree Planting 

Yes   

6. 
 

Street Lighting 
Yes   

7. Disposal of sewage & sullage 
water 

Yes   

8. Water conservation/Rain 
Water Harvesting 

NA   

9. 
 

Energy Management 
NA   



 

 
IX. GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE 

PROJECT 

(A) Sr. No.   

 1. Front Elevation  

 2. Rear Elevation  

 3. Side Elevation  

(B)  Photograph of each floor  

 
 
 
 
 

X. FINANCIAL PROGRESS OF THE PROJECT 

S. No. 

(1) 

Particulars 

(2) 

Amount (In Rs.) 

(3) 

1. Project Account No. 38103978889 

2. Estimated Cost of the Project including land cost at 
the start of the Project 

NA 

3. Estimated Development Cost of the Project at the 
start of the Project.(Excluding Land Cost) 

10,40,00,000.00 

4. Any Variation in Development Cost which is declared 
at the start of the Project . 

NA 

5. Amount received during the Quarter 20,26,270/- 

6. Actual Cost Incurred during the Quarter 25,36,270/- 

7. Net amount at end of the Quarter 9,02,84,334/- 

8. Total expenditure on Project till date 9,28,20,604/- 

9. Cumulative fund collected till the end of Quarter in 
question 

- 

10. Cumulative expenditure done till the end of Quarter 
in question 

9,28,20,604/- 

 
XI. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED 

 

 



XII. MISCELLANEOUS 

A List of Legal Cases (if any) – On Project / Promoter 

1. Case No. NA 

2. Name of Parties NA 

3. No of Execution Cases against this project 
Case No. 
Name of Parties 

NA 

4. No of Suo - Moto cases against this project 
Case No. 
Name of Parties 

NA 

5. No of Certificate cases /PDR cases against this 
project 
Case No. 
Name of Parties 

NA 

B Sale/Agreement for Sale 
during the Quarter 

1. Sale Deed 0 

2. Agreement for Sale 0 

3. No. of possessions given to allottees 0 

XIII. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART 

Weather the project in progress is as per time schedule or lagging? 

 
Undertaking: 

 
I/we solemnly affirm, declare and undertake that all the details stated above are 

true to the best of my knowledge and nothing material has been concealed here 

from. I am/we are executing this undertaking to attest to the truth of all the 

foregoing and to apprise the Authority of such facts as mentioned as well as for 

whatever other legal purposes this undertaking may serve. 

 
 

 
Signature of Promoter 

Name :- Rajeev Kumar Singh 

Date:  15/04/25  



Additional Information: 
 

 
A.  PARTICULARS OF PROMOTERS 

1. Promoter’s Registration Number/CIN No/Partnership deed no/LLP Details/Any other 

registration with MSME Or Govt. Bodies. U45200BR2010PTC016052 
2. Total Experience of promoter in Real Estate sector 14 
3. Total Experience in Real Estate after Implementation of RERA 5 

No of Project done Before and after Implementation of RERA Residential 1 
Commercial 0 
Residential- cum Commercial  0 
Plotted project 0 

B.  DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 
 

Total Number of Apartments in Promoter’s share – 26 

1. Booked/ Allotted - 
26 Sold- 26 

Percentage of booking 100% 
Total Number of Apartments in Landowner’s share – 26 

2. Booked/ Allotted -  
26 Sold - 26 
Percentage of booking 100% 

 
C.  CONSTRUCTION PROGRESS OF THE PROJECT 

: The construction progress must include the Expected Completion date in (31/12/2022) Format. 

 
D.  FINANCIAL PROGRESS OF THE PROJECT 

: Estimated Development Cost of the Project at the start of the Project.(Excluding 
Land Cost) 10,40,00,000/- 
Any Variation in Development Cost which is declared at the start of the Project. 

 
E.  MISCELLANEOUS 

1. List of Legal Cases (if any) – On Project / Promoter 
Case No. NA Name of Parties 

2. No of Execution Cases against this project 
Case No. NA Name of Parties 

3. No of Suo - Moto cases against this project 
Case No. NA Name of Parties 

4. No of Certificate cases /PDR cases against this project 
Case No. NA Name of Parties 


