
ABODE INFRASTRTUCTURE 
WINSOME 

GROUPP 
Redefine Housing 

Ref No: * ****************** Date: 15.01.2022 

To, 

The Chairman, 
Real Estate Regulatory Authority,
Bihar, Patna. 

SUB: Submission_of Quarterly Report of Third Quarter (2021-2022) ie. 01.10.2021 to 31.12.2021of "WINSOME SHAKT" Ranipur. Patna, BRERA Regn. No. BRERAP00485-2/938/R 727/2019.

Dear Sir, 
As per the requirement of quarterly reports compliance, we are hereby submitting the project quarterly Report for 3rd quarter (2021-2022) i.e. 01.10.2021 to 31.12.2021 for, "Winsome Shakti" at Ranipur, Patna. 

(A) Financial Information of Winsome Shakti for the Third Quarter ending 31.12.2021. 

Einancialnformatio 
S.No Description Quantity 

Total Number of Units 
2 Total Number of Developer Units 

24 

14 
Total Number of Units Booked/ Sold Till 31« Dec 2021 Total Number of Registered Agreement to sale Executed till 

14 

31st Dec 2021 13 
5 Total Amount Collected from Customer till 31 Dec 2021 3,79,59,531/- 

3,49,49.427/ 
6 Total Amount Used for Developmenttill 31st Dec 2021 
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o2207C 
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43160 
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DACO 

UDIN: 2243/360 AAAAA D973 

101, Suksha Presidency, Ramjaipal Road, Bailey Road, Patna - 801503, Bihar India 
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(B) Physical Information/Work Progress Status of Winsome Shakti for the 3rdQuarter 

Ending 31.12.2021.

Work Progress Status: 

S.No Description Work Status Percentage of Work Done 

1 Structure All floors structure work completed 100% 

2 Brick work All floors brick work completed 100% 
Concealed Electrical 1st Floor to terrace Floor 100% 

&Concealed CPVC&SWR Work completed
3 Plumbing 

Internal Plaster All floors plaster work completed 100% 

External plaster 

5 Front& back side plaster completed 100% 

6 0.H.Tank Structure Work 100% 

7 Boundary At plinth level completed 100% 

8 Phe Sanitary fitting 95% 

9 Internal Painting_ 1 Coat putty work completed 95% 

10 Water Proofing 1st to 4th Floor Completed
1st to 4th floor 

100% 
100% 11 Grill and Railing 

fixing 

12 Door frame All floors door frame fixing work 100% 

completed

Kindly acknowledge the same. 
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