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REGULATION-9] 

 
Quarterly progress report for quarter ending March/June/sept/December of 

December 2022-23 (01-10-2022 to 31-12-2022)   
(year) 

 

I. PARTICULARS OF PROJECT 
Project Registration Number BRERAP00874-1/606/R-493/2019 Name of 

Project/Phase 
of Registered 
Project 

AZIM TOWER 

Name of Promoter NANDINI DEVELOPERS 

PRIVATE LIMITED. 
Project Address SAGUNA MORE 

DANAPUR, 

PATNA 

Name of Co-promoter    

Project Registration is valid 
up to 

31/08/2023   

Starting date of Project or 
Phase of the Project 

10/01/2018   

Type of Project or Phase of 
the Project 

1. Residential 
2. Commercial 
3. Residential- cum-
Commercial 4, Plotted project 

 

COMMERCIAL  

 

Period of validity of map by 
the 
Competent Authority 

   

 
 

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 

Building/Block 
Number 

Apartment Type Carpet 
Area 

Total Number of 
sanctioned 
apartments 

Total Number of 
Apartments – 

 
1. Booked/ 
Allotted -
Preview 43 
2. Sold -07 

 1. 1 BHK - 
2. 2 BHK, - 
3. 3 BHK - 
4. Shop - 
5. Bungalow - 
6. Plot etc. - 

 

 

 

SHOP 

 

 
 
 

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES 

Building / Block Number Total Number of Sanctioned 
Garages 

Total Number of Garages: 

1. Booked/Allotted - 

2. Sold - 

 

 

- 

  07 

 
 

IV. DETAILS OF BUILDING APPROVALS 
(If already filed along with Registration Application, then there is no need of further filing) 



S. No. Name of the Approval / 
N.O.C./ Permission / 
Certificate 

Issuing Authority Applied 
Date 

Issuance 
Date 

Enclosed as 
Annexure No. 

1. NOC for Environment     

2. Fire N.O.C.     

3. Water Supply Permission     

4. NOC from Airport Authority 
of India 

    

5. Other Approval(s), if any, 
required for the Project. 

    

 
 

V. CONSTRUCTION PROGRESS OF THE PROJECT 

1. Plan Case No. (To beaded for each Building / Wing) 

 
S. No. 

(1) 

 
Tasks / Activity 

(2) 

Percentage of Actual Work Done 
(As on date  of  the  Certificate) 

(3) 

1. Excavation (if any) 100% 

2. Basements (if  any) 90% 

3. Podiums (if any) - 

4. Plinth 100% 

5. Stilt Floor - 

6. Slabs of Super Structure 100% 

7. Internal walls, Internal Plaster, 
Floorings, Doors and Windows within 
Flats /Premises. 

95% 

8. Sanitary Fittings within the 
Flat/Premises, Electrical Fittings 
within the Flat/Premises 

65% 

9. Staircases, Lifts Wells and Lobbies at 
each Floor level, Overhead and 
Underground Water Tanks. 

55% 

10. External plumbing and external 
plaster, elevation, completion of 
terraces with waterproofing of the 
Building/Wing. 

100% 



11. Installation of Lifts, water pumps, 
Fire Fighting Fittings and 
Equipment as per CFO NOC, 
Electrical fittings, Mechanical 
Equipment, compliance to conditions 
of environment/CRZ NOC, 
Finishing to entrance lobby/s, plinth 
protection, paving of areas 
appurtenant to Building/Wing, 
Compound Wall and all other 
requirements as me be required to 
complete project as per 
Specifications in Agreement of Sale. 

 
Any other activities. 

 
 
 
 
 
 
 

55% Overall work related to serial no.11 

 

 
VI. AMENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE 

DEVELOPMENT WORKS 

 

S. 
No. 

 
Common Areas and Facilities 

 

Proposed (Yes/No) 

Percentage of actual 
Work Done (As on 

date of the 
Certificate) 

 
Details 

(1) (2) (3) (4) (5) 

1. Internal Roads & Footpaths NO -  

2. Water Supply YES 55%  

3. Sewerage (Chamber, 
Line, Septic Tank, STP) 

YES 80%  

4. Storm Water Drains NO -  

5. Landscaping & Tree Planting YES 0%  

6. Street Lighting YES 0%  

7. Community Buildings NO -  

8. Treatment and Disposal of 
Sewage and Sullage Water 

NO -  

9. Solid Waste Management & 
Disposal 

YES 0%  

10. Water Conservation / Rain 
Water Harvesting 

YES 55%  

11. Energy Management NO -  

12. Fire Protection and Fire 
Safety Requirements 

YES 0%  



13. Closed Parking YES 50%  

14. Open Parking NO -  

15. Electrical Meter Room, Sub- 
Station, Receiving Station 

YES 65%  

16. Others (Option to Add 
More) 

NO -  

VI A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF 
PLOTTED DEVELOPMENT 

  
PROPOSED 

YES/NO. 

PERCENTAGE OF 
ACTUALWORK 

DONE (As on date 
of certificate) 

 
Details 

1. 
Internal Roads and foot 

paths 

   

2. Water Supply 
   

3. 
Sewerage Chambers Septic 

Tank 

   

4 Drains 
   

 

5. 
Parks, Land Scaping and 

Tree Planting 

   

 
6. 

 
Street Lighting 

   

7. 
Disposal of sewage & sullage 

water 

   

8. 
Water conservation/Rain 

Water Harvesting 

   

9. 
 

Energy Management 

   

 

VII. GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE 

PROJECT 

(A) Sr. No.   

 1. Front Elevation ATTACHED 

 2. Rear Elevation ATTACHED 



 3. Side Elevation ATTACHED 

(B)  Photograph of each floor ATTACHED 

 
 
 
 
 

VIII. FINANCIAL PROGRESS OF THE PROJECT 

S. No. 

(1) 

Particulars 

(2) 

Amount (In Rs.) 

(3) 

1. Project Account No.         37240200000238 

2. Estimated Cost of the Project including land cost at 
the start of the Project 

         155700000/- 

 

3. Amount received during the Quarter 1803224/- 

4. Actual Cost Incurred during the Quarter 4800407.27/- 

5. Net amount at end of the Quarter 547072.94/- 

6. Total expenditure on Project till date 92899349.14/- 

7. Cumulative fund collected till the end of Quarter in 
question 

92154943.92/- 

8. Cumulative expenditure done till the end of Quarter 
in question 

92899349.14/- 

 
IX. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED 

 

 

 
 
 

X. MISCELLANEOUS 

A List of Legal Cases (if any) 

1. Case No. NO ANY 

2. Name of Parties NO ANY 

B Sale/Agreement for Sale 
during the Quarter 

1. Sale Deed 07 

2. Agreement for Sale - 

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART 

Weather the project in progress is as per time schedule or lagging behind? 



 

 

Undertaking: 
 

I/we solemnly affirm, declare and undertake that all the details stated above are 

true to the best of my knowledge and nothing material has been concealed here 

from. I am/we are executing this undertaking to attest to the truth of all the 

foregoing and to apprise the Authority of such facts as mentioned as well as for  

whatever other legal purposes this undertaking may serve. 

 

         

Signature of Promoter 

Name: 

Date: 
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	Undertaking:

