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Quarterly Progress Report for quarter ending of Dec 2022 

 
I. PARTICULARS OF PROJECT 

Project Registration Number BRERAP00134/542/R-

331/2019 
Name of Project/Phase 
of Registered Project 

DHANRAJ 

COMPLEX 

BLOCK-B 

Name of Promoter STAR INDIA 
CONSTRUCTION 
PVT LTD 

Project Address RUPASPUR, 
BAILEY ROAD, 

PATNA 

Name of Co-promoter    

Project Registration is valid up to 31/12/2023   

Starting date of Project or Phase 
of the Project 

07/01/2019   

Type of Project or Phase of the 
Project 

1. Residential 

2. Commercial 

3. Residential- 

cum-Commercial 

4, Plotted project 

1. RESIDENTIAL  

Period of validity of map by the 
Competent Authority 

5 YEARS FROM 
THE DATE ON 

SANCTIONED 

MAP. 

  

 
 

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 

Building/Block 
Number 

Apartment Type Carpet 
Area 

Total Number of 
sanctioned 
apartments 

Total Number of 
Apartments – 

 1. 1 BHK -  
12 

12 

 
820-830 SQFT 

988-1000- SQFT 
2. 2 BHK, -  

24 

1. Booked/ 
Allotted - 24 

3. 3 BHK -  2. Sold - 0 

4. Shop -   

5.Bungalow    -   

6. Plot etc. -   

 

 
III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES 

Building / Block Number Total Number of Sanctioned 

Garages 
Total Number of Garages: 

1. Booked/Allotted - 

2. Sold - 

 

     24 

 24       0 

 

 
 
 
 



IV. DETAILS OF BUILDING APPROVALS 
(If already filed along with Registration Application, then there is no need of 
Further filing) 

S.NO. Name of the Approval / 
N.O.C. / Permission / 
Certificate 

Issuing 
Authority 

Applied 
Date 

Issuance 
Date 

Enclosed as 
Annexure 
No. 

      

1. NOC for Environment   N/A    

2. Fire N.O.C  FIRE 

OFFICE,PAT

NA 

   

3. Water Supply 
Permission 

 

N/A 
   

4. NOC from Airport 
Authority of India 

N/A    

5. Other Approval (S), if 
any, required for the Project 

N/A    

 
 
 

V. Construction Progress of the Project 

1. Building / Wing  / Layout Number (To beaded for each Building / Wing) 

 
S. No. 

(1) 

 
Tasks / Activity 

(2) 

Percentage of Actual Work Done 
(As on date of the Certificate) 

(3) 

1. Excavation (if any) 100% 

2. Basements (if any) 100% 

3. Podiums (if any) ----- 

4. Plinth 100% 

5. Stilt Floor 100% 

6. Slabs of Super Structure 80% 

7. Internal walls, Internal Plaster, 
Floorings, Doors and Windows within 
Flats /Premises. 

30% 

8. Sanitary Fittings within the 
Flat/Premises, Electrical Fittings 
within the Flat/Premises 

10% 

9. Staircases, Lifts Wells and Lobbies at 
each Floor level, Overhead and 
Underground Water Tanks. 

UNDER PROCESS 



10. External plumbing and external 
plaster, elevation, completion of 
terraces with waterproofing of the 
Building/Wing. 

UNDER PROCESS 

11. Installation of Lifts, water pumps, 
Fire Fighting  Fittings and 
Equipment as per CFO NOC, 
Electrical fittings, Mechanical 
Equipment, compliance to conditions 
of environment/CRZ NOC, 
Finishing to entrance lobby/s, plinth 
protection, paving of areas 
appurtenant to Building/Wing, 
Compound Wall and all other 
requirements as my be required to 
complete project  as  per 
specifications in Agreement of Sale. 

 
Any other activities. 

WATER PUMP INSTALLED 

 

 
VI. Amenities and Common Area and External Infrastructure Development Works) 

 
 

S. No. 

 
Common Areas and Facilities 

 
 

Proposed (Yes/No) 

Percentage of actual 
Work Done (As on 

date of the 
Certificate) 

 
Details 

(1) (2) (3) (4) (5) 

1. Internal Roads & Footpaths YES 25%  

2. Water Supply YES 25%  

3. Sewerage (Chamber, 
Line, Septic Tank, STP) 

YES INTIATL STAGE  

4. Storm Water Drains YES INTIATL STAGE  

5. Landscaping & Tree Planting YES INTIATL STAGE  

6. Street Lighting YES INTIATL STAGE  

7. Community Buildings YES INTIATL STAGE  

8. Treatment and Disposal of 
Sewage and Sullage Water 

YES INTIATL STAGE  

9. Solid Waste Management & 
Disposal 

YES INTIATL STAGE  

10. Water Conservation / Rain 
Water Harvesting 

YES INTIATL STAGE  



11. Energy Management YES INTIATL STAGE  

12. Fire Protection and Fire 
Safety Requirements 

YES INTIATL STAGE  

13. Closed Parking YES INTIATL STAGE  

14. Open Parking YES INTIATL STAGE  

15. Electrical Meter Room, Sub- 
Station, Receiving Station 

YES INTIATL STAGE  

16. Others (Option to Add 
More) 

   

VI. A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF 
PLOTTED DEVELOPMENT 

   

Proposed 

(Yes/No) 

Percentage of actual 
Work Done (As on 

date of the 
Certificate) 

 
Details 

1. Internal Roads & Footpaths NA 0%  

2. Water Supply NA 0%  

 
3. 

Sewerage Chambers 
Septic Tank 

NA   

4. Drains NA   

5. Parks, Landscaping and Tree 
Planning 

NA   

6. Street Lighting NA   

7. Disposal of sewage & 
Sullage Water 

NA   

8. Water conservation/ Rain 
Water Harvesting 

NA   

9. Energy Management NA   

 
VII. GEO TAGGED AND DATE PHOTOGRAPH OF (EACH BLOCK) OF THE 
PROJECT 

(A) Sr. No.   

 1. Front Elevation.  

 2. Rear Elevation  

 3. Side Elevation  



(B)  Photograph of each floor  

 

VIII. Financial Progress of the Project 

S. No. 
 

(1) 

Particulars 
 

(2) 

Amount (In Rs.) 
 

(3) 

1. Project Account No. 2112939032 

2. Estimated Cost of the Project including land cost at 
the start of the Project 

8,90,00,000/- (APPROX) 

3. Amount received during the Quarter 17,12,956.00 

4. Actual Cost Incurred during the Quarter 17,23,021.00 

5. Net amount at end of the Quarter 6,104.46 

6. Total expenditure on Project till date 5,74,52,426.00 

7. Cumulative fund Collected till the end of Quarter in question  

8. Cumulative expenditure done till the end of Quarter in question 5,74,52,426.00 

 
 
 

IX. Details of Mortgage or Charge if any created 

NO 

 

 
 
 

X. MISCELLANEOUS 

A List of Legal Cases (if any)                    NO 

1. Case No.  

2. Name of Parties  

B Sale/Agreement for Sale 
during the Quarter 

1. Sale Deed  

2. Agreement for Sale  

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART 

Weather the project in progress is as per time schedule or lagging behind? 



Undertaking: 
 

I/we solemnly affirm, declare and undertake  that all  the details  stated  above  are  true  to  

the best of my/our knowledge and nothing material  has  been  concealed  here  from.  I 

am/we are executing this undertaking to attest to the truth of all the  foregoing  and  to 

apprise the Authority of such facts as mentioned as well as for  whatever  other  legal 

purposes this undertaking may serve. 

 
 

            
Signature of Promoter 

Name:BASANT KUAMR 

Date: 


