FORM-7
[REGULATION-9]

Quarterly Progress Report for quarter ending of June 2022

I. PARTICULARS OF PROJECT

Project Registration Number BRERAP00134- Name of Project/Phase  |DHANRAJ
8/137/R-1329/2022 of Registered Project COMPLEX
BLOCK-C
Name of Promoter ?:-(I—)'?\IR;.'II'NRBIC':ATION Project Address RUPASPUR,
VT LTD BAILEY ROAD,
PATNA
Name of Co-promoter
Project Registration is valid up to [17/03/2024
Starting date of Project or Phase  |03/03/2022

of the Project

Type of Project or Phase of the
Project

1. Residential

2. Commercial

3. Residential-
cum-Commercial

4, Plotted project

1. RESIDENTIAL

Period of validity of map by the
Competent Authority

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS

Building/Block Apartment Type Carpet Total Number of | Total Number of
Number Area sanctioned Apartments —

1. 1 BHK - apartments

2. 2 BHK - 12 682-692 20 1. Booked/ 13

' ’ SQFT Allotted -

3.2 BHK (L) 3

4. 3 BHK - 963 SQFT 2.Sold -0

5. Shop -

6.Bungalow -

7. Plot etc. -

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES

Building / Block Number
Garages

Total Number of Sanctioned

Total Number of Garages:

1. Booked/Allotted

20

2. Sold




IV. DETAILS OF BUILDING APPROVALS
(If already filed along with Registration Application, then there is no need of

Further filing)

S.NO. | Name of the Approval / Issuing Applied Issuance Enclosed as
N.O.C. / Permission / Authority Date Date Annexure
Certificate No.

1. NOC for Environment NA

2. Fire N.O.C PATNA

FIRE
OFFICE

3. Water Supply
Permission NA

4. NOC from Airport NA
Authority of India

5. Other Approval (S), if NA
any, required for the Project

V. Construction Progress of the Project

1. Building / Wing / Layout Number

(To beaded for each Building / Wing)

Percentage of Actual Work Done

S. No. Tasks / Activity (As on date of the Certificate)
(1) (2) (3)
1. Excavation (if any) 100%

2. Basements (if any) N/A
3. Podiums (if any) N/A
4. Plinth UNDER PROCESS
5. Stilt Floor 0%
6. Slabs of Super Structure 0%
7. Internal walls, Internal Plaster, 0%
Floorings, Doors and Windows within
Flats /Premises.
8. Sanitary Fittings within the 0%
Flat/Premises, Electrical Fittings
within the Flat/Premises
o. Staircases, Lifts Wells and Lobbiesat 0%

each Floor level, Overhead and
Underground Water Tanks.




Fire Fighting Fittings and
Equipment as per CFO NOC,
Electrical fittings, Mechanical
Equipment, compliance to conditions
of environment/CRZ NOC,
Finishing to entrance lobby/s, plinth
protection, paving of areas
appurtenant to Building/Wing,
Compound Wall and all other
requirements as my be required to
complete project as per
specifications in Agreement of Sale.

Any other activities.

10. External plumbing and external 0%
plaster, elevation, completion of
terraces with waterproofing of the
Building/Wing.
11. | Installation of Lifts, water pumps, 0%

VI. Amenities and Common Area and External Infrastructure Development Works)

Common Areas and Facilities

Percentage of actual
Work Done (As on

S. No. Proposed (Yes/No) date of the Details
Certificate)
(1) (2) (3) (4) (5)
1. Internal Roads & Footpaths 0%
YES

2. Water Supply YES 0%
3. Sewerage (Chamber, YES 0%

Line, Septic Tank, STP)
4. Storm Water Drains YES 0%
5. Landscaping & Tree Planting YES 0%
6. Street Lighting YES 0%
7. Community Buildings YES 0%
8. Treatment and Disposal of YES 0%

Sewage and Sullage Water
o. Solid Waste Management & YES 0%

Disposal
10. Water Conservation / Rain YES 0%

Water Harvesting




11. Energy Management YES
0%
12. Fire Protection and Fire YES 0%
Safety Requirements
13. Closed Parking YES 0%
14. Open Parking YES 0%
15. Electrical Meter Room, Sub- YES 0%
Station, Receiving Station
16. Others (Option to Add YES 0%

More)

VI. A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF
PLOTTED DEVELOPMENT

Percentage of actual
Proposed Work Done (As on Detail
date of the etatls
(Yes/No) Certificate)

1. Internal Roads & Footpaths YES 0%
2. Water Supply YES 0%

Sewerage Chambers YES 0%

Septic Tank
4. Drains YES 0%
5. Parks, Landscaping and Tree |YES 0%

Planning
6. Street Lighting YES 0%
7. Disposal of sewage & YES 0%

Sullage Water
8. Water conservation/ Rain YES 0%

Water Harvesting
. Energy Management YES 0%
VII. GEO TAGGED AND DATE PHOTOGRAPH OF (EACH BLOCK) OF THE
PROJECT

(A) Sr. No.

Front Elevation.

Rear Elevation

Side Elevation




(B) Photograph of each floor

VIII. Financial Progress of the Project
S. No. Particulars Amount (In Rs.)
(1) (2) (3)

1. Project Account No. 2145208686

2. Estimated Cost of the Project including land cost at 6,58,00,000/- (APPROX)

thestart of the Project

3. Amount received during the Quarter 12,37,100.00

4. Actual Cost Incurred during the Quarter 6,45,725.00

5. Net amount at end of the Quarter 5,91,375.00

6. Total expenditure on Project till date 33,29,847.15

7. Cumulative fund Collected till the end of Quarter in question

8. Cumulative expenditure done till the end of Quarter in question 33,29,847.15

IX. Details of Mortgage or Charge if any created

NO

MISCELLANEOUS

List of Legal Cases (if any) NO

Name of Parties

X.

A

1. Case No.
2

B

Sale/Agreement for Sale
during the Quarter

1. Sale Deed

2. Agreement for Sale

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART

Weather the project in progress is as per time schedule or lagging behind?




Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are true to
the best of my/our knowledge and nothing material has been concealed here from. I
am/we are executing this undertaking to attest to the truth of all the foregoing and to
apprise the Authority of such facts as mentioned as well as for whatever other legal

purposes this undertaking may serve.

(2 B et Kuaron.

w
Name: BASANT KUMAR

Date:



