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Quarterly Progress Report for quarter ending of Sept 2022 

 
I. PARTICULARS OF PROJECT 

Project Registration Number BRERAP00134-

8/137/R-1329/2022 
Name of Project/Phase 
of Registered Project 

DHANRAJ 

COMPLEX 

BLOCK-C 

Name of Promoter STAR INDIA 
CONSTRUCTION 
PVT LTD 

Project Address RUPASPUR, 
BAILEY ROAD, 

PATNA 

Name of Co-promoter    

Project Registration is valid up to 17/03/2024   

Starting date of Project or Phase 
of the Project 

03/03/2022   

Type of Project or Phase of the 
Project 

1. Residential 

2. Commercial 

3. Residential- 

cum-Commercial 

4, Plotted project 

1. RESIDENTIAL  

Period of validity of map by the 
Competent Authority 

   

 
 

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 

Building/Block 
Number 

Apartment Type Carpet 
Area 

Total Number of 
sanctioned 
apartments 

Total Number of 
Apartments – 

 1. 1 BHK -  
12 

 

8 

 

 
682-692 

SQFT 

 

963 SQFT 

2. 2 BHK,  - 

3. 2 BHK (L)  

            20 1. Booked/ 13 
Allotted - 

 
4. 3 BHK - 

 2. Sold -0 

5. Shop -   

6.Bungalow    -   

7. Plot etc. -   

 

 
III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES 

Building / Block Number Total Number of Sanctioned 
Garages 

Total Number of Garages: 

1. Booked/Allotted - 

2. Sold - 

13 

 20 0 

 
 
 
 
 
 
 



IV. DETAILS OF BUILDING APPROVALS 
(If already filed along with Registration Application, then there is no need of 
Further filing) 

S.NO. Name of the Approval / 
N.O.C. / Permission / 
Certificate 

Issuing 
Authority 

Applied 
Date 

Issuance 
Date 

Enclosed as 
Annexure 
No. 

      

1. NOC for Environment NA    

2. Fire N.O.C PATNA 

FIRE 

OFFICE 

   

3. Water Supply 
Permission 

 

NA 
   

4. NOC from Airport 
Authority of India 

NA    

5. Other Approval (S), if 
any, required for the Project 

NA    

 
 
 

V. Construction Progress of the Project 

1. Building / Wing  / Layout Number (To beaded for each Building / Wing) 

 
S. No. 

(1) 

 
Tasks / Activity 

(2) 

Percentage of Actual Work Done 
(As on date of the Certificate) 

(3) 

1. Excavation (if any) 100% 

2. Basements (if any) N/A 

3. Podiums (if any) N/A 

4. Plinth UNDER PROCESS 

5. Stilt Floor 0% 

6. Slabs of Super Structure 0% 

7. Internal walls, Internal Plaster, 
Floorings, Doors and Windows within 
Flats /Premises. 

0% 

8. Sanitary Fittings within the 
Flat/Premises, Electrical Fittings 
within the Flat/Premises 

0% 

9. Staircases, Lifts Wells and Lobbies at 
each Floor level, Overhead and 
Underground Water Tanks. 

0% 



10. External plumbing and external 
plaster, elevation, completion of 
terraces with waterproofing of the 
Building/Wing. 

0% 

   11. Installation of Lifts, water pumps, 
Fire Fighting  Fittings and 
Equipment as per CFO NOC, 
Electrical fittings, Mechanical 
Equipment, compliance to conditions 
of environment/CRZ NOC, 
Finishing to entrance lobby/s, plinth 
protection, paving of areas 
appurtenant to Building/Wing, 
Compound Wall and all other 
requirements as my be required to 
complete project  as  per 
specifications in Agreement of Sale. 

 
Any other activities. 

0% 

 

 
VI. Amenities and Common Area and External Infrastructure Development Works) 

 
 

S. No. 

 
Common Areas and Facilities 

 
 

Proposed (Yes/No) 

Percentage of actual 
Work Done (As on 

date of the 
Certificate) 

 
Details 

(1) (2) (3) (4) (5) 

1. Internal Roads & Footpaths  

YES 
0%  

2. Water Supply YES 0%  

3. Sewerage (Chamber, 
Line, Septic Tank, STP) 

YES 0%  

4. Storm Water Drains YES 0%  

5. Landscaping & Tree Planting YES 0%  

6. Street Lighting YES 0%  

7. Community Buildings YES 0%  

8. Treatment and Disposal of 
Sewage and Sullage Water 

YES 0%  

9. Solid Waste Management & 
Disposal 

YES 0%  

10. Water Conservation / Rain 
Water Harvesting 

YES 0%  



11. Energy Management YES  
0% 

 

12. Fire Protection and Fire 
Safety Requirements 

YES 0%  

13. Closed Parking YES 0%  

14. Open Parking YES 0%  

15. Electrical Meter Room, Sub- 
Station, Receiving Station 

YES 0%  

16. Others (Option to Add 
More) 

YES 0%  

VI. A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF 
PLOTTED DEVELOPMENT 

   

Proposed 

(Yes/No) 

Percentage of actual 
Work Done (As on 

date of the 
Certificate) 

 
Details 

1. Internal Roads & Footpaths YES 0%  

2. Water Supply YES 0%  

 
3. 

Sewerage Chambers 
Septic Tank 

YES 0%  

4. Drains YES 0%  

5. Parks, Landscaping and Tree 
Planning 

YES 0%  

6. Street Lighting YES 0%  

7. Disposal of sewage & 
Sullage Water 

YES 0%  

8. Water conservation/ Rain 
Water Harvesting 

YES 0%  

9. Energy Management YES 0%  

 
VII. GEO TAGGED AND DATE PHOTOGRAPH OF (EACH BLOCK) OF THE 
PROJECT 

(A) Sr. No.   

 1. Front Elevation.  

 2. Rear Elevation  

 3. Side Elevation  



(B)  Photograph of each floor  

 

VIII. Financial Progress of the Project 

S. No. 
 

(1) 

Particulars 
 

(2) 

Amount (In Rs.) 
 

(3) 

1. Project Account No. 2145208686 

2. Estimated Cost of the Project including land cost at 
the start of the Project 

6,58,00,000/- (APPROX) 

3. Amount received during the Quarter 40,01,260.50 

4. Actual Cost Incurred during the Quarter 45,77,650.00 

5. Net amount at end of the Quarter 14,985.50 

6. Total expenditure on Project till date 50,99,847.15 

7. Cumulative fund Collected till the end of Quarter in question  

8. Cumulative expenditure done till the end of Quarter in question 50,99,847.15 

 
 
 

IX. Details of Mortgage or Charge if any created 

NO 

 

 
 
 

X. MISCELLANEOUS 

A List of Legal Cases (if any)           NO 

1. Case No.  

2. Name of Parties  

B Sale/Agreement for Sale 
during the Quarter 

1. Sale Deed  

2. Agreement for Sale  

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART 

Weather the project in progress is as per time schedule or lagging behind? 



Undertaking: 
 

I/we solemnly affirm, declare and undertake  that all  the details  stated  above  are  true  to 

the best of my/our knowledge and nothing material  has  been  concealed  here  from.  I 

am/we are executing this undertaking to attest to the truth of all the  foregoing  and  to 

apprise the Authority of such facts as mentioned as well as for  whatever  other  legal 

purposes this undertaking may serve. 

 
 

          
Signature of Promoter 

Name: BASANT KUMAR 

Date: 


