FORM-7
REGULATION-9]

Quarterly progress report for quarter ending March/June/sept/December of March

2022-23 (01-01-2023 to 31-03-2023)

(year)

I. PARTICULARS OF PROJECT

Project Registration Number

BRERAP82543-1/184/R-
1307/2022

Name of
Project/Phase
of Registered
Project

MOTI KUNWAR
COMPLEX

Name of Promoter

MAA TARA INFRA

Project Address

ABHIMANY U
NAGAR NEAR
GAMMON INDIA
PLANT
RUPASPUR,
DANAPUR,
PLOT NO-332,
KHATA NO.-207,
THANA NO.-22,
MAUZA-
JALALPUR,
DIST- PATNA

Name of Co-promoter

Project Registration is valid  |15/04/2024
up to
Starting date of Project or 17/03/2022

Phaseof the Project

Type of Project or Phase of
theProject

1. Residential
2. Commercial
3. Residential- cum-

Commercial4, Plotted project

RESIDENTIAL

Period of validity of map by
the

Competent Authority
II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS
Building/Block Apartment Type Carpet| Total Number Total Number of
Number Area ofsanctioned | Apartments -
1.1 BHK - 1 BHK apartments
2. 2 BHK, - 1. Booked/
DEVELOPER SHARE 3.3 BHK - BBHK 25 Allotted -
BLOCK-B 4. Shop - NIL
5. Bungalow - PREVIEW BOOKING -10
6. Plot etc. - 2. Sold -

III.

DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES

Building / Block Number

Total Number of Sanctioned
Garages

BLOCK- B

25

Total Number of Garages:
1. Booked/Allotted
2. Sold

PREVIEW
BOOKING-10




Iv. DETAILS OF BUILDING APPROVALS

(If already filed along with Registration Application, then there is no need of further filing)

S. No. Name of the Approval / Issuing Authority | Applied | Issuance Enclosed as
N.O.C./ Permission / Date Date Annexure No.
Certificate

1. NOC for Environment

2. Fire N.O.C.

3. Water Supply Permission

4. NOC from Airport Authority
of India

5. Other Approval(s), ifany,

required for the Project.

V. CONSTRUCTION PROGRESS OF THE PROJECT

1. Plan Case No.

(To beaded for each Building / Wing)

Percentage of Actual Work Done

S. No. Tasks / Activity (As on date of the Certificate)
(1) (2) (3)
BLOCK- A BLOCK-B
1. Excavation (if any) 100% 100%
2. Basements (if any) 0% 60%
3. Podiums (if any) NO NO
4. Plinth 100% 100%
5. Stilt Floor 0% 0%
6. Slabs of Super Structure 0% 50%
7. Internal walls, Internal Plaster, 0% 10%
Floorings, Doors and Windows within
Flats /Premises.
8. Sanitary Fittings within the 0% 5%
Flat/Premises, Electrical Fittings
within the Flat/Premises
9. Staircases, Lifts Wells and Lobbies at 0% 30%
each Floor level, Overhead and
Underground Water Tanks.
10. External plumbing and external 0% 0%

plaster, elevation, completion of
terraces with waterproofing of the
Building/Wing.




11.

Fire Fighting Fittings and
Equipment as per CFO NOC,

of environment/CRZ NOC,

protection, paving of areas

complete project as per

Any other activities.

Installation of Lifts, water pumps,
Electrical fittings, Mechanical
Equipment, compliance to conditions
Finishing to entrance lobby/s, plinth
appurtenant to Building/Wing,
Compound Wall and all other

requirements as me be required to

Specifications in Agreement of Sale.

10%

WATER PUMP
INSTALLED

VI

AMENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE
DEVELOPMENT WORKS

Percentage of actual
Common Areas and Facilities Work Done (As on Detail
S. Proposed (Yes/No) date of the etatls
No. Certificate)
(1) (2) (3) (4) (5)
BLOCK-A BLOCK-B
1. | Internal Roads & Footpaths YES 0% 0%
2. | Water Supply YES 0% 0%
3. | Sewerage (Chamber, YES 0% 0%
Line, Septic Tank, STP)
4. | Storm Water Drains N/A N/A N/A
5. | Landscaping & Tree Planting YES 0% 0%
6. | Street Lighting YES 0% 0%
7. | Community Buildings YES 0% 0%
8. | Treatment and Disposal of N/A N/A N/A
Sewage and Sullage Water
9. | Solid Waste Management & N/A N/A N/A
Disposal
10. | Water Conservation / Rain N/A N/A N/A
Water Harvesting
11. | Energy Management N/A N/A N/A
12. | Fire Protection and Fire YES 0% 0%
Safety Requirements




13. | Closed Parking YES 0% 25%
14. | Open Parking NO - -
15. | Electrical Meter Room, Sub- YES 0% 0%
Station, Receiving Station
16. | Others (Option to Add - - -
More)
VI A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF
PLOTTED DEVELOPMENT
PERCENTAGE OF
PROPOSED ACTUALWORK Detail
YES/NO. DONE (As on date etatls
of certificate)
BLOCK-A BLOCK-B
YES 0% 0%
1 Internal Roads and foot
: paths
YES 0% 0%
2. Water Supply
YES 0% 0%
3 Sewerage Chambers Septic
) Tank
YES 0% 0%
4 Drains
YES 0% 0%
5 Parks, Land Scaping and
. Tree Planting
YES 0% 0%
6. Street Lighting
: NO - -
7 Disposal of sewage & sullage
' water
3 Water conservation/Rain NO ) )
) Water Harvesting
NO - -
9. Energy Management
VII. GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE
PROJECT
(A) | Sr. No.
1. Front Elevation ATTACHED
2. Rear Elevation ATTACHED




3. Side Elevation ATTACHED
(B) Photograph of each floor ATTACHED
VIII. FINANCIAL PROGRESS OF THE PROJECT
S. No. Particulars Amount (In Rs.)
(1) (2) (3)
1. Project Account No. 443722410000005
2. Estimated Cost of the Project including land cost at 106575000/-
the start of the Project
3. Amount received during the Quarter Adv. From Customer - 1050000/-
Partner Capital - 2220000/-
Secured Loan - 7500000/-
=10770000/-
4. Actual Cost Incurred during the Quarter 8854802/-
5. Net amount at end of the Quarter 1941472.01/-
6. Total expenditure on Project till date 27644175.25/-
7. Cumulative fund collected till the end of Quarter in 33855060.07/-
question
8. Cumulative expenditure done till the end of Quarter 27644175.25/-

in question

IX. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED

X. MISCELLANEOUS

A | List of Legal Cases (if any)

1. | Case No. NO ANY
2. | Name of Parties NO ANY
B | Sale/Agreement for Sale

during the Quarter
1. | Sale Deed NO ANY

2. | Agreement for Sale

PREVIEW BOOKING -10

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART

Weather the project in progress is as per time schedule or lagging behind?




Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are
true to the best of my knowledge and nothing material has been concealed here
from. I am/we are executing this undertaking to attest to the truth of all the
foregoing and to apprise the Authority of such facts as mentioned as well as for

whatever other legal purposes this undertaking may serve.

MAA TARA INFRA
/l"‘;" Rﬂnur\.h.\t

Partner
Signature of Promoter
Name:

Date:
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