
 

 

FORM-7 
[REGULATION-9] 

 
Quarterly Progress Report for quarter ending June of 2023 (Year) 

 
I. PARTICULARS OF PROJECT 

Project Registration Number BRERAP71127-

1/767/R-611/2019 
Name of Project/Phase 
of Registered Project 

ASHIYANA CITY 

Name of Promoter GREATER PATNA 
HOME 
DEVELOPERS 
PRIVATE 
LIMITED 

Project Address Mauza - Gayaspur, 

Thana-Maner, Thana 

No-23, SubRegistry- 

Danapur, Registry-

Patna, Dist- Patna. 

Name of Co-promoter  N/A   

Project Registration is valid up to 31-12-2023   

Starting date of Project or Phase 
of the Project 

27-03-2017   

Type of Project or Phase of the 
Project 

1. Residential 

2. Commercial 

3. Residential- 

cum-Commercial 

4, Plotted project 

 

 

 

 
Plotted project 

 

Period of validity of map by the 
Competent Authority 

     5 Years   

 
 
 

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 

Building/Block 
Number 

Apartment Type Carpet 
Area 

Total Number of 
sanctioned 
apartments 

Total Number of 
Apartments – 

 1. 1 BHK -  

 

 

 

 

 

Plot 

 

2. 2 BHK, -  1. Booked/ 
Allotted - 

3. 3 BHK -  2. Sold - 

4. Shop -   

5.Bungalow    -   

6. Plot etc. -   

 

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES 

Building / Block Number Total Number of Sanctioned 

Garages 

Total Number of Garages: 

1. Booked/Allotted - 

2. Sold - 

 

   

 
 
 



IV. DETAILS OF BUILDING APPROVALS 
(If already filed along with Registration Application, then there is no need of 
Further filing) 

S.NO. Name of the Approval / 
N.O.C. / Permission / 
Certificate 

Issuing 
Authority 

Applied 
Date 

Issuance 
Date 

Enclosed as 
Annexure 
No. 

1. NOC for Environment     

2. Fire N.O.C     

3. Water Supply 
Permission 

    

4. NOC from Airport 
Authority of India 

    

5. Other Approval (S), if 
any, required for the Project 

    

 
 
 

V. Construction Progress of the Project 

1. Building / Wing  / Layout Number (To beaded for each Building / Wing) 

 
S. No. 

(1) 

 
Tasks / Activity 

(2) 

Percentage of Actual Work Done 
(As on date of the Certificate) 

(3) 

1. Excavation (if any)  

2. Basements (if any)  

3. Podiums (if any)  

4. Plinth  

5. Stilt Floor  

6. Slabs of Super Structure  

7. Internal walls, Internal Plaster, 
Floorings, Doors and Windows within 
Flats /Premises. 

 

8. Sanitary Fittings within the 
Flat/Premises, Electrical Fittings 
within the Flat/Premises 

 

9. Staircases, Lifts Wells and Lobbies at 
each Floor level, Overhead and 
Underground Water Tanks. 

 

10. External plumbing and external 
plaster, elevation, completion of 
terraces with waterproofing of the 
Building/Wing. 

 



11. Installation of Lifts, water pumps, 
Fire Fighting  Fittings and 
Equipment as per CFO NOC, 
Electrical fittings, Mechanical 
Equipment, compliance to conditions 
of environment/CRZ NOC, 
Finishing to entrance lobby/s, plinth 
protection, paving of areas 
appurtenant to Building/Wing, 
Compound Wall and all other 
requirements as my be required to 
complete project  as  per 
specifications in Agreement of Sale. 

 
Any other activities. 

 

 

 
VI. Amenities and Common Area and External Infrastructure Development Works) 

 
 

S. No. 

 
Common Areas and Facilities 

 
 

Proposed (Yes/No) 

Percentage of actual 
Work Done (As on 

date of the 
Certificate) 

 
Details 

(1) (2) (3) (4) (5) 

1. Internal Roads & Footpaths Yes Work in Progress  

2. Water Supply Yes Work in Progress  

3. Sewerage (Chamber, 
Line, Septic Tank, STP) 

No N/A  

4. Storm Water Drains Yes Work in Progress  

5. Landscaping & Tree Planting Yes Work in Progress  

6. Street Lighting Yes Work in Progress  

7. Community Buildings No N/A  

8. Treatment and Disposal of 
Sewage and Sullage Water 

Yes Work in Progress  

9. Solid Waste Management & 
Disposal 

No N/A  

10. Water Conservation / Rain 
Water Harvesting 

No N/A  

11. Energy Management No N/A  



12. Fire Protection and Fire 
Safety Requirements 

No N/A  

13. Closed Parking No N/A  

14. Open Parking No N/A  

15. Electrical Meter Room, Sub- 
Station, Receiving Station 

No N/A  

16. Others (Option to Add 
More) 

No N/A  

VI. A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF 
PLOTTED DEVELOPMENT 

   

Proposed 

(Yes/No) 

Percentage of actual 
Work Done (As on 

date of the 
Certificate) 

 
Details 

1. Internal Roads & Footpaths Yes Work in Progress  

2. Water Supply Yes Work in Progress  

 
3. 

Sewerage Chambers 
Septic Tank 

No N/A  

4. Drains Yes Work in Progress  

5. Parks, Landscaping and Tree 
Planning 

Yes Work in Progress  

6. Street Lighting Yes Work in Progress  

7. Disposal of sewage & 
Sullage Water 

No N/A  

8. Water conservation/ Rain 
Water Harvesting 

Yes Work in Progress  

9. Energy Management No N/A  

 
VII. GEO TAGGED AND DATE PHOTOGRAPH OF (EACH BLOCK) OF THE 
PROJECT 

(A) Sr. No.   

 1. Front Elevation. Not Applicable for 
Plotting Project 

 2. Rear Elevation Not Applicable for 
Plotting Project 

 3. Side Elevation Not Applicable for 
Plotting Project 



(B)  Photograph of each floor  

 

VIII. Financial Progress of the Project 

S. No. 
 

(1) 

Particulars 
 

(2) 

Amount (In Rs.) 
 

(3) 

1. Project Account No. 917020024535279 

2. Estimated Cost of the Project including land cost at 
the  start of the Project 

11100000/- 

3. Amount received during the Quarter NIL 

4. Actual Cost Incurred during the Quarter NIL 

5. Net amount at end of the Quarter 51,016.65/- 

6. Total expenditure on Project till date 30,64,610.32/- 

7. Cumulative fund Collected till the end of Quarter in question      At annual report 

8. Cumulative expenditure done till the end of Quarter in question      At annual report 

 
 
 

IX. Details of Mortgage or Charge if any created 

 

 

 
 
 

X. MISCELLANEOUS 

A List of Legal Cases (if any) 

1. Case No.  

2. Name of Parties  

B Sale/Agreement for Sale 
during the Quarter 

1. Sale Deed  

2. Agreement for Sale  

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART 

Weather the project in progress is as per time schedule or lagging behind? 



Undertaking: 
 

I/we solemnly affirm, declare and undertake  that all  the details  stated  above  are  true  to the 

best of my/our knowledge and nothing material  has  been  concealed  here  from.  I am/we are 

executing this undertaking to attest to the truth of all the  foregoing  and  to apprise the 

Authority of such facts as mentioned as well as for  whatever  other  legal purposes this 

undertaking may serve. 

             
Signature of Promoter 

Name: 

Date: 


