FORM -7

[REGULATION -9]

Quarterly Progress Report for quarter ending June 2023

I. PARTICULARS OF PROJECT

Project Registration Number

BRERAP0(0722- | Name of Project/Phase

Indra Complex

Project

2. Commercial
3. Residential-
cum-Commercial
4, Plotted project

1/532/R- of Registered Project
304/2018
Name of Promoter Aditya Niwas Project Address DHANAUT,
Developers LLP JALALPUR,
IABHIMANYU
NAGAR DANAPUR
801503
Name of Co-promoter N/A
Project Registration is valid up to [20/02/2023
Starting date of Project or Phase [20/08/2018
of the Project
Type of Project or Phase of the 1. Residential Residential

Period of validity of map by the
Competent Authority

3 Years

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS

Building/Block Apartment Type Carpet Total Number of
Number Area sanctioned
Indra Complex 1. 1 BHK - apartments
2. 2 BHK, - 11 044,778,981,
3. 3 BHK - 1042 24(Twenty
4. Shop - Four)
5.Bungalow -
6. Plot etc. -

Total Number of
Apartments -

1. Booked/
Allotted -
10(Ten)

2. Sold -

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES

Building / Block Number

Garages

Total Number of Sanctioned

Indra Complex 24

Total Number of Garages:
1. Booked/Allotted
2. Sold

1Iv. DETAILS OF BUILDING APPROVALS
(If already filed along with Registration Application, then there is no need of further filing)

S. No. Name of the Approval / Issuing Authority | Applied | Issuance Enclosed as
N.O.C./ Permission / Date Date Annexure No.
Certificate

1. NOC for Environment NA
2. Fire N.O.C. Letter No 3780 Dated 08/11/2017




3. Water Supply Permission Self Supply

4. NOC from Airport Authority [PATN/EAST/B/022317 28/02/2017
of India 198035

5. Other Approval(s), if any, NA

required for the Project.

V. Construction Progress of the Project

1. Plan Case No 47/19-19 To be added for each Building / Wing)

Percentage of Actual Work Done

S. No. Tasks / Activity (As on date of the Certificate)

(1) (2) (3)

1. Excavation (if any) 100%

2. Basements (if any) 100% B1+B2

3. Podiums (if any) Done 100%

4. Plinth 100% Done

5. Stilt Floor 100% Done

6. Slabs of Super Structure 100% Completed

7. Internal walls, Internal Plaster, 100% Internal Wall, plaster Completed , Door Installed
Floorings, Doors and Windows within [and window installation in progress
Flats /Premises.

8. Sanitary Fittings within the Electric Fitting and plumbing 85% Complete
Flat/Premises, Electrical Fittings
within the Flat/Premises

O. Staircases, Lifts Wells and Lobbies at  [L00% Staircase completed
each Floor level, Overhead and
Underground Water Tanks.

10. External plumbing and external 95% Complete

plaster, elevation, completion of

terraces with waterproofing of the
Building/Wing.




11.

Installation of Lifts, water pumps,
Fire Fighting Fittings and
Equipment as per CFO NOC,
Electrical fittings, Mechanical
Equipment, compliance to conditions
of environment/CRZ NOC,

Finishing to entrance lobby/s, plinth
protection, paving of areas
appurtenant to Building/Wing,
Compound Wall and all other
requirements as my be required to
complete project as per
specifications in Agreement of Sale.

Any other activities.

Lift installation,Water pump installed , boundary wall
85% completed.

VI. Amenities and Common Area and External Infrastructure Development Works)
Percentage of actual
Common Areas and Facilities Work Done (As on Detail
S.No. Proposed (Yes/No) date of the etauls
Certificate)

(1) (2) (3) (4) (5)

1. Internal Roads & Footpaths [No N/A N/A

2. Water Supply Yes 95%

3. Sewerage (Chamber, Yes 95% Done
Line, Septic Tank, STP)

4. Storm Water Drains Yes 90% N/A

5. Landscaping & Tree Planting [No 0% N/A

6. Street Lighting No 0% N/A

7. Community Buildings No 0% N/A

8. Treatment and Disposal of No 0% N/A
Sewage and Sullage Water

o. Solid Waste Management&  [NO 0%
Disposal

10. Water Conservation / Rain Yes 90%
Water Harvesting

11. Energy Management No 0% N/A

12. Fire Protection and Fire Yes 95%
Safety Requirements




13. Closed Parking Yes 95% Done

14. Open Parking No 0% N/A

15. Electrical Meter Room, Sub- [No 0% N/A
Station, Receiving Station

16. Others (Option to Add No No NA
More)

VI.A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF

PLOTTED DEVELOPMENT

PERCENTAGE OF
PROPOSED ACTUALWORK Details
YES/NO. DONE (As on date
of certificate)
NA
1 Internal Roads and foot
: paths
NA
2. Water Supply
NA
3 Sewerage Chambers Septic
) Tank
NA
4 Drains
NA
5 Parks, Land Scaping and
: Tree Planting
NA
6. Street Lighting
NA
7 Disposal of sewage & sullage
: water
3 Water conservation/Rain NA
) Water Harvesting
NA
9. Energy Management




VII. GEO TAGGED AND DATE PHOTOGRAPH OF (EACH BLOCK) OF THE

PROJECT
S. No. Particulars
A

1. Front Elevation. Photo Attached

2. Rear Elevation Photo Attached

3. Side Elevation

B Photograph of Each Floor

VIII. Financial Progress of the Project

S. No. Particulars Amount (In Rs.)
(1) (2) (3)
1. Project Account No. 758201010050205
2. Estimated Cost of the Project including land cost at [3.55Cr

the start of the Quarter
3. Amount received during the Quarter 44,85,714.00
4. Actual Cost Incurred during the Quarter 33,50,853.00
5. Net amount at end of the Quarter 11,34,861.00
6. Total expenditure on Project till date 3,57,35,078.00
7. Cumulative fund collected till the end of Quarter in#,00,34583.00
question
8. Cumulative expenditure done till the end of 3,57,35,078.00
Quarter in question

IX. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED

No any

X. MISCELLANEOUS

List of Legal Cases (if any) N/A

Case No.

Name of Parties

SIS

Sale/Agreement for Sale
during the Quarter
No Any

Sale Deed

2.| Agreement for Sale

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART




Weather the project in progress is as per time schedule or lagging behind?
Development of project is as per schedule.

Undertaking:

we solemnly affirm, declare and undertake that all the details stated above are true tothe
best of our knowledge and nothing material has been concealed here from. we are
executing this undertaking to attest to the truth of all the foregoing and to apprise the
Authority of such facts as mentioned as well as for whatever other legal purposes this
undertaking may serve.

o LD

Veals UCVEIDDET L';.F

Signature of Promoter

Name: Vijay Kumar SIngh
Date : 07/04/2023




