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REGULATION-9] 

 
Quarterly progress report for quarter ending March/June/sept/December of June 

2023-24 (01-04-2023 to 30.6-2023)   
(year) 

 

I. PARTICULARS OF PROJECT 
Project Registration Number BRERAP00416-2/530/R-281/2018 Name of 

Project/Phase 
of Registered 
Project 

DREAM 

HERTITAGE 

Name of Promoter SAI GANAPATI HERITAGE PVT. 

LTD. 
Project Address PLOT NO-43,44,46 

BAWAKKARPUR, 

KHATA NO.-

08,47,51 DANAPUR 

PATNA, 

THANA NO.-35, 

MAUZA-
BABAKARPUR, 

 DIST-PATNA 

Name of Co-promoter    

Project Registration is valid 
up to 

31/12/2021   

Starting date of Project or 
Phase of the Project 

06/12/2018   

Type of Project or Phase of 
the Project 

1. Residential 
2. Commercial 
3. Residential- cum-
Commercial 4, Plotted project 

RESIDENTIAL  

Period of validity of map by 
the 
Competent Authority 

   

 
 

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 

Building/Block 
Number 

Apartment Type Carpet 
Area 

Total Number of 
sanctioned 
apartments 

 
62 

Total Number of 
Apartments – 

 
1. Booked/ 
Allotted - 
  
2. Sold - 

 1. 1 BHK - 
2. 2 BHK, - 
3. 3 BHK - 
4. Shop - 
5. Bungalow - 
6. Plot etc. - 

 

2 BHK 
3 BHK 

 

 
 
 

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES 

Building / Block Number Total Number of Sanctioned 
Garages 

Total Number of Garages: 

1. Booked/Allotted - 

2. Sold - 

 

 

- 

A, B, C 62 - 

 
 



IV. DETAILS OF BUILDING APPROVALS 
(If already filed along with Registration Application, then there is no need of further filing) 

S. No. Name of the Approval / 
N.O.C./ Permission / 
Certificate 

Issuing Authority Applied 
Date 

Issuance 
Date 

Enclosed as 
Annexure No. 

1. NOC for Environment     

2. Fire N.O.C.     

3. Water Supply Permission     

4. NOC from Airport Authority 
of India 

    

5. Other Approval(s), if any, 
required for the Project. 

    

 
 

V. CONSTRUCTION PROGRESS OF THE PROJECT 

1. Plan Case No. (To beaded for each Building / Wing) 

 
S. No. 

(1) 

 
Tasks / Activity 

(2) 

Percentage of Actual Work Done 
(As on date  of  the  Certificate) 

(3) 
BLOCK-A      BLOCK-B     BLOCK-C 

1. Excavation (if any) 100% 100% 100% 

2. Basements (if  any) 100% 100% 100% 

3. Podiums (if any) NO NO NO 

4. Plinth 100% 100% 100% 

5. Stilt Floor 100% 100% 100% 

6. Slabs of Super Structure 100% 100% 100% 

7. Internal walls, Internal Plaster, 
Floorings, Doors and Windows within 
Flats /Premises. 

100% 100% 100% 

8. Sanitary Fittings within the 
Flat/Premises, Electrical Fittings 
within the Flat/Premises 

100% 100% 100% 

9. Staircases, Lifts Wells and Lobbies at 
each Floor level, Overhead and 
Underground Water Tanks. 

100% 100% 100% 

10. External plumbing and external 
plaster, elevation, completion of 
terraces with waterproofing of the 
Building/Wing. 

100% 100% 100% 



11. Installation of Lifts, water pumps, 
Fire Fighting Fittings and 
Equipment as per CFO NOC, 
Electrical fittings, Mechanical 
Equipment, compliance to conditions 
of environment/CRZ NOC, 
Finishing to entrance lobby/s, plinth 
protection, paving of areas 
appurtenant to Building/Wing, 
Compound Wall and all other 
requirements as me be required to 
complete project as per 
Specifications in Agreement of Sale. 

 
Any other activities. 

 
 

 

 
 

 

 

 
55% 

 
 

 

 
 

 

 

 
100% 

 
 

 

 
 

 

 

 
100% 

 

 
VI. AMENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE 

DEVELOPMENT WORKS 

 

S. 
No. 

 
Common Areas and Facilities 

 

Proposed (Yes/No) 

Percentage of actual 
Work Done (As on 

date of the 
Certificate) 

 
Details 

(1) (2) (3) (4) 
BLOCK-A  BLOCK-B   BLOCK-C 

(5) 

1. Internal Roads & Footpaths YES 100% 100% 100%  

2. Water Supply YES 100% 100% 100%  

3. Sewerage (Chamber, 
Line, Septic Tank, STP) 

YES 100% 100% 100%  

4. Storm Water Drains YES 100% 100% 100%  

5. Landscaping & Tree Planting NO - - -  

6. Street Lighting NO - - -  

7. Community Buildings YES 80% 100% 100%  

8. Treatment and Disposal of 
Sewage and Sullage Water 

NO - - -  

9. Solid Waste Management & 
Disposal 

NO - - -  

10. Water Conservation / Rain 
Water Harvesting 

YES 100% 100% 100%  

11. Energy Management NO - - -  

12. Fire Protection and Fire 
Safety Requirements 

YES 100% 100% 100%  



13. Closed Parking YES 100% 100% 100%  

14. Open Parking NO - - -  

15. Electrical Meter Room, Sub- 
Station, Receiving Station 

NO - - -  

16. Others (Option to Add 
More) 

NO - - -  

VI A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF 
PLOTTED DEVELOPMENT 

  
PROPOSED 

YES/NO. 

PERCENTAGE OF 
ACTUALWORK 

DONE (As on date 
of certificate) 

BLOCK-A    BLOCK-B  BLOCK-C 

 
Details 

1. 
Internal Roads and foot 

paths 

YES ON 

PROGRESS 
Complet

ed 

Complet

ed 

 

2. Water Supply 
YES ON 

PROGRESS 
Complet

ed 

Complet

ed 

 

3. 
Sewerage Chambers Septic 

Tank 

YES ON 

PROGRESS 
Complet

ed 

Complet

ed 

 

4 Drains 
YES ON 

PROGRESS 
Complet

ed 

Complet

ed 

 

 

5. 
Parks, Land Scaping and 

Tree Planting 

NO - - -  

 
6. 

 
Street Lighting 

NO - - --  

7. 
Disposal of sewage & sullage 

water 

NO - - -  

8. 
Water conservation/Rain 

Water Harvesting 

YES ON 

PROGRESS 
Complet

ed 

Complet

ed 

 

9. 
 

Energy Management 

NO - - -  

 

VII. GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE 

PROJECT 

(A) Sr. No.   

 1. Front Elevation ATTACHED 

 2. Rear Elevation ATTACHED 



 3. Side Elevation ATTACHED 

(B)  Photograph of each floor ATTACHED 

 
 
 
 
 

VIII. FINANCIAL PROGRESS OF THE PROJECT 

S. No. 

(1) 

Particulars 

(2) 

Amount (In Rs.) 

(3) 

1. Project Account No. 50200012051031 

2. Estimated Cost of the Project including land cost at 
the start of the Project 

EST. LAND COST- 22000000/-

EST. DEV. COST- 80000000/- 

3. Amount received during the Quarter 2937858.63/- 

4. Actual Cost Incurred during the Quarter 2519272.22/- 

5. Net amount at end of the Quarter 470009.97/- 

6. Total expenditure on Project till date  

7. Cumulative fund collected till the end of Quarter in 
question 

 

8. Cumulative expenditure done till the end of Quarter 
in question 

 

 
IX. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED 

 

 

 
 
 

X. MISCELLANEOUS 

A List of Legal Cases (if any) 

1. Case No. NO ANY 

2. Name of Parties NO ANY 

B Sale/Agreement for Sale 
during the Quarter 

1. Sale Deed NO ANY 

2. Agreement for Sale NO ANY 

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART 

Weather the project in progress is as per time schedule or lagging behind? 



 

 

Undertaking: 
 

I/we solemnly affirm, declare and undertake that all the details stated above are 

true to the best of my knowledge and nothing material has been concealed here 

from. I am/we are executing this undertaking to attest to the truth of all the 

foregoing and to apprise the Authority of such facts as mentioned as well as for  

whatever other legal purposes this undertaking may serve. 

 

         

Signature of Promoter 

Name:  

                        Date:  
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