FORM-7
REGULATION-9]

Quarterly progress report for quarter ending March/June/sept/December of June
2023-24 (01-04-2023 to 30-06-2023)

(year)

I. PARTICULARS OF PROJECT

Project Registration Number [BRERAP(01067-2/755/R-583/2019 | Name of NAND HOME
Project/Phase
of Registered
Project
Name of Promoter NAND HOMES AND Project Address PLOT NO.- 134,
INFRASTRUCTURE PVT. LTD. KHATA NO.- 81,
THANA NO.- 37,
MAUZA-
KOTHWAN,
DIST-PATNA

Name of Co-promoter

Project Registration is valid  [06/11/2022
up to

Starting date of Project or 12/10/2018
Phaseof the Project

Type Of Project or Phase Of 1. Residential RESIDENTIAL

theProject 2. Commercial
3. Residential- cum-

Commercial4, Plotted project

Period of validity of map by
the
Competent Authority

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS

Building/Block Apartment Type Carpet Total Number of | Total Number of
Number Area sanctioned Apartments -

1.1 BHK - apartments

2. 2 BHK, - 2 BHK 1. Booked/

3.3 BHK - BBHK Allotted -

4. Shop - 19 2. Sold -

5. Bungalow -

6. Plot etc. -

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES

Building / Block Number | Total Number of Sanctioned | Total Number of Garages:
Garages 1. Booked/Allotted

19 2. Sold -

1Iv. DETAILS OF BUILDING APPROVALS

(If already filed along with Registration Application, then there is no need of further filing)




Name of the Approval /
N.O.C./ Permission /
Certificate

Issuing Authority

Enclosed as
Annexure No.

Applied | Issuance
Date Date

1. NOC for Environment

2. Fire N.O.C.

3. Water Supply Permission

4. NOC from Airport Authority
of India

5. Other Approval(s), if any,

required for the Project.

V. CONSTRUCTION PROGRESS OF THE PROJECT

1. Plan Case No.

(To beaded for each Building / Wing)

Percentage of Actual Work Done

S. No. Tasks / Activity (As on date of the Certificate)
(1) (2) (3)
1. Excavation (if any) 100%
2. Basements (if any) NO
3. Podiums (if any) NO
4. Plinth 100%
5. Stilt Floor 100%
6. Slabs of Super Structure 100%
7. Internal walls, Internal Plaster, 100%
Floorings, Doors and Windows within
Flats /Premises.

8. Sanitary Fittings within the 100%
Flat/Premises, Electrical Fittings
within the Flat/Premises

9. Staircases, Lifts Wells and Lobbies at 75%
each Floor level, Overhead and
Underground Water Tanks.

10. External plumbing and external 100%

plaster, elevation, completion of
terraces with waterproofing of the
Building/Wing.




11.

Installation of Lifts, water pumps,
Fire Fighting Fittings and
Equipment as per CFO NOC,
Electrical fittings, Mechanical
Equipment, compliance to conditions
of environment/CRZ NOC,

Finishing to entrance lobby/s, plinth
protection, paving of areas
appurtenant to Building/Wing,
Compound Wall and all other
requirements as me be required to
complete project as per
Specifications in Agreement of Sale.

Any other activities.

WATER PUMP INSTALLED

VI

AMENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE

DEVELOPMENT WORKS

Percentage of actual
Common Areas and Facilities Work Done (As on Detail
S. Proposed (Yes/No) date of the etatls
No. Certificate)
(1) (2) (3) (4) (5)
1. | Internal Roads & Footpaths YES 90%
2. | Water Supply YES 100%
3. | Sewerage (Chamber, YES 100%
Line, Septic Tank, STP)
4. | Storm Water Drains YES 100%
5. | Landscaping & Tree Planting YES 5%
6. | Street Lighting YES 70%
7. | Community Buildings NO -
8. | Treatment and Disposal of YES 55%
Sewage and Sullage Water
9. | Solid Waste Management & YES 55%
Disposal
10. | Water Conservation / Rain YES 55%
Water Harvesting
11. | Energy Management YES 50%
12. | Fire Protection and Fire YES 55%
Safety Requirements




13. | Closed Parking YES 90%
14. | Open Parking NO -
15. | Electrical Meter Room, Sub- YES 55%
Station, Receiving Station
16. | Others (Option to Add - -
More)
VI A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF
PLOTTED DEVELOPMENT
PERCENTAGE OF
PROPOSED ACTUALWORK .
Details
YES/NO. DONE (As on date
of certificate)
YES ON PROGRESS
1 Internal Roads and foot
: paths
YES ON PROGRESS
2. Water Supply
YES ON PROGRESS
3 Sewerage Chambers Septic
: Tank
YES ON PROGRESS
4 Drains
YES ON PROGRESS
5 Parks, Land Scaping and
: Tree Planting
YES ON PROGRESS
6. Street Lighting
. YES ON PROGRESS
7 Disposal of sewage & sullage
) water
3 Water conservation/Rain YES ON PROGRESS
’ Water Harvesting
YES ON PROGRESS
O. Energy Management
VII. GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE
PROJECT
(A) | Sr. No.
1. Front Elevation ATTACHED
2. Rear Elevation ATTACHED




3. Side Elevation ATTACHED
(B) Photograph of each floor ATTACHED
VIII. FINANCIAL PROGRESS OF THE PROJECT
S. No. Particulars Amount (In Rs.)
(1) (2) (3)
1. Project Account No. 333905500247
2. Estimated Cost of the Project including land cost at 40000000/-
the start of the Project
3. Amount received during the Quarter 1600000/-
4, Actual Cost Incurred during the Quarter 5042088/-
5. Net amount at end of the Quarter 1669596/-
6. Total expenditure on Project till date 26504379/-
7. Cumulative fund collected till the end of Quarter in 28173975
question
8. Cumulative expenditure done till the end of Quarter 26504379/-

in question

IX. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED

X. MISCELLANEOUS
A | List of Legal Cases (if any)
1. | Case No. NO ANY
2. | Name of Parties NO ANY
B | Sale/Agreement for Sale

during the Quarter
1. | Sale Deed NO ANY
2. | Agreement for Sale NO ANY

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART

Weather the project in progress is as per time schedule or lagging behind?




Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are
true to the best of my knowledge and nothing material has been concealed here
from. I am/we are executing this undertaking to attest to the truth of all the
foregoing and to apprise the Authority of such facts as mentioned as well as for

whatever other legal purposes this undertaking may serve.

Nand Homes & intrasuucture Pvt. 1o

: LD'\ trecte.:

Signature of Promoter
Name:

Date:
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