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Quarterly progress report for quarter ending March/June/sept/December of June

2023-24 (01-04-2023 to 30-06-2023)

(year)

I. PARTICULARS OF PROJECT

Project Registration Number |[BRERAP00874-1/606/R-493/2019 | Name of AZIM TOWER
Project/Phase
of Registered
Project
Name of Promoter NANDINI DEVELOPERS Project Address  SAGUNA MORE
PRIVATE LIMITED. DANAPUR,
PATNA

Name of Co-promoter

Project Registration is valid  [31/08/2023
up to
Starting date of Project or 10/01/2018

Phaseof the Project

Type of Project or Phase of
theProject

1. Residential

2. Commercial

3. Residential- cum-
Commercial4, Plotted project

COMMERCIAL

Period of validity of map by
the
Competent Authority

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS

Building/Block Apartment Type Carpet Total Number of | Total Number of
Number Area sanctioned Apartments -

1.1 BHK - apartments

2.2 BHK, - 1. Booked/

3.3 BHK - Allotted -

4. Shop - |SHOP 0

5. Bungalow - Previous-

6. Plot etc. - 43

2. Sold -0
Previous -11

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES

Building / Block Number

Total Number of Sanctioned
Garages

Total Number of Garages:
1. Booked/Allotted
2. Sold

IV.

DETAILS OF BUILDING APPROVALS

(If already filed along with Registration Application, then there is no need of further filing)




S. No.

Name of the Approval /
N.O.C./ Permission /
Certificate

Issuing Authority

Enclosed as
Annexure No.

Applied | Issuance
Date Date

1. NOC for Environment

2. Fire N.O.C.

3. Water Supply Permission

4. NOC from Airport Authority
of India

5. Other Approval(s), ifany,

required for the Project.

V. CONSTRUCTION PROGRESS OF THE PROJECT

1. Plan Case No.

(To beaded for each Building / Wing)

Percentage of Actual Work Done

S. No. Tasks / Activity (As on date of the Certificate)
(1) (2) (3)
1. Excavation (if any) 100%
2. Basements (if any) 100%
3. Podiums (if any) 100%
4. Plinth 100%
5. Stilt Floor 100%
6. Slabs of Super Structure 100%
7. Internal walls, Internal Plaster, 100%
Floorings, Doors and Windows within
Flats /Premises.

8. Sanitary Fittings within the 85%
Flat/Premises, Electrical Fittings
within the Flat/Premises

9. Staircases, Lifts Wells and Lobbies at 75%
each Floor level, Overhead and
Underground Water Tanks.

10. External plumbing and external 100%

plaster, elevation, completion of
terraces with waterproofing of the
Building/Wing.




11.

Installation of Lifts, water pumps,
Fire Fighting Fittings and
Equipment as per CFO NOC,
Electrical fittings, Mechanical
Equipment, compliance to conditions
of environment/CRZ NOC,

Finishing to entrance lobby/s, plinth
protection, paving of areas
appurtenant to Building/Wing,
Compound Wall and all other
requirements as me be required to
complete project as per
Specifications in Agreement of Sale.

Any other activities.

859% Overall work related to serial no.11

VI

AMENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE
DEVELOPMENT WORKS

Percentage of actual
Common Areas and Facilities Work Done (As on Detail
S. Proposed (Yes/No) date of the etatls
No. Certificate)
(1) (2) (3) (4) (5)
1. | Internal Roads & Footpaths - -
2. | Water Supply YES 80%
3. | Sewerage (Chamber, YES 90%
Line, Septic Tank, STP)
4. | Storm Water Drains NO -
5. | Landscaping & Tree Planting YES 0%
6. | Street Lighting YES 0%
7. | Community Buildings NO -
8. | Treatment and Disposal of NO -
Sewage and Sullage Water
9. YES 0%
10. | Water Conservation / Rain YES 75%
Water Harvesting
11. | Energy Management NO -
12. | Fire Protection and Fire YES 45%
Safety Requirements




13. | Closed Parking YES 80%
14. | Open Parking NO -
15. | Electrical Meter Room, Sub- YES 85%
Station, Receiving Station
16. | Others (Option to Add NO -
More)
VI A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF
PLOTTED DEVELOPMENT
PERCENTAGE OF
PROPOSED ACTUALWORK Detail
YES/NO. DONE (As on date etatls
of certificate)
1 Internal Roads and foot
) paths
YES ON GOING
2. Water Supply 80%
) YES ON GOING
3 Sewerage Chambers Septic 90%
. Tank
YES ON GOING
4 Drains 50%
YES 0%
5 Parks, Land Scaping and
: Tree Planting
YES 0%
6. Street Lighting
7 Disposal of sewage & sullage ) )
) water
8 Water conservation/Rain YES ON G?ING
) Water Harvesting 75%
9. Energy Management
VII. GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE
PROJECT
(A) | Sr. No.
1. Front Elevation ATTACHED
2. Rear Elevation ATTACHED




3. Side Elevation ATTACHED
(B) Photograph of each floor ATTACHED
VIII. FINANCIAL PROGRESS OF THE PROJECT
S. No. Particulars Amount (In Rs.)
(1) (2) (3)
1. Project Account No. 37240200000238
2. Estimated Cost of the Project including land cost at 155700000/-
the start of the Project
3. Amount received during the Quarter 527100/-
4. Actual Cost Incurred during the Quarter 2759439.50/-
5. Net amount at end of the Quarter 447507.79/-
6. Total expenditure on Project till date 101267467.18/-
7. Cumulative fund collected till the end of Quarter in 96088226.52/-
question
8. Cumulative expenditure done till the end of Quarter 101267467.18/-

in question

IX. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED

X. MISCELLANEOUS
A | List of Legal Cases (if any)
1. | Case No. NO ANY
2. | Name of Parties NO ANY
B | Sale/Agreement for Sale
during the Quarter
1. | Sale Deed Previous -11
2. | Agreement for Sale Previous -43

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART

Weather the project in progress is as per time schedule or lagging behind?




Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are
true to the best of my knowledge and nothing material has been concealed here
from. I am/we are executing this undertaking to attest to the truth of all the
foregoing and to apprise the Authority of such facts as mentioned as well as for

whatever other legal purposes this undertaking may serve.

_5_,-»/( /’["V‘ ) /
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Signature of Promoter
Name:

Date:
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