FORM-7
REGULATION-9]

Quarterly progress report for quarter ending March/June/sept/December of March

2020-21 (01-01-2021 to 31-03-2021)

(year)

I. PARTICULARS OF PROJECT

Project Registration Number Name of GEETA NUTAN
Project/Phase ENCLAVE
BRERAP00186-2/1130/R- of Registered
1013/2020 Project
Name of Promoter SADHAVI BUILDERS PVT. LTD. | Project Address SHASHTRI

NAGAR, PATNA,
PLOT NO-208(P),
KHATA NO-351,
THANA NO-09,
MAUZA-
SHEIKHPURA,
DIST-PATNA

Name of Co-promoter

Project Registration is valid  (31/12/2022
up to
Starting date of Project or 12/08/2020
Phaseof the Project
1. Residential RESIDENTIAL

Type of Project or Phase of
theProject

2. Commercial
3. Residential- cum-
Commercial4, Plotted project

Period of validity of map by
the

Competent Authority
II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS
Building/Block Apartment Type Carpet Total Number of | Total Number of
Number Area sanctioned Apartments -
1.1 BHK - apartments
2. 2 BHK, - 2 BHK | DEVELOPERS 1. Booked/
3.3 BHK - B3BHK SHARE-12 Allotted -
4. Shop - & SOLD
5. Bungalow - LAND OWNER 2. Sold -
6. Plotetc. - SHARE-12
III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES




Building / Block Number

Garages

Total Number of Sanctioned | Total Number of Garages:

DEVELOPERS SHARE-12
LAND OWNER SHARE-12

1. Booked/Allotted - SOLD

2. Sold -

Iv. DETAILS OF BUILDING APPROVALS

(If already filed along with Registration Application, then there is no need of further filing)

S. No. Name of the Approval / Issuing Authority | Applied | Issuance Enclosed as
N.O.C./ Permission / Date Date Annexure No.
Certificate

1. NOC for Environment

2. Fire N.O.C.

3. Water Supply Permission

4. NOC from Airport Authority
of India

5. Other Approval(s), if any,

required for the Project.

V. CONSTRUCTION PROGRESS OF THE PROJECT

1. Plan Case No.

(To beaded for each Building / Wing)

Percentage of Actual Work Done

S. No. Tasks / Activity (As on date of the Certificate)
(1) (2) (3)
1. Excavation (if any) 100%
2. Basements (if any) N/A
3. Podiums (if any) N/A
4. Plinth 100%
5. Stilt Floor 100%
6. Slabs of Super Structure 100%
7. Internal walls, Internal Plaster, 100%

Floorings, Doors and Windows within
Flats /Premises.
8. Sanitary Fittings within the 95%
Flat/Premises, Electrical Fittings
within the Flat/Premises
9. Staircases, Lifts Wells and Lobbies at 90%

each Floor level, Overhead and
Underground Water Tanks.




10.

External plumbing and external
plaster, elevation, completion of

terraces with waterproofing of the
Building/Wing.

100%

11.

Installation of Lifts, water pumps,
Fire Fighting Fittings and
Equipment as per CFO NOC,
Electrical fittings, Mechanical
Equipment, compliance to conditions
of environment/CRZ NOC,

Finishing to entrance lobby/s, plinth
protection, paving of areas
appurtenant to Building/Wing,
Compound Wall and all other
requirements as me be required to
complete project as per
Specifications in Agreement of Sale.

Any other activities.

WATER PUMP INSTALLED

VI.

AMENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE

DEVELOPMENT WORKS

Percentage of actual
Common Areas and Facilities Work Done (As on Detail
S. Proposed (Yes/No) date of the ctats
No. Certificate)
(1) (2) (3) (4) (5)
1. Internal Roads & Footpaths NO NO
2. | Water Supply YES 100%
3. | Sewerage (Chamber, YES 100%
Line, Septic Tank, STP)
4. Storm Water Drains YES 100%
5. Landscaping & Tree Planting YES 45%
6. Street Lighting YES 55%
7. | Community Buildings NO N/A
8. | Treatment and Disposal of NO N/A
Sewage and Sullage Water
9. | Solid Waste Management & NO N/A
Disposal
10. | Water Conservation / Rain NO N/A
Water Harvesting




11. | Energy Management YES 98%
12. | Fire Protection and Fire YES 97%
Safety Requirements
13. | Closed Parking YES 100%
14. | Open Parking NO NO
15. | Electrical Meter Room, Sub- YES 100%
Station, Receiving Station
16. | Others (Option to Add - -
More)
VI A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF
PLOTTED DEVELOPMENT
PERCENTAGE OF
PROPOSED ACTUALWORK Detail
YES/NO. DONE (As on date ctats
of certificate)
NO N/A
1 Internal Roads and foot
: paths
YES 100%
2. Water Supply
YES 100%
3 Sewerage Chambers Septic
: Tank
YES 100%
4 Drains
YES 45%
5 Parks, Land Scaping and
) Tree Planting
YES 55%
6. Street Lighting
) NO N/A
7 Disposal of sewage & sullage
' water
3 Water conservation/Rain NO N/A
) Water Harvesting
YES 98%
R Energy Management
VII. GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE
PROJECT
(A) | Sr. No.




(B)

1. Front Elevation ATTACHED
2. Rear Elevation ATTACHED
3. Side Elevation ATTACHED

Photograph of each floor ATTACHED

VIII. FINANCIAL PROGRESS OF THE PROJECT

S. No. Particulars Amount (In Rs.)
(1) (2) (3)
1. Project Account No. 510101006234401
2. Estimated Cost of the Project including land cost at 30000000/-
the start of the Project
3. Amount received during the Quarter 4557000/-
4. Actual Cost Incurred during the Quarter 4534290/-
5. Net amount at end of the Quarter 233588/-
6. Total expenditure on Project till date 34386032/-
7. Cumulative fund collected till the end of Quarter in 34619620/-
question
8. Cumulative expenditure done till the end of Quarter 34386032/-
in question
IX. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED
X. MISCELLANEOUS
A | List of Legal Cases (if any)
1. | Case No. NO ANY
2. | Name of Parties NO ANY
B | Sale/Agreement for Sale
during the Quarter
1. | Sale Deed DONE
2. | Agreement for Sale
XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART

Weather the project in progress is as per time schedule or lagging behind?




Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are
true to the best of my knowledge and nothing material has been concealed here
from. I am/we are executing this undertaking to attest to the truth of all the
foregoing and to apprise the Authority of such facts as mentioned as well as for

whatever other legal purposes this undertaking may serve.

Sadh:

AT

Jireclor

Signature of Promoter
Name:

Date:
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