FORM-7
[REGULATION-9]

Quarterly Progress Report for quarter ending June of 2023

I. PARTICULARS OF PROJECT

Project Registration BRERAP01527-1/17/R- Name of CHANDA ENCLAVE
Number Project/Phaseof
1540/2023 Registered
Project
Name of Promoter SHARDE CONSTRUCTION Project Address KHAT ANO.- 214, 221,
PLOT NO.- 972,973,
MAUZA-DANAPUR
SHAHJADPUR, PATNA

Name of Co-promoter N/A
Project Registration is
valid up to 15/12/2027
Starting date of Project
or Phaseof the Project 10/03/2023
Type of Project or 1. Residential
Phase of theProject 2. Commercial

3. Residential- . .

Residential

cum-Commercial

4, Plotted project
Period of validity of
map by the 5 YEARS
Competent Authority

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS

Building/Block Apartment Type Carpet Total Number of | Total Number of
Number Area sanctioned Apartments -
1. 1 BHK - apartments
1. Booked/
2. 2BHK, - 10 Allotted - NIL
3. 3 BHK - 13 23 2.Sold  -NIL
4. Shop -
5.Bungalow -
6. Plot etc. -
III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES
Building / Block Number | Total Number of Sanctioned | Total Number of Garages:
Garages 1. Booked/Allotted - NIL




23

2.

Sold

NIL

IV. DETAILS OF BUILDING APPROVALS
(If already filed along with Registration Application, then there is no need of
Further filing)

S.NO. | Name of the Approval / Issuing Applied Issuance Enclosed as
N.O.C. / Permission / Authority Date Date Annexure
Certificate No.

1. NOC for Environment

2. Fire N.O.C

3. Water Supply
Permission

4, NOC from Airport
Authority of India

5. Other Approval (S), if
any, required for the Project

V. Construction Progress of the Project

1. Building / Wing / Layout Number

(To beaded for each Building / Wing)

Percentage of Actual Work Done

S. No. Tasks / Activity (As on date of the Certificate)
1 (2) (3)
1. Excavation (if any) 100%
2. Basements (if any) 0%
3. Podiums (if any) NO
4. Plinth 100%
5. Stilt Floor NO
6. Slabs of Super Structure 0%
7. Internal walls, Internal Plaster, 0%

Floorings, Doors and Windows within
Flats /Premises.




Sanitary Fittings within the
Flat/Premises, Electrical Fittings
within the Flat/Premises

0%

Staircases, Lifts Wells and Lobbies at
each Floor level, Overhead and
Underground Water Tanks.

0%

10.

External plumbing and external
plaster, elevation, completion of
terraces with waterproofing of the
Building/Wing.

0%

11.

Installation of Lifts, water pumps,
Fire Fighting Fittings and
Equipment as per CFO NOC,
Electrical fittings, Mechanical
Equipment, compliance to conditions
of environment/CRZ NOC,
Finishing to entrance lobby/s, plinth
protection, paving of areas
appurtenant to Building/Wing,
Compound Wall and all other
requirements as my be required to
complete project as per
specifications in Agreement of Sale.

Any other activities.

0%

VI. Amenities and Common Area and External Infrastructure Development Works)

Percentage of actual
Common Areas and Facilities Work Done (As on D 1
S. No. Proposed (Yes/No) date of the etatls
Certificate)

(1) (2) (3) (4) (5)
1. Internal Roads & Footpaths NO
2. Water Supply YES 10%
3. Sewerage (Chamber, YES 0%

Line, Septic Tank, STP)
4. Storm Water Drains NO
5. Landscaping & Tree Planting NO
6. Street Lighting YES 0%




7. Community Buildings NO
8. Treatment and Disposal of NO
Sewage and Sullage Water
o. Solid Waste Management & NO
Disposal
10. Water Conservation / Rain NO
Water Harvesting
11. Energy Management NO
12. Fire Protection and Fire YES 0%
Safety Requirements
13. Closed Parking YES 0%
14. Open Parking NO
15. Electrical Meter Room, Sub- NO
Station, Receiving Station
16. Others (Option to Add NO

More)

VI. A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF
PLOTTED DEVELOPMENT

Percentage of actual

Proposed Work Done (As on D i
date of the etatls
(Yes/No) Certificate)
1. Internal Roads & Footpaths
2. Water Supply
Sewerage Chambers
Septic Tank
4. Drains
5. Parks, Landscaping and Tree
Planning
6. Street Lighting
7. Disposal of sewage &

Sullage Water




8. Water conservation/ Rain
Water Harvesting

O. Energy Management

VII. GEO TAGGED AND DATE PHOTOGRAPH OF (EACH BLOCK) OF THE
PROJECT

(A) Sr. No.
Front Elevation. Attach
Rear Elevation Attach
Side Elevation Attach
(B) Photograph of each floor

VIII. Financial Progress of the Project

S. No. Particulars Amount (In Rs.)
(1) (2) (3)

1. Project Account No. 439005000694

2. Estimated Cost of the Project including land cost at

the start of the Project

3. Amount received during the Quarter NIL
4., Actual Cost Incurred during the Quarter NIL
5. Net amount at end of the Quarter NIL
6. Total expenditure on Project till date NIL
7. Cumulative fund Collected till the end of Quarter in question

Cumulative expenditure done till the end of Quarter in question

=

IX. Details of Mortgage or Charge if any created




X. MISCELLANEOUS
A List of Legal Cases (if any)
1. Case No. NO
2 Name of Parties NO
B Sale/Agreement for Sale

during the Quarter
1. Sale Deed NIL
2. Agreement for Sale NIL

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART

Weather the project in progress is as per time schedule or lagging behind?

Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are true to
the best of my/our knowledge and nothing material has been concealed here from. I
am/we are executing this undertaking to attest to the truth of all the foregoing and to
apprise the Authority of such facts as mentioned as well as for whatever other legal

purposes this undertaking may serve.

Abkited

Signature of Pfomoter

Name:

Date:
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