FORM-7
REGULATION-9]

Quarterly progress report for quarter ending March/June/sept/December of

September 2023-24 (01-07-2023 to 30-09-2023)

(year)

I. PARTICULARS OF PROJECT

Project Registration Number |[BRERAP00808-2/1047/R- Name of INDIRA
839/2019 Project/Phase RESIDENCY
of Registered
Project
Name of Promoter SAl HOMES Project Address  PLOT NO-
2220,2225, KHATA
NO.-882, THANA
NO.-62, MAUZA-,
DIST-
MADHUBANI
Name of Co-promoter
Project Registration is valid  [14/10/2024
up to
Starting date of Project or 20/11/2019
Phaseof the Project
1. Residential RESIDENTIAL

Type of Project or Phase of
theProject

2. Commercial
3. Residential- cum-
Commercial4, Plotted project

Period of validity of map by
the
Competent Authority

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS

Building/Block Apartment Type Carpet Total Number of | Total Number of
Number Area sanctioned Apartments -

1.1 BHK - apartments

2. 2 BHK, - 2 BHK 1. Booked/

3.3 BHK - BBHK 30 Allotted -

4. Shop - 0

5. Bungalow - Previous-5

6. Plot etc. -

2. Sold -

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES

Building / Block Number

Total Number of Sanctioned
Garages

Total Number of Garages:

1. Booked/Allotted

30 2. Sold

0
Previous-5




Iv. DETAILS OF BUILDING APPROVALS

(If already filed along with Registration Application, then there is no need of further filing)

S. No. Name of the Approval / Issuing Authority | Applied | Issuance Enclosed as
N.O.C./ Permission / Date Date Annexure No.
Certificate

1. NOC for Environment

2. Fire N.O.C.

3. Water Supply Permission

4. NOC from Airport Authority
of India

5. Other Approval(s), if any,

required for the Project.

V. CONSTRUCTION PROGRESS OF THE PROJECT

1. Plan Case No.

(To beaded for each Building / Wing)

Percentage of Actual Work Done

S. No. Tasks / Activity (As on date of the Certificate)
(1) (2) (3)
1. Excavation (if any) 100%
2. Basements (if any) 100%
3. Podiums (if any) 100%
4. Plinth 100%
5. Stilt Floor 100%
6. Slabs of Super Structure 35%
7. Internal walls, Internal Plaster, 0%
Floorings, Doors and Windows within
Flats /Premises.

8. Sanitary Fittings within the 0%
Flat/Premises, Electrical Fittings
within the Flat/Premises

9. Staircases, Lifts Wells and Lobbies at 0%
each Floor level, Overhead and
Underground Water Tanks.

10. External plumbing and external 0%

plaster, elevation, completion of

terraces with waterproofing of the
Building/Wing.




11.

Installation of Lifts, water pumps,
Fire Fighting Fittings and
Equipment as per CFO NOGC,
Electrical fittings, Mechanical
Equipment, compliance to conditions
of environment/CRZ NOC,

Finishing to entrance lobby/s, plinth
protection, paving of areas
appurtenant to Building/Wing,
Compound Wall and all other
requirements as me be required to
complete project as per
Specifications in Agreement of Sale.

Any other activities.

WATER PUMP INSTALLED

VI. AMENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE
DEVELOPMENT WORKS
Percentage of actual
Common Areas and Facilities Work Done (As on Detail
S. Proposed (Yes/No) date of the ctats
No. Certificate)
(1) (2) (3) (4) (5)
1. Internal Roads & Footpaths NO NO
2. | Water Supply YES 10%
3. Sewerage (Chamber, YES 0%
Line, Septic Tank, STP)
4. | Storm Water Drains YES 0%
5. Landscaping & Tree Planting NO NO
6. Street Lighting NO NO
7. Community Buildings NO NO
8. | Treatment and Disposal of NO NO
Sewage and Sullage Water
9. | Solid Waste Management & NO NO
Disposal
10. | Water Conservation / Rain YES 0%
Water Harvesting
11. | Energy Management NO NO
12. | Fire Protection and Fire YES 0%
Safety Requirements




13. | Closed Parking YES 15%
14. | Open Parking NO NO
15. | Electrical Meter Room, Sub- NO NO
Station, Receiving Station
16. | Others (Option to Add NO NO
More)
VI A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF
PLOTTED DEVELOPMENT
PERCENTAGE OF
PROPOSED ACTUALWORK Detail
YES/NO. DONE (As on date eratis
of certificate)
NO NO
Internal Roads and foot
1.
paths
YES 10%
2. Water Supply
YES 0%
3 Sewerage Chambers Septic
: Tank
YES 0%
4 Drains
NO NO
5 Parks, Land Scaping and
: Tree Planting
NO NO
6. Street Lighting
) NO NO
7 Disposal of sewage & sullage
’ water
3 Water conservation/Rain YES 0%
) Water Harvesting
NO NO
°R Energy Management
VII. GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE
PROJECT
(A) | Sr. No.
1. Front Elevation ATTACHED
2. Rear Elevation ATTACHED




3. Side Elevation ATTACHED
(B) Photograph of each floor ATTACHED
VIII. FINANCIAL PROGRESS OF THE PROJECT
S. No. Particulars Amount (In Rs.)
(1) (2) (3)
1. Project Account No. 10190006879045
2. Estimated Cost of the Project including land cost at 77332000/-
the start of the Project
3. Amount received during the Quarter 440000/-
4. Actual Cost Incurred during the Quarter 645087/-
5. Net amount at end of the Quarter 13993.80/-
6. Total expenditure on Project till date 5452006.20/-
7. Cumulative fund collected till the end of Quarter in 5466000/-
question
8. Cumulative expenditure done till the end of Quarter 5452006.20/-

in question

IX. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED

X. MISCELLANEOUS

A | List of Legal Cases (if any)

1. | Case No. NO ANY
2. | Name of Parties NO ANY
B | Sale/Agreement for Sale

during the Quarter
1. | Sale Deed NO ANY
2. | Agreement for Sale PREVIOUS-3

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART

Weather the project in progress is as per time schedule or lagging behind?




Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are
true to the best of my knowledge and nothing material has been concealed here
from. I am/we are executing this undertaking to attest to the truth of all the
foregoing and to apprise the Authority of such facts as mentioned as well as for

whatever other legal purposes this undertaking may serve.

For sAl HOMES
(" =
Signature (?f Prrc:r?lgter
Name:

Date:
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