
 

 

FORM-7 
[REGULATION-9] 

 
Quarterly Progress Report for quarter ending September of 2023 (Year) 

 
I. PARTICULARS OF PROJECT 

Project Registration Number BRERAP03501-

1/138/R-1298/2022 
Name of Project/Phase 
of Registered Project 

AMAN 

APARTMENT 

Name of Promoter ADAVAYA 

BUILDCON 

PRIVATE 

LIMITED 

Project Address MAUZA-

BODHGAYA, 

MOHALLA-

RAJAPUR, 

THANA-

BODHGAYA, 

THANA NO-359, 

KHATA-767, PLOT 

NO-4222, TAUZI 

NO-3160, GAYA, 

BIHAR 

Name of Co-promoter    

Project Registration is valid up to 24-01-2025   

Starting date of Project or Phase 
of the Project 

25-09-2021   

Type of Project or Phase of the 
Project 

1. Residential 

2. Commercial 

3. Residential- 

cum-Commercial 

4, Plotted project 

Residential 
 

 

Period of validity of map by the 
Competent Authority 

 3 Years  

 
 
 

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 

Building/Block 
Number 

Apartment Type Carpet 
Area 

Total Number of 
sanctioned 
apartments 

Total Number of 

Apartments – 

 

AMAN APARTMENT-1 

1. 1 BHK -  
60 

 
30760.03 2. 2 BHK, - 

60 1. Booked/ 
Allotted -2 Booked 

3. 3 BHK -  2. Sold - 

4. Shop -   

5.Bungalow    -   

6. Plot etc. -   

 

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES 

Building / Block Number Total Number of Sanctioned 
Garages 

Total Number of Garages: 

1. Booked/Allotted - 

2. Sold - 

 

2 

AMAN APARTMENT-1 40 0 



 
 
 

IV. DETAILS OF BUILDING APPROVALS 
(If already filed along with Registration Application, then there is no need of 
Further filing) 

S.NO. Name of the Approval / 
N.O.C. / Permission / 
Certificate 

Issuing 
Authority 

Applied 
Date 

Issuance 
Date 

Enclosed as 
Annexure 
No. 

1. NOC for Environment     

2. Fire N.O.C     

3. Water Supply 
Permission 

    

4. NOC from Airport 
Authority of India 

    

5. Other Approval (S), if 
any, required for the Project 

    

 
 
 

V. Construction Progress of the Project 

1. Building / Wing  / Layout Number (To beaded for each Building / Wing) 

 
S. No. 

(1) 

 
Tasks / Activity 

(2) 

Percentage of Actual Work Done 
(As on date of the Certificate) 

(3) 

1. Excavation (if any)  

2. Basements (if any)  

3. Podiums (if any)  

4. Plinth 100 

5. Stilt Floor 100 

6. Slabs of Super Structure 100 

7. Internal walls, Internal Plaster, 
Floorings, Doors and Windows within 
Flats /Premises. 

Upcoming Work in Progress 

8. Sanitary Fittings within the 
Flat/Premises, Electrical Fittings 
within the Flat/Premises 

Upcoming Work in Progress 

9. Staircases, Lifts Wells and Lobbies at 
each Floor level, Overhead and 
Underground Water Tanks. 

Upcoming Work in Progress 



10. External plumbing and external 
plaster, elevation, completion of 
terraces with waterproofing of the 
Building/Wing. 

Upcoming Work in Progress 

11. Installation of Lifts, water pumps, 
Fire Fighting  Fittings and 
Equipment as per CFO NOC, 
Electrical fittings, Mechanical 
Equipment, compliance to conditions 
of environment/CRZ NOC, 
Finishing to entrance lobby/s, plinth 
protection, paving of areas 
appurtenant to Building/Wing, 
Compound Wall and all other 
requirements as my be required to 
complete project  as  per 
specifications in Agreement of Sale. 

 
Any other activities. 

Upcoming Work in Progress 

 

 
VI. Amenities and Common Area and External Infrastructure Development Works) 

 
 

S. No. 

 
Common Areas and Facilities 

 
 

Proposed (Yes/No) 

Percentage of actual 
Work Done (As on 

date of the 
Certificate) 

 
Details 

(1) (2) (3) (4) (5) 

1. Internal Roads & Footpaths Yes Upcoming Work in 

Progress 
 

2. Water Supply Yes Upcoming Work in 

Progress 
 

3. Sewerage (Chamber, 
Line, Septic Tank, STP) 

Yes Upcoming Work in 

Progress 
 

4. Storm Water Drains Yes Upcoming Work in 

Progress 
 

5. Landscaping & Tree Planting    

6. Street Lighting    

7. Community Buildings    

8. Treatment and Disposal of 
Sewage and Sullage Water 

   

9. Solid Waste Management & 
Disposal 

Yes Upcoming Work in 

Progress 
 

10. Water Conservation / Rain 
Water Harvesting 

   



11. Energy Management    

12. Fire Protection and Fire 
Safety Requirements 

Yes Upcoming Work in 

Progress 
 

13. Closed Parking Yes Upcoming Work in 

Progress 
 

14. Open Parking Yes Upcoming Work in 

Progress 
 

15. Electrical Meter Room, Sub- 
Station, Receiving Station 

Yes Upcoming Work in 

Progress 
 

16. Others (Option to Add 
More) 

   

VI. A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF 
PLOTTED DEVELOPMENT 

   

Proposed 

(Yes/No) 

Percentage of actual 
Work Done (As on 

date of the 
Certificate) 

 
Details 

1. Internal Roads & Footpaths    

2. Water Supply    

 
3. 

Sewerage Chambers 
Septic Tank 

   

4. Drains    

5. Parks, Landscaping and Tree 
Planning 

   

6. Street Lighting    

7. Disposal of sewage & 
Sullage Water 

   

8. Water conservation/ Rain 
Water Harvesting 

   

9. Energy Management    

 
VII. GEO TAGGED AND DATE PHOTOGRAPH OF (EACH BLOCK) OF THE 
PROJECT 

(A) Sr. No.   

 1. Front Elevation. Attached 

 2. Rear Elevation Attached 

 3. Side Elevation Attached 



(B)  Photograph of each floor  

 

VIII. Financial Progress of the Project 

S. No. 
 

(1) 

Particulars 
 

(2) 

Amount (In Rs.) 
 

(3) 

1. Project Account No. 00090200000524 

2. Estimated Cost of the Project including land cost at 
the  start of the Project 

    15000000/- 

3. Amount received during the Quarter   13,24,952.80/-  

4. Actual Cost Incurred during the Quarter   2,30,000.00/- 

5. Net amount at end of the Quarter   12,25,115.87/- 

6. Total expenditure on Project till date At  annual report 

7. Cumulative fund Collected till the end of Quarter in question In annual report 

8. Cumulative expenditure done till the end of Quarter in question In annual report 

 
 
 

IX. Details of Mortgage or Charge if any created 

 

 

 
 
 

X. MISCELLANEOUS 

A List of Legal Cases (if any) 

1. Case No.  

2. Name of Parties  

B Sale/Agreement for Sale 
during the Quarter 

1. Sale Deed  

2. Agreement for Sale  

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART 

Weather the project in progress is as per time schedule or lagging behind? 



Undertaking: 
 

I/we solemnly affirm, declare and undertake  that all  the details  stated  above  are  true  to 

the best of my/our knowledge and nothing material  has  been  concealed  here  from.  I 

am/we are executing this undertaking to attest to the truth of all the  foregoing  and  to 

apprise the Authority of such facts as mentioned as well as for  whatever  other  legal 

purposes this undertaking may serve. 

 

              
 

Signature of Promoter 

Name: 

Date: 


