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Quarterly Progress Report for quarter ending December 2023 

 
I. PARTICULARS OF PROJECT 

Project Registration Number BRERAP00136-
4/88/R-
1199/2021 

Name of Project/Phase 
of Registered Project 

Eternia Enclave 

Name of Promoter Aditya Niwas 

Developers and 

Colonizers  

Project Address Raghunath Path, R P 

S More, T Point, 

Bailey Road, Patna -

801503 

Name of Co-promoter N/A   

Project Registration is valid up to 09/03/2024   

Starting date of Project or Phase 
of the Project 

10/12/2021   

Type of Project or Phase of the 
Project 

1. Residential 
2. Commercial 
3. Residential- 
cum-Commercial 
4, Plotted project 

Residential  

Period of validity of map by the 
Competent Authority 

3 Years   

 
 

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 

Building/Block 
Number 

Apartment Type Carpet 
Area  

Total Number of 
sanctioned 
apartments 

 

20(Twenty) 

Total Number of 
Apartments – 

 
1. Booked/  
Allotted -  
7(Five) 

2. Sold - 

Eternia Enclave 1. 1 BHK - 
2. 2 BHK, - 
3. 3 BHK - 
4. Shop - 
5. Bungalow - 
6. Plot etc. - 

 

 

7(Seve

n) 

  

 

2-908 , 2-974, 

1-964 (Sq Ft) 

1-777, 1-1041 

 

 
III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES 

Building / Block Number Total Number of Sanctioned 
Garages 

Total Number of Garages: 

1. Booked/Allotted - 

2. Sold - 

 

 

7 

Eternia Enclave 20 0 

 
 

IV. DETAILS OF BUILDING APPROVALS 
(If already filed along with Registration Application, then there is no need of further filing) 

S. No. Name of the Approval / 
N.O.C./ Permission / 
Certificate 

Issuing Authority Applied 
Date 

Issuance 
Date 

Enclosed as 
Annexure No. 

1. NOC for Environment NA    

2. Fire N.O.C. State Fire Officer Cum 

Director Bihar 

 29/01/2021 188 



3. Water Supply Permission Self Supply     

4. NOC from Airport Authority 
of India 

NA    

5. Other Approval(s), if any, 
required for the Project. 

NA    

 
 

V. Construction Progress of the Project 

1. Plan Case No 63/20-21-  To be added for each Building / Wing) 

 
S. No. 

(1) 

 
Tasks / Activity 

(2)  

Percentage of Actual Work Done 
(As on date of the Certificate) 

(3) 

1. Excavation (if any) N/A 

2. Basements (if any) N/A 

3. Podiums (if any)  N/A 

4. Plinth 100% Done 

5. Stilt Floor 100% Done  

6. Slabs of Super Structure G+4 Completed 100% 

7. Internal walls, Internal Plaster, 
Floorings, Doors and Windows within 
Flats /Premises. 

Internal Wall brickwork Completed , Internal Plaster 

completed 

 

8. Sanitary Fittings within the 
Flat/Premises, Electrical Fittings 
within the Flat/Premises 

In Progress 

 

9. Staircases, Lifts Wells and Lobbies at 
each Floor level, Overhead and 
Underground Water Tanks. 

G+4 Staircase completed 

10. External plumbing and external 
plaster, elevation, completion of 
terraces with waterproofing of the 
Building/Wing. 

External Plaster completed 



11. Installation of Lifts, water pumps, 
Fire Fighting Fittings and 
Equipment as per CFO NOC, 
Electrical fittings, Mechanical 
Equipment, compliance to conditions 
of environment/CRZ NOC, 
Finishing to entrance lobby/s, plinth 
protection, paving of areas 
appurtenant to Building/Wing, 
Compound Wall and all other 
requirements as my be required to 
complete project  as  per 
specifications in Agreement of Sale. 

 
Any other activities. 

Water pump installed , boundary wall 60% completed . 

 

 
VI. Amenities and Common Area and External Infrastructure Development Works) 

 

S. No. 

 
Common Areas and Facilities 

 

Proposed (Yes/No) 

Percentage of actual 
Work Done (As on 

date of the 
Certificate) 

 
Details 

(1) (2) (3) (4) (5) 

1. Internal Roads & Footpaths No N/A N/A 

2. Water Supply Yes 50%  

3. Sewerage (Chamber, 
Line, Septic Tank, STP) 

Yes 0% Done 

4. Storm Water Drains NA 0% N/A 

5. Landscaping & Tree Planting No 0% N/A 

6. Street Lighting No 0% N/A 

7. Community Buildings No 0% N/A 

8. Treatment and Disposal of 
Sewage and Sullage Water 

No 0% N/A 

9. Solid Waste Management & 
Disposal 

Yes 0%  

10. Water Conservation / Rain 
Water Harvesting 

Yes 0%  

11. Energy Management No 0% N/A 

12. Fire Protection and Fire 
Safety Requirements 

Yes 0%  



13. Closed Parking Yes 100% Done 

14. Open Parking No 0% N/A 

15. Electrical Meter Room, Sub- 
Station, Receiving Station 

No 0% N/A 

16. Others (Option to Add 
More) 

No No NA 

 
 

VI.A  EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF 
PLOTTED DEVELOPMENT 

  
PROPOSED 

YES/NO. 

PERCENTAGE OF 
ACTUALWORK 

DONE (As on date 
of certificate) 

 
Details 

1. 
Internal Roads and foot 

paths 

NA   

2. Water Supply 
NA   

3. 
Sewerage Chambers Septic 

Tank 

NA   

4 Drains 
NA   

 

5. 
Parks, Land Scaping and 

Tree Planting 

NA   

 

6. 
 

Street Lighting 

NA   

7. 
Disposal of sewage & sullage 

water 

NA   

8. 
Water conservation/Rain 

Water Harvesting 

NA   

9. 
 

Energy Management 

NA   

 

 
 
 
 
 
 
 
 



VII. GEO TAGGED AND DATE PHOTOGRAPH OF (EACH BLOCK) OF THE 
PROJECT 

S. No. 

A 

Particulars 

1. Front Elevation. Photo Attached 

2. Rear Elevation  

3. Side Elevation Photo Attached 

B Photograph of Each Floor 

 

VIII. Financial Progress of the Project 

S. No. Particulars Amount (In Rs.) 

(1) (2) (3) 

1. Project Account No. 3897029108 

2. Estimated Cost of the Project including land cost at 
the start of the Quarter 

2.97 Cr  

3. Amount received during the Quarter 67,96,000.00 

4. Actual Cost Incurred during the Quarter 51,78,776.00 

5. Net amount at end of the Quarter 16,17,224.00 

6. Total expenditure on Project till date 2,19,79,286.31 

 

7. Cumulative fund collected till the end of Quarter in 
question 

2,80,00,333.33 

8. Cumulative expenditure done till the end of 
Quarter in question 

2,19,79,286.31 

 

 

 

 
IX. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED 

            No any 

 

 
 

X. MISCELLANEOUS 

A List of Legal Cases (if any) N/A 

1. Case No.  

2. Name of Parties  

B Sale/Agreement for Sale               
during the Quarter                            

1. Sale Deed  

2. Agreement for Sale  2(two)  

 
 

  

 

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART 



Weather the project in progress is as per time schedule or lagging behind? :-  
Development of project is as per schedule 

 

 

Undertaking: 
 

we solemnly affirm, declare and undertake  that all  the details  stated  above  are  true  to the 
best of our knowledge and nothing material  has  been  concealed  here  from.  we are 
executing this undertaking to attest to the truth of all the  foregoing  and  to apprise the 
Authority of such facts as mentioned as well as for  whatever  other  legal purposes this 
undertaking may serve. 

 

  

(Niraj Kumar)  

Name of promoter 

 

Date : 06/01/2024 

 

 


