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Quarterly progress report for quarter ending March/June/Sept/December of 

December 2023-24(01-10-2023 to 31-12-2023)  
(year) 

 

I. PARTICULARSOFPROJECT 
Project Registration Number BRERAP00874-1/606/R-493/2019 Name of 

Project/Phase 
of Registered 
Project 

AZIM TOWER 

Name of Promoter NANDINI DEVELOPERS 

PRIVATE  LIMITED. 
Project Address SAGUNA MORE 

DANAPUR, 

Plot No- 17, 

Khata No.-42, 
ThanaNo.-23, 

Mauza-Saguna, 

Dist.-PATNA 

Name of Co-promoter    

Project Registration is valid 
up to 

31/08/2023   

Starting date of Project or Phase 
of the Project 

10/01/2018   

Type of Project or Phase of the 
Project 

1. Residential 
2. Commercial 
3. Residential- cum- 
Commercial4,Plotted project 

COMMERCIAL 
 

Period of validity of map by 
the 
Competent Authority 

   

 
 

II. DISCLOSUREOFSOLD/BOOKEDINVENTORYOFAPARTMENTS 

Building/Block 
Number 

Apartment Type Carpet 
Area 

Total Number of 
sanctioned 
apartments 

 
 
 

Total Number of 
Apartments – 

 
1. Booked/ 
Allotted-2 
Previous- 
43 =45 
2. Sold -0 

Previous-28 

 1. 1BHK - 
2. 2BHK, - 
3. 3BHK - 
4. Shop - 
5. Bungalow- 
6. Plot etc. - 

 

 
SHOP 

 

 

 

III. DISCLOSURE OF SOLD/BOOKED INVENTORY OF GARAGES 

Building/Block Number Total Number of Sanctioned 
Garages 

Total Number of Garages: 

1. Booked/Allotted - 

2. Sold - 

 
- 

  - 



IV. DETAILSOFBUILDINGAPPROVALS 
(If already filed along with Registration  Application, then there is no need of further filing) 

S. No. Name of the Approval / 
N.O.C./ Permission / 
Certificate 

Issuing Authority Applied 
Date 

Issuance 
Date 

Enclosed as 
Annexure No. 

1. NOC for Environment     

2. Fire N.O.C.     

3. Water Supply Permission     

4. NOC from Airport Authority 
of India 

    

5. Other Approval(s), if any, 
required for the Project. 

    

 

V. CONSTRUCTION PROGRESS OF THE PROJECT 

1. Plan Case No. (To beaded for each Building/Wing) 

S. No. 
(1) 

Tasks/Activity (2) 
Percentage of Actual Work  Done 
(As on date of the Certificate) (3) 

1. Excavation (if any) 100% 

2. Basements (if any) 100% 

3. Podiums (if any) 100% 

4. Plinth 100% 

5. Stilt Floor 100% 

6. Slabs of Super Structure 100% 

7. Internal walls, Internal Plaster, 
Floorings, Doors and Windows within 
Flats /Premises. 

100% 

8. Sanitary Fittings within the 
Flat/Premises, Electrical Fittings 
within the Flat/Premises 

95% 

9. Staircases, Lifts Wells and Lobbies at 
each Floor level, Overhead and 
Underground Water Tanks. 

95% 

10. External plumbing and external 
plaster, elevation, completion of 
terraces with waterproofing of the 
Building/Wing. 

100% 



11. Installation of Lifts, water pumps, 
Fire Fighting Fittings and 
Equipment as per CFO NOC, 
Electrical fittings, Mechanical 
Equipment, compliance to conditions 
of environment/CRZ NOC, 
Finishing to entrance lobby/s, plinth 
protection, paving of areas 
appurtenant to Building/Wing, 
Compound Wall and all other 
requirements as me be required to 
complete project as per 
Specifications in Agreement of Sale. 

 
Any other activities. 

 
 
 
 
 
 
 

93% Overallworkrelatedtoserialno.11 

 

 

VI. AMENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE 
DEVELOPMENT WORKS 

 
S. 

No. 

Common Areas and Facilities  
Proposed(Yes/No) 

Percentage of actual 
Work Done (As on 

date of the 
Certificate) 

 
Details 

(1) (2) (3) (4) (5) 

1. Internal Roads & Footpaths YES 60%  

2. Water Supply YES 100%  

3. Sewerage (Chamber, 
Line, Septic Tank, STP) 

YES 95%  

4. Storm Water Drains YES 90%  

5. Landscaping  &Tree Planting YES 45%  

6. Street Lighting YES 50%  

7. Community Buildings NO -  

8. Treatment and Disposal of 
Sewage and Sullage Water 

NO -  

9. Solid Waste Management & 
Disposal 

YES 85%  

10. Water Conservation/Rain 
Water Harvesting 

YES 85%  

11. Energy Management YES 90%  

12. Fire Protection and Fire 
Safety Requirements 

YES 90%  



13. Closed Parking YES 85%  

14. Open Parking NO -  

15. Electrical Meter Room, Sub- 
Station, Receiving Station 

YES 95%  

16. Others (Option to Add More) NO -  

VI A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE
 OF
PLOTTED DEVELOPMENT 

 
PROPOSED 

YES/NO. 

PERCENTAGE OF 
ACTUAL WORK 

DONE (As on date of 
certificate) 

 
Details 

1. 
Internal Roads and foot 

paths 

YES ON GOING  

2. Water Supply 
YES ON  GOING  

3. 
Sewerage Chambers Septic 

Tank 

YES ON GOING  

4 Drains 
YES ON GOING  

5. 
Parks, Land Scaping and 

Tree Planting 

YES ON GOING  

6. 
 

Street Lighting 

YES ON GOING  

7. 
Disposal of sewage & sullage 

water 

- -  

8. 
Water conservation/Rain 

Water Harvesting 

YES ON GOING  

9. 
 

Energy Management 

YES ON GOING  

 

VII. GEO TAGGED AND DATE PHOTOGRAPH OF (EACHBLOCK) OF THE 

PROJECT 

(A) Sr. No.   

 1. Front Elevation ATTACHED 

 2. Rear Elevation ATTACHED 



 3. Side Elevation ATTACHED 

(B)  Photograph of each floor ATTACHED 

 
 
 
 
 

VIII. FINANCIAL PROGRESS OF THE PROJECT 

S. No. 

(1) 

Particulars 

(2) 

Amount (In Rs.) 

(3) 

1. Project Account No. 37240200000238 

2. Estimated Cost of the Project including land cost at 
the start of the Project 

155700000/- 

3. Amount received during the Quarter 102320/- 

4. Actual Cost Incurred during the Quarter 2176555.02/- 

5. Net amount at end of the Quarter 119484.97/- 

6. Total expenditure on Project till date 105543220.88/- 

7. Cumulative fund collected till the end of Quarter in 
question 

96667594.52/- 

8. Cumulative expenditure done till the end of Quarter 
in question 

105543220.88/- 

 

IX. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED 

 

 

 

 

X. MISCELLANEOUS 

A List of Legal Cases (if any) 

1. Case No. NO ANY 

2. Name of Parties NO ANY 

B Sale/Agreement for Sale                               NO ANY 
During the Quarter 

1. Sale Deed Previous-28 

2. Agreement for Sale Previous-43 + 2 =45 

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART 

Weather the project in progress is as per time schedule or lagging behind? 



Undertaking: 

 
I/we solemnly affirm, declare and undertake that all the details stated above are 

true to the best of my knowledge and nothing material has been concealed here 

from. I am/we are executing this undertaking to attest to the truth of all the 

foregoing and to apprise the Authority of such facts as mentioned as well as for 

whatever other legal purposes this undertaking may serve. 

 

Signature of Promoter 

Name: 

Date: 


	FORM-7 REGULATION-9]
	Undertaking:

