FORM-7
[REGULATION-9]

Quarterly Progress Report for quarter ending December of 2023 (Year)

I. PARTICULARS OF PROJECT

Project Registration Number

BRERAP14156-
2/1001/R-900/2022

Name of Project/Phase
of Registered Project

Dream BMB Arcade

Name of Promoter

Dream Housing Projects
Pvt. Ltd. (Presently
knows as Astara
Projects Pvt. Ltd.)

Project Address

Near Tedhi Bazar,
Darbhanga

Name of Co-promoter

NA

Project Registration is valid up to

20/03/2023

Starting date of Project or Phase

of the Project

15/06/2019

Type of Project or Phase of the
Project

Commercial

Period of validity of map by the

Competent Authority

Three Years from
Passing

I1. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS

Building/Block Apartment Type Carpet Total Number | Total Number of
Number Area of sanctioned Apartments -
Dream BMB Arcade 1. Shop 9 apartments 1. Booked/
2. Hall 6 Allotted-4
2. Sold-0

II1. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES

Building / Block
Number

Total Number of
Sanctioned Garages

1.

Dream BMB Arcade

30 5

Total Number of Garages:

Booked/Allotted
Sold

-0

IV. DETAILS OF BUILDING APPROVALS
(If already filed along with Registration Application, then there is no need of Further

filing)

S.NO.| Name of the Approval / Issuing Applied Issuance Enclosed as
N.O.C./ Authority Date Date Annexure
Permission / No.
Certificate

1. NOC for Environment

2. Fire N.O.C

3. Water Supply
Permission




4. NOC from Airport
Authority of India
5. Other Approval (S), if

any, required for the Project

V. Construction Progress of the Project

1. Building / Wing /Layout Number

(Tobeaded for each Building / Wing)

Percentage of Actual Work Done

S. No. Tasks / Activity (As on date of the Certificate)
(1) (2) (3)
1. Excavation (if any) 100%
2. Basements (if any) 100%
3. Podiums (if any) NIL
4. Plinth 100%
5. Stilt Floor NIL
6. Slabs of Super Structure 100%
7. Internal walls, Internal Plaster, Floorings, 100%
Doors and Windows within Flats
/Premises.

8. Sanitary Fittings within the 0%
Flat/Premises, Electrical Fittings
within the Flat/Premises

9. Staircases, Lifts Wells and Lobbies at each 100%
Floor level, Overhead and Underground
Water Tanks.

10. External plumbing and external 100%
plaster, elevation, completion of
terraces with waterproofing of the
Building/Wing.

11. Installation of Lifts, water pumps, Fire 100%

Fighting Fittings and Equipment as

per CFO NOG, Electrical fittings,
Mechanical

Equipment, compliance to conditions of
environment/CRZ NOC,

Finishing to entrance lobby/s, plinth
protection, paving of areas appurtenant
to Building/Wing, Compound Wall and
all other requirements as my be required
to complete project as per specifications
in Agreement of Sale.

Any other activities.




V. Amenities and Common Area and External Infrastructure Development Works)
Percentage of actual
Common Areas and Facilities Work Done (As on date Details
S. No. Proposed (Yes/No) of the Certificate)
(1) (2) (3) (4) (5)
1. Internal Roads & Footpaths Yes 100%
2. Water Supply Yes 100%
3. Sewerage (Chamber, Line, Yes 100%
Septic Tank, STP)
4. Storm Water Drains No
5. Landscaping & Tree Planting No
6. Street Lighting No
7. Community Buildings No
8. Treatment and Disposal of No
Sewage and Sullage Water
9. Solid Waste Management & No
Disposal
10. Water Conservation / Rain Yes 100%
Water Harvesting
11. Energy Management No
12. Fire Protection and Fire Yes 100%
Safety Requirements
13. Closed Parking Yes 100%
14. Open Parking No
15. Electrical Meter Room, Sub- Yes 100%
Station, Receiving Station
16. Others (Option to Add No

More)




VL PHOTOGRAPH OF THE BLOCKS (EACH BLOCK) OF THE BUILDING
S. No. Particulars
Front Elevation- Attached
2. Rear Elevation- Attached
3. Side Elevation- Attached
VIL Financial Progress of the Project
S. No. Particulars Amount (In Lacs)
(1 (2) 3)
1. Project Account No. 00030200001368
2. Estimated Cost of the Project including land cost at the 1715/-
start of the Quarter
3. Amount received during the Quarter 50.50/-
4. Actual Cost Incurred during the Quarter 50.33/-
5. Net amount at end of the Quarter 0.64/-
6. Total expenditure on Project till date 641/-
7. Details of Mortgage or Charge, if any, created on the NA

Land and the projects

VIII. MISCELLANEOUS

A | List of Legal Cases (if any)
1. | Case No. NA
2. | Name of Parties NA
B | Sale/Agreement for Sale
during the Quarter 0
Sale Deed 0
2. | Agreement for Sale 0
XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART

Weather the project in progress is as per time schedule or lagging behind?




Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are true to the
best of my/our knowledge and nothing material has been concealed here from. I am/we are
executing this undertaking to attest to the truth of all the foregoing and to apprise the
Authority of such facts as mentioned as well as for whatever other legal purposes this
undertaking may serve.

Dream Hous g PK'OJCCtS (P) Ltd.

M)

Signature of Promoter

Dream Housing Projects Pvt.Ltd.
Name: Ashutosh Sikaria
Date: 14/01/2024
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