
 

 

 

 

FORM-7 

[REGULATION-9] 

Quarterly Progress Report for quarter ending OCT-DEC- of 2023(Year) 
 

I. PARTICULARS OF PROJECT 

Project Registration Number BRERAP00101-1/62/R-18/2018 

Name of Project/Phase of Registered Project BHAWANI COMPLEX 

Name of Promoter BHAWANI HOMES PROJECTS PVT. LTD. 

Project Address KHAGAUL ROAD OPP-RADIANT SCHOOL, DANAPUR 
PATNA, THANA- KHAGAUL DANAPUR 
MAUZAMUSTAFAPUR, DIST- PATNAKHAGAUL 
ROAD OPP-RADIANT SCHOOL, DANAPUR PATNA, 
THANA- KHAGAUL DANAPUR 
MAUZAMUSTAFAPUR, DIST- PATNA 

Name of Co-promoter N/A 

Project Registration is valid up to 21/12/2022 

Starting date of Project or Phase of the Project 21/12/2017 

Type of Project or Phase of the Project Mixed Development(residential and commercial 

Period of validity of map by the Competent 
Authority. 

Three Years from the date of passing of MAP 

 

 

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 
Building/Block 
Number 

Apartment Typ Carpet Area ( In 
Sqft) 

Total Number of 
sanctioned 
apartment 

Total Number of Apartment 

Bhawani Complex 2 BHK 7354.17 9 1.Booked/ Allotted – 49 
2.Sold :- 31 Bhawani Complex 3 BHK 40600.26 36 

Bhawani Complex Shop 46722.85 91 

 

 

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES 
Building / Block Number Total Number of 

Sanctioned Garages 
Total Number of Garages: 
1. Booked/Allotted - 2. 

Sold -29 

 

Bhawani Complex No Garages available  



 
 
 
 
 
 

IV. DETAILS OF BUILDING APPROVALS 
(If already filed along with Registration Application, then there is no need of further filing) 

 
S. No. 

Name of the 
Approval / 
N.O.C./Permission 
Certificate. 

Issuing Authority Applied Date Issuance 
Date 

Enclosed as 
Annexure No. 

1 NOC for Environment     

2 Fire N.O.C.     

4 NOC from Airport 
Authority of India 

    

5 Other Approval(s), if 
any, required for the 
Project. 

    

 

 

V. Construction Progress of the Project 

1. Building / Wing / Layout Number- Bhawani Complex (To beaded for each Building / Wing) 

S. No. (1) Tasks / Activity (2) Percentage of Actual Work Done 
(As on date of the Certificate) 

3 

1 Excavation (if any)  

100% 

2  

Raft Works 
100% 

3 Basements (if any) 100% 

4 Podiums (if any) N/A 

5 Plinth 100% 

6 Stilt Floor 100% 

7  

Slabs of Super Structure 
100% 

8  

Internal walls, Internal Plaster, Floorings, Doors and 
Windows within Flats /Premises. 

100% 

9  

Sanitary Fittings within the Flat/Premises, Electrical 
Fittings within the Flat/Premises 

100% 

10  

Staircases, Lifts Wells and Lobbies at each Floor level, 
Overhead and Underground Water Tanks. 

100% 

11 External plumbing and external plaster, elevation, 
completion of terraces with waterproofing of the 

100% 



 
 
 
 

 Building/Wing.  

 12  Installation of Lifts, water pumps, Fire Fighting Fittings 
and Equipment as per CFO NOC, Electrical fittings, 
Mechanical Equipment, compliance to conditions of 
environment/CRZ NOC, Finishing to entrance lobby/s, 
plinth protection, paving of areas appurtenant to 
Building/Wing, Compound Wall and all other 
requirements as my be required to complete project as 
per specifications in Agreement of Sale. Any other 
activities. 80% VI. Amenities and Common Area and 
External Infrastructure De 

 100%  

 
 
 
 

VI. Amenities and Common Area and External Infrastructure Development Works)  

S. No. Common Areas and Facilities Proposed 
(Yes/No) 

Percentage of 
actual Work Done 
(As on date of the 
Certificate) 

Details 

1 2 3 4 5 

1 Internal Roads & Footpaths  

No 

  

2 Water Supply  

Yes 

  

3 Sewerage (Chamber, Line, 
Septic Tank, STP) 

 

Yes 
  

4 Storm Water Drains  

No 
  

5 Landscaping & Tree Planting  

Yes 

  

6 Street Lighting  

No 
  

7 Community Buildings  

No 
  

8 Treatment and Disposal of 
Sewage and Sullage Water 

 

No 
  

9 Solid Waste Management & 
Disposal 

No   

10 Water Conservation / 
RainWater Harvesting 

Yes   

11 Energy Management  

No 

  

12 Fire Protection and FireSafety 
Requirements 

 

Yes 

  

13 Closed Parking  

Yes 

  



IX. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED 

 
 
 
 

14 Open Parking No   

15 Electrical Meter Room, 
SubStation, Receiving Statio 

Yes   

16 Others (Option to AddMore) No   

 
 
 

 
VII.PHOTOGRAPH OF THE BLOCKS (EACH BLOCK) OF THE BUILDING 

(A) S. No. PARTICULARS 
 1 Front Elevation.- Attached Below 
 2 Rear Elevation.- Attached Below 
 3 Side Elevation.- Attached Below 

(B)  Photograph of each floor 

 

 

VIII. Financial Progress of the Project 

1 Project Account No. 34330190162 

2 Estimated Cost of the Project including land cost 
atthe start of the Quarter 

3,900.00/- (In Lakh) 

3 Amount received during the Quarter 5477499/- 

4 Actual Cost Incurred during the Quarter 7342295.48 

5 Net amount at end of the Quarter 5871894.5 

6 Total expenditure on Project till date 7342295.48 

7 Cumulative fund collected till the end of Quarter in 
question 

274215106.60 

8 Cumulative expenditure done till the end of Quarter 
in question. 

276274779.4 



 
 
 

VIII. MISCELLANEOUS 

A List of Legal Cases (if any)  

1 Case No N/A 

2 Name of Parties N/A 

B Sale/Agreement for Sale during the Quarter  

1 Sale Deed 31 

2 Agreement for Sale 27 

 
 
 
 
 
 

 



 

Project Site Photograph 
 
 
 
 

 

 
 



 

 

  



 

    

 



 



 
 
 
 
 
 



 


