
         FORM-7 
[REGULATION-9] 

Quarterly progress report for quarter ending DECEMBER 2023-2024(01 -10-2023 to 
31-12-2023) 

I. PARTICULARS OF PROJECT 

Project Registration 
Number 

BRERAP82543-1/184/R- 

1307/2022 

Name of 
Project/Phase 
of Registered 
Project 

MOTI KUNWAR 

COMPLEX 

Name of Promoter  
 
 
MAA TARA INFRA 

Project Address ABHIMANYU 

NAGAR NEAR 

GAMMON INDIA 

PLANT RUPASPUR, 

DANAPUR, PLOT 

NO-332, KHATA 

NO.-207, THANA 

NO.-22, MAUZA- 

JALALPUR, 
DIST- PATNA 

Name of Co-promoter    

Project Registration is 
valid up to 

15/04/2024   

Starting date of Project or 
Phase of the Project 

17/03/2022   

Type of Project or Phase of 
the Project 

1. Residential 
2. Commercial 
3. Residential- cum- 
Commercial4, Plotted project 

RESIDENTIAL  

Period of validity of map 
by the 
Competent Authority 

   

 

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 

Building/Block 
Number 

Apartment Type Carpet 
Area 

Total Number of 
sanctioned 
apartments 

25 

Total Number of 
Apartments – 

 1. 1 BHK - 1 BHK   

 2. 2 BHK, -  1. Booked/ 
DEVELOPER SHARE 3. 3 BHK - 3 BHK Allotted - 

BLOCK-B 4. Shop -  NIL 
 5. Bungalow -  PREVIEW BOOKING 

-11 
 6. Plot etc. -  2. Sold - 

 

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES 

Building / Block 
Number 

Total Number of Sanctioned 
Garages 

Total Number of Garages: 

1. Booked/Allotted
 
- 

2. Sold
 
- 

 
 
   00 
PREVIEW 
BOOKING-11 

BLOCK- B 25 - 

IV. DETAILS OF BUILDING APPROVALS 
(If already filed along with Registration Application, then there is no need of further filing) 

S. No. Name of the Approval / 
N.O.C./ Permission / 
Certificate 

Issuing Authority Applied 
Date 

Issuanc
e Date 

Enclosed as 
Annexure No. 



1. NOC for Environment     

2. Fire N.O.C.     

3. Water Supply 
Permission 

    

4. NOC from Airport 
Authority of India 

    

5. Other Approval(s), if any, 
required for the Project. 

    

 

V. CONSTRUCTION PROGRESS OF THE PROJECT 

1. Plan Case No. (To beaded for each Building / Wing) 

 
S. No. 

(1) 

 
Tasks / Activity 

 (2) 

Percentage of Actual Work Done 
(As on date of the Certificate) (3) 

BLOCK- A BLOCK- B 

1. Excavation (if any) 100% 100% 

2. Basements (if any) 40% 100% 

3. Podiums (if any) NO NO 

4. Plinth 100% 100% 

5. Stilt Floor 0% 0% 

6. Slabs of Super Structure 0% 100% 

7. Internal walls, Internal Plaster, 
Floorings, Doors and Windows 
within Flats /Premises. 

0% 40% 

8. Sanitary Fittings within the 
Flat/Premises, Electrical 
Fittings within the 
Flat/Premises 

0% 25% 

9. Staircases, Lifts Wells and Lobbies 
at each Floor level, Overhead and 
Underground Water Tanks. 

0% 50% 

10. External plumbing and external 
plaster, elevation, completion 
of 
terraces with waterproofing of the 
Building/Wing. 

0% 20% 



11. Installation of Lifts, water pumps, 
Fire Fighting Fittings and 
Equipment as per CFO NOC, 
Electrical fittings, Mechanical 
Equipment, compliance to conditions 
of environment/CRZ NOC, 
Finishing to entrance lobby/s, plinth 
protection, paving of areas 
appurtenant to Building/Wing, 
Compound Wall and all other 
requirements as me be required to 
complete project as per 
Specifications in Agreement of Sale. 
Any other activities. 

 
 
 
 
 
 
 

20% 

 
 
 
 

WATER PUMP 
INSTALLED 

 

 

VI. AMENITIES AND COMMON AREA AND EXTERNAL 
INFRASTRUCTURE DEVELOPMENT WORKS 

 
S. 

No. 

Common Areas and 
Facilities 

 
Proposed (Yes/No) 

Percentage of actual 
Work Done (As on date 

of the Certificate) 

 
Details 

(1) (2) (3) (4) 
BLOCK-A BLOCK-B 

(5) 

1. Internal Roads & 
Footpaths 

YES 0% 0%  

2. Water Supply YES 0% 0%  

3. Sewerage (Chamber, 
Line, Septic Tank, 
STP) 

YES 0% 30%  

4. Storm Water Drains N/A N/A N/A  

5. Landscaping & Tree 
Planting 

YES 0% 0%  

6. Street Lighting YES 0% 0%  

7. Community Buildings YES 0% 0%  

8. Treatment and Disposal of 
Sewage and Sullage Water 

N/A N/A N/A  

9. Solid Waste Management & 
Disposal 

N/A N/A N/A  

10. Water Conservation / Rain 
Water Harvesting 

N/A N/A N/A  

11. Energy Management N/A N/A N/A  

12. Fire Protection and 
Fire Safety 
Requirements 

YES 0% 0%  



13. Closed Parking YES 0% 25%  

14. Open Parking NO - -  

15. Electrical Meter Room, Sub- 
Station, Receiving Station 

YES 0% 0%  

16. Others (Option to Add 
More) 

- - -  

VI AN EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE 

OF PLOTTED DEVELOPMENT 

 
PROPOSED 

YES/NO. 

PERCENTAGE OF 
ACTUALWORK 

DONE (As on date of 
certificate) 

BLOCK-A BLOCK-B 

 
  Details 

1. 
Internal Roads and foot 

paths 

YES 0% 0%  

2. Water Supply 
YES 0% 10%  

3. 
Sewerage Chambers Septic 

Tank 

YES 0% 0%  

4 Drains 
YES 0% 0%  

5. 
Parks, Land Scaping and 

Tree Planting 

YES 0% 0%  

6. 
 

Street Lighting 

YES 0% 0%  

7. 
Disposal of sewage & sullage 

water 

NO - -  

8. 
Water conservation/Rain 

Water Harvesting 

NO - -  

9. 
 

Energy Management 

NO - -  

 

VII. GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE 

PROJECT 

(A) Sr. No.   

 1. Front Elevation ATTACHED 

 2. Rear Elevation ATTACHED 



 3. Side Elevation ATTACHED 

(B)  Photograph of each floor ATTACHED 

 
 
 
 

 

VIII. FINANCIAL PROGRESS OF THE PROJECT 

S. No. 

(1) 

Particulars 

(2) 

Amount (In Rs.) 

(3) 

1. Project Account No. 443722410000005 

2. Estimated Cost of the Project including land 
cost at the start of the Project 

106575000/- 

3. Amount received during the Quarter CAPITAL-418000/- 
FLAT-3300000/- 

 
TOTAL-3718000/- 

4. Actual Cost Incurred during the Quarter 11197196.56/- 

5. Net amount at end of the Quarter 1885432.03/- 

6. Total expenditure on Project till date 62422886.23/- 

7. Cumulative fund collected till the end of 
Quarter in 
question 

73261494.07 

8. Cumulative expenditure done till the end of 
Quarter in question 

62422886.23/- 

 

IX. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED 

 

 

 

 

X. MISCELLANEOUS 

A List of Legal Cases (if any) 

1. Case No. NO ANY 

2. Name of Parties NO ANY 

B Sale/Agreement for 
Sale during the Quarter 

1. Sale Deed NO ANY 

2. Agreement for Sale PREVIEW BOOKING -10 

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART 

Weather the project in progress is as per time schedule or lagging behind? 



Undertaking: 

 
I/we solemnly affirm, declare and undertake that all the details stated above are 

true to the best of my knowledge and nothing material has been concealed here 

from. I am/we are executing this undertaking to attest to the truth of all the 

foregoing and to apprise the Authority of such facts as mentioned as well as for 

whatever other legal purposes this undertaking may serve. 

 

Signature of Promoter 

Name: 

Date: 


