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Quarterly progress report for quarter ending SEPTEMBER 2023-2024(01-07-2023 to

I. PARTICULARS OF PROJECT

Project Registration BRERAP82543-1/184/R- Name of MOTI KUNWAR
Number 1307/2022 Project/Phase COMPLEX
of Registered
Project
Name of Promoter Project Address ABHIMANYU
NAGAR NEAR

MAA TARA INFRA

GAMMON INDIA
PLANT RUPASPUR,
DANAPUR, PLOT
NO-332, KHATA
NO.-207, THANA
NO.-22, MAUZA-
JALALPUR,
DIST-PATNA

Name of Co-promoter

Project Registration is 15/04/2024
valid up to
Starting date of Project or|17/03/2022

Phase of the Project

Type of Project or Phase of
the Project

1. Residential

2. Commercial

3. Residential- cum-
Commercial4, Plotted project

RESIDENTIAL

Period of validity of map
by the
Competent Authority

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS
Building/Block Apartment Type Carpet| Total Number of | Total Number of
Number Area sanctioned Apartments -
1. 1 BHK - 1 BHK apartments
2.2 BHK, - 1. Booked/
DEVELOPER SHARE | 3. 3 BHK - 3 BHK 25 Allotted -
BLOCK-B 4. Shop - NIL
5. Bungalow - PREVIEW BOOKING
-11
6. Plot etc. - 2. Sold -
III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES
Building / Block | Total Number of Sanctioned Total Number of Garages:
Number Garages 1. Booked/Allotted 0
PREVIEW
) BOOKING-11
BLOCK- B 25 2. Sold -
Iv. DETAILS OF BUILDING APPROVALS
(If already filed along with Registration Application, then there is no need of further filing)
S. No. Name of the Approval / Issuing Authority| Applied Issuanc Enclosed as
N.O.C./ Permission / Date eDate | Annexure No.
Certificate




1. NOC for Environment

2. Fire N.O.C.

3. Water Supply
Permission

4, NOC from Airport
Authority of India

5. Other Approval(s), if any,

required for the Project.

CONSTRUCTION PROGRESS OF THE PROJECT

Plan Case No.

(To beaded for each Building / Wing)

Percentage of Actual Work Done

. No. Tasks / Activity (As on date of the Certificate) (3)
(1) (2) BLOCK- A BLOCK- B
1. Excavation (if any) 100% 100%
2. Basements (if any) 30% 80%
3. Podiums (if any) NO NO
4. Plinth 100% 100%
5. Stilt Floor 0% 0%
6. Slabs of Super Structure 10% 80%
7. Internal walls, Internal Plaster, 0% 60%

Floorings, Doors and Windows
within Flats /Premises.
8. Sanitary Fittings within the 0% 35%
Flat/Premises, Electrical
Fittings within the
Flat/Premises
o. Staircases, Lifts Wells and Lobbies 0% 40%
at each Floor level, Overhead and
Underground Water Tanks.
10. External plumbing and external 0% 10%
plaster, elevation, completion
of
terraces with waterproofing of the
Building/Wing.




11.

Installation of Lifts, water pumps,
Fire Fighting Fittings and

Equipment as per CFO NOC,
Electrical fittings, Mechanical
Equipment, compliance to conditions
of environment/CRZ NOC,

Finishing to entrance lobby/s, plinth
protection, paving of areas

15%

WATER PUMP
INSTALLED

complete project as per

Any other activities.

appurtenant to Building/Wing,
Compound Wall and all other
requirements as me be required to

Specifications in Agreement of Sale.

VI. AMENITIES AND COMMON AREA AND EXTERNAL
INFRASTRUCTURE DEVELOPMENT WORKS
Percentage of actual
Common Areas and Work Done (As on date Detail
S. Facilities Proposed (Yes/No) of the Certificate) etatls
No.
(1 (2) (3) (4) (5)
BLOCK-A BLOCK-B
1. Internal Roads & YES 0% 0%
Footpaths
2. | Water Supply YES 0% 5%
3. | Sewerage (Chamber, YES 0% 0%
Line, Septic Tank,
STP)
4. | Storm Water Drains N/A N/A N/A
5. Landscaping & Tree YES 0% 0%
Planting
6. | Street Lighting YES 0% 0%
7. | Community Buildings YES 0% 0%
8. | Treatment and Disposal of N/A N/A N/A
Sewage and Sullage Water
9. | Solid Waste Management & N/A N/A N/A
Disposal
10. | Water Conservation / Rain N/A N/A N/A
Water Harvesting
11. | Energy Management N/A N/A N/A
12. | Fire Protection and YES 0% 0%
Fire Safety
Requirements




13. | Closed Parking YES 0% 25%
14. | Open Parking NO - -
15. | Electrical Meter Room, Sub- YES 0% 0%
Station, Receiving Station
16. | Others (Option to Add - - -
More)
VI AN EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE
OF PLOTTED DEVELOPMENT
PERCENTAGE OF
PROPOSED ACTUALWORK Details
YES/NO. DONE (As on date of
certificate)
BLOCK-A BLOCK-B
YES 0% 0%
1 Internal Roads and foot
' paths
YES 0% 0%
2. Water Supply
_ YES 0% 0%
3 Sewerage Chambers Septic
. Tank
YES 0% 0%
4 Drains
YES 0% 0%
5 Parks, Land Scaping and
. Tree Planting
YES 0% 0%
6. Street Lighting
NO - -
7 Disposal of sewage & sullage
: water
8 Water conservation/Rain NO ) )
' Water Harvesting
NO - -
0. Energy Management
VII. GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE
PROJECT
(A) | Sr. No.
1. Front Elevation ATTACHED
2. Rear Elevation ATTACHED




3. Side Elevation ATTACHED
(B) Photograph of each floor ATTACHED
VIII. FINANCIAL PROGRESS OF THE PROJECT
S. No. Particulars Amount (In Rs.)
(1) (2) (3)
1. Project Account No. 443722410000005
2. Estimated Cost of the Project including land 106575000/-
cost atthe start of the Project
3. Amount received during the Quarter CAPITAL-715000/-
FLAT-4750000/-
SBI LOAN-15585434/-
TOTAL-21050434/-
4. Actual Cost Incurred during the Quarter 11420721.00/-
5. Net amount at end of the Quarter 11848185.59/-
6. Total expenditure on Project till date 51225689.67/-
7. Cumulative fund collected till the end of 69543494.07/-
Quarter in
question
8. Cumulative expenditure done till the end of 51225689.67/-

Quarter in question

IX. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED

X. MISCELLANEOUS

A | List of Legal Cases (if any)

1. | Case No. NO ANY
2. | Name of Parties NO ANY
B | Sale/Agreement for

Sale during the Quarter
1. | Sale Deed NO ANY

2. | Agreement for Sale

PREVIEW BOOKING -10

X1. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART

Weather the project in progress is as per time schedule or lagging behind?




Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are
true to the best of my knowledge and nothing material has been concealed here
from. I am/we are executing this undertaking to attest to the truth of all the
foregoing and to apprise the Authority of such facts as mentioned as well as for

whatever other legal purposes this undertaking may serve.

MAA TARA INFRA
fl"‘;" PﬂnuMLt

Partner

Signature of Promoter
Name:

Date:



