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Quarterly Progress Report for quarter ending of Dec 2023

I. PARTICULARS OF PROJECT

Project Registration Number BRERAP00134- Name of Project/Phase | DHANRAJ
8/137/R-1329/2022 of Registered Project COMPLEX
BLOCK-C
Name of Promoter STAR INDIA Project Address RUPASPUR,
CONSTRUCTION BAILEY ROAD
PVT LTD PATNA '

Name of Co-promoter

Project Registration is valid up to |17/03/2024

Starting date of Project or Phase  |03/03/2022

of the Project

Type of Project or Phase of the 1. Residential

Project

2. Commercial
3. Residential-
cum-Commercial

4, Plotted project

1. RESIDENTIAL

Period of validity of map by the

Competent Authority

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS

Building/Block Apartment Type Carpet | Total Numberof | Total Number of
Number Area sanctioned Apartments -
1. 1 BHK - apartments
2. 2 BHK, - 12 682-692 20 XHch)toléed/ 13
SQFT otted -
3.2BHK (L) g
4. 3 BHK - 963 SQFT 2.Sold -0
5. Shop -

6.Bungalow -

7. Plot etc. -

II1. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES

Building / Block Number

Total Number of Sanctioned
Garages

20

Total Number of Garages: 13
1. Booked/Allotted -
2. Sold - 0




IV.

DETAILS OF BUILDING APPROVALS

(If already filed along with Registration Application, then there is no need of

Further filing)

S.NO. | Name of the Approval / Issuing Applied Issuance Enclosed as
N.O.C. / Permission / Authority Date Date Annexure
Certificate No.

1. NOC for Environment NA

2. Fire N.0.C PATNA

FIRE
OFFICE

3. Water Supply
Permission NA

4. NOC from Airport NA
Authority of India

5. Other Approval (S), if NA
any, required for the Project

V. Construction Progress of the Project

1. Building / Wing / Layout Number (To beaded for each Building / Wing)
Percentage of Actual Work Done
S. No. Tasks / Activity (As on date of the Certificate)
(1) 2) (3)
1. Excavation (if any) 100%
2. Basements (if any) NOT APPLICABLE
3. Podiums (if any) NOT APPLICABLE
4. Plinth 100%
5. Stilt Floor UNDER PROCESS
6. Slabs of Super Structure 50%
7. Internal walls, Internal Plaster, 10%
Floorings, Doors and Windows within
Flats /Premises.
8. Sanitary Fittings within the 10%
Flat/Premises, Electrical Fittings
within the Flat/Premises
o. Staircases, Lifts Wells and Lobbies at  |20%
each Floor level, Overhead and
Underground Water Tanks.




Fire Fighting Fittings and
Equipment as per CFO NOC,
Electrical fittings, Mechanical
Equipment, compliance to conditions
of environment/CRZ NOC,
Finishing to entrance lobby/s, plinth
protection, paving of areas
appurtenant to Building/Wing,
Compound Wall and all other
requirements as my be required to
complete project as per
specifications in Agreement of Sale.

Any other activities.

10. External plumbing and external 0%
plaster, elevation, completion of
terraces with waterproofing of the
Building/Wing.
11. | Installation of Lifts, water pumps, 0%

VI. Amenities and Common Area and External Infrastructure Development Works)

Common Areas and Facilities

Percentage of actual
Work Done (As on

S. No. Proposed (Yes/No) date of the Details
Certificate)
(1) (2) (3) (4) (5)
1. Internal Roads & Footpaths 50%
YES

2. Water Supply YES 15%
3. Sewerage (Chamber, YES 0%

Line, Septic Tank, STP)
4. Storm Water Drains YES 0%
5. Landscaping & Tree Planting YES 25%
6. Street Lighting YES 20%
7. Community Buildings NO
8. Treatment and Disposal of YES 0%

Sewage and Sullage Water
o. Solid Waste Management & YES 0%

Disposal
10. Water Conservation / Rain YES 0%

Water Harvesting




11. Energy Management YES
0%
12. Fire Protection and Fire YES 0%
Safety Requirements
13. Closed Parking YES 50%
14. Open Parking YES 50%
15. Electrical Meter Room, Sub- YES 0%
Station, Receiving Station
16. Others (Option to Add YES 0%

More)

VI. A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF
PLOTTED DEVELOPMENT

Percentage of actual
Proposed Work Done (As on Detail
date of the etails
(Yes/No) Certificate)

1. Internal Roads & Footpaths NA NA
2. Water Supply

Sewerage Chambers

Septic Tank
4. Drains
5. Parks, Landscaping and Tree

Planning
6. Street Lighting
7. Disposal of sewage &

Sullage Water
8. Water conservation/ Rain

Water Harvesting
9. Energy Management
VII. GEO TAGGED AND DATE PHOTOGRAPH OF (EACH BLOCK) OF THE
PROJECT

(A) Sr. No.

Front Elevation.

Rear Elevation

Side Elevation




(B) Photograph of each floor

VIII. Financial Progress of the Project
S. No. Particulars Amount (In Rs.)
(1) (2) (3)

1. Project Account No. 2145208686

2. Estimated Cost of the Project including land cost at 6,58,00,000/- (APPROX)

thestart of the Project

3. Amount received during the Quarter 69,22,036.80

4. Actual Cost Incurred during the Quarter 69,82,380.00

5. Net amount at end of the Quarter 1,21,300.00

6. Total expenditure on Project till date 2,61,69,349.15

7. Cumulative fund Collected till the end of Quarter in question

8. Cumulative expenditure done till the end of Quarter in question 2,61,69,349.15

IX. Details of Mortgage or Charge if any created

NO

MISCELLANEOUS

List of Legal Cases (if any) NO

Name of Parties

X.

A

1. Case No.
2

B

Sale/Agreement for Sale
during the Quarter

1. Sale Deed

2. Agreement for Sale

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART

Weather the project in progress is as per time schedule or lagging behind?




Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are true to
the best of my/our knowledge and nothing material has been concealed here from. I
am/we are executing this undertaking to attest to the truth of all the foregoing and to
apprise the Authority of such facts as mentioned as well as for whatever other legal

purposes this undertaking may serve.

(2 b bort Kurron.

Signature of Promoter

Name:BASANT KUMAR

Date:



