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Quarterly  Progress  Report  for quarter  ending of Dec 2023 

 
I. PARTICULARS OF PROJECT 

Project Registration  Number BRERAP00134/542/R- 

331/2019 
Name of Project/Phase 
of Registered Project 

DHANRAJ 

COMPLEX 
BLOCK-B 

Name of Promoter STAR INDIA 
CONSTRUCTION 
PVT LTD 

Project Address RUPASPUR, 
BAILEY ROAD, 
PATNA 

Name of Co-promoter    

Project Registration is valid up to 31/12/2023   

Starting date of Project or Phase 
of the Project 

07/01/2019   

Type of Project or Phase of the 
Project 

1. Residential 

2. Commercial 

3. Residential- 

cum-Commercial 

4, Plotted project 

1. RESIDENTIAL  

Period of validity of map by the 
Competent Authority 

5 YEARS FROM 
THE DATE ON 

SANCTIONED 
MAP. 

  

 
 

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 

Building/Block 
Number 

Apartment Type Carpet 
Area 

Total Number of 
sanctioned 
apartments 

Total Number of 
Apartments – 

 1. 1 BHK -  
12 

12 

 
820-830 SQFT 

988-1000- SQFT 

 
1. Booked/ 
Allotted - 24 2. 2 BHK, - 

24 

3. 3 BHK -  2. Sold - 0 

4. Shop -   

5.Bungalow -   

6. Plot etc. -   

 

 
III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES 

Building / Block Number Total Number of Sanctioned 

Garages 
Total Number of Garages: 

1. Booked/Allotted - 

2. Sold - 

 
24 

 24 0 



IV. DETAILS OF BUILDING APPROVALS 
(If already filed along with Registration Application, then there is no need of 
Further filing) 

S.NO. Name of the Approval / 
N.O.C. / Permission / 
Certificate 

Issuing 
Authority 

Applied 
Date 

Issuance 
Date 

Enclosed as 
Annexure 
No. 

      

1. NOC for Environment N/A    

2. Fire N.O.C FIRE 

OFFICE,PAT 
NA 

   

3. Water Supply 
Permission 

 
N/A 

   

4. NOC from Airport 
Authority of India 

N/A    

5. Other Approval (S), if 
any, required for the Project 

N/A    

 
 
 

V. Construction Progress of the Project 

1. Building / Wing  / Layout Number (To beaded for each Building / Wing) 

 
S. No. 

(1) 

 
Tasks / Activity 

(2) 

Percentage of Actual Work Done 
(As  on  date  of  the Certificate) 

(3) 

1. Excavation (if any) 100% 

2. Basements (if any) 100% 

3. Podiums (if any) 50% 

4. Plinth 100% 

5. Stilt Floor 100% 

6. Slabs of Super Structure 85% 

7. Internal walls, Internal Plaster, 
Floorings, Doors and Windows within 
Flats /Premises. 

70% 

8. Sanitary Fittings within the 
Flat/Premises, Electrical Fittings 
within the Flat/Premises 

35% 

9. Staircases, Lifts Wells and Lobbies at 
each Floor level, Overhead and 
Underground Water Tanks. 

25% 



10. External plumbing and external 
plaster, elevation, completion of 
terraces with waterproofing of the 
Building/Wing. 

UNDER PROCESS 

11. Installation of Lifts, water pumps, 
Fire Fighting Fittings and 
Equipment as per CFO NOC, 
Electrical fittings, Mechanical 
Equipment, compliance to conditions 
of environment/CRZ NOC, 
Finishing to entrance lobby/s, plinth 
protection,  paving of areas 
appurtenant to Building/Wing, 
Compound Wall and all other 
requirements as my be required to 
complete  project   as   per 
specifications in Agreement of Sale. 

 
Any other activities. 

WATER PUMP INSTALLED 

 

 
VI. Amenities and Common Area and External Infrastructure Development Works) 

 

S. No. 

 
Common Areas and Facilities 

 

Proposed (Yes/No) 

Percentage of actual 
Work Done (As on 

date of the 
Certificate) 

 
Details 

(1) (2) (3) (4) (5) 

1. Internal Roads & Footpaths YES 50%  

2. Water Supply YES 35%  

3. Sewerage (Chamber, 
Line, Septic Tank, STP) 

YES 20%  

4. Storm  Water  Drains YES 20%  

5. Landscaping & Tree Planting YES 20%  

6. Street Lighting YES 15%  

7. Community Buildings NO 0%  

8. Treatment and Disposal of 
Sewage and Sullage Water 

YES 25%  

9. Solid Waste Management & 
Disposal 

YES 15%  

10. Water Conservation / Rain 
Water Harvesting 

YES 10%  



11. Energy  Management YES 25%  

12. Fire Protection and Fire 
Safety Requirements 

YES 10%  

13. Closed Parking YES 80%  

14. Open Parking YES 80%  

15. Electrical Meter Room, Sub- 
Station, Receiving Station 

YES UNDER PROCESS  

16. Others (Option to Add 
More) 

   

VI. A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF 
PLOTTED DEVELOPMENT 

   

Proposed 

(Yes/No) 

Percentage of actual 
Work Done (As on 

date of the 
Certificate) 

 
Details 

1. Internal Roads & Footpaths NA 0%  

2. Water Supply NA 0%  

 
3. 

Sewerage Chambers 
Septic Tank 

NA   

4. Drains NA   

5. Parks, Landscaping and Tree 
Planning 

NA   

6. Street Lighting NA   

7. Disposal of sewage & 
Sullage Water 

NA   

8. Water conservation/ Rain 
Water Harvesting 

NA   

9. Energy Management NA   

 
VII. GEO TAGGED AND DATE PHOTOGRAPH OF (EACH BLOCK) OF THE 
PROJECT 

(A) Sr. No.   

 1. Front Elevation.  

 2. Rear Elevation  

 3. Side Elevation  



(B)  Photograph of each floor  

 

VIII. Financial Progress of the Project 

S. No. 
 

(1) 

Particulars 
 

(2) 

Amount (In Rs.) 
 

(3) 

1. Project Account No. 2112939032 

2. Estimated Cost of the Project including land cost at 
thestart of the Project 

8,90,00,000/- (APPROX) 

3. Amount received  during  the Quarter 12,40,397.70 

4. Actual Cost Incurred during the Quarter 12,82,828.00 

5. Net amount at end of the Quarter 22,958.26 

6. Total expenditure on Project till date 6,92,80,918.00 

7. Cumulative fund Collected till the end of Quarter in question  

8. Cumulative expenditure done till the end of Quarter in question 6,92,80,918.00 

 
 
 

IX. Details of Mortgage or Charge if any created 

NO 

 

 
 
 

X. MISCELLANEOUS 

A List of Legal Cases (if any) NO 

1. Case No.  

2. Name of Parties  

B Sale/Agreement for Sale 
during the Quarter 

1. Sale Deed  

2. Agreement for Sale  

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART 

Weather the project in progress is as per time schedule or lagging behind? 



Undertaking: 
 

I/we solemnly  affirm, declare and undertake   that all   the details   stated   above   are   true   to  

the  best  of  my/our  knowledge  and  nothing  material  has  been  concealed  here  from.   I 

am/we are executing this undertaking  to  attest  to  the  truth  of  all  the  foregoing  and  to 

apprise the Authority of  such  facts  as  mentioned  as  well  as  for  whatever  other  legal 

purposes this undertaking may serve. 

 
 

Signature of Promoter 

Name: BASANT KUMAR 

Date: 


