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Quarterly progress report for quarter ending June of 2023

(year)

I.  PARTICULARS OF PROJECT

Project Registration Number

IBRERAP005582/80
1/R-584/2019

Name of Project/Phase
of Registered Project

IA.D COMPLEX

Name of Promoter

IAshwani Kumar

Project Address

Kaler, Chandauti,

Type of Project or Phase of the
Project

Sinha Gaya — 824217
Name of Co-promoter Prabhat Chandra
Project Registration is valid up to 13/04/2023
Starting date of Project or Phase of 14/04/2019
the Project
Residential

Period of validity of map by the

Competent Authority
II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS
Building/Block Apartment Type Carpet Total Number of Total Number of
Number Area sanctioned Apartments -
A.D COMPLEX 1. 2BHK - 4 4630 apartments
2. 3BHK - 8 5250 1. Boo
ked/ Allotted
-7
2. Sold -
ArrEm Area of
Name of Sanctioned Type of No of Carpet exclusive exclusive
building no of floor apartment | apartment | area balcony open terrace
AD
COMPLEX G+4 3 BHK| 3 1750 286 0
AD G+4 3 BHK 1460 243 0
COMPLEX
AD G+4 3 BHK 3 1461 248 0
COMPLEX
A.D G+4 2 BHK 2 1237 190 0
COMPLEX
AD G+4 2 BHK 1 1150 174 0
COMPLEX
AD G+4 2 BHK 1 1150 174 0
COMPLEX




III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES
Building / Block Number Total Number of Sanctioned Total Number of Garages: INO
Garages 1. Booked/Allotted
IA.D COMPLEX 12 2. Sold INO
1Iv. DETAILS OF BUILDING APPROVALS
(If already filed along with Registration Application, then there is no need of further filing)

S. No. Name of the Approval / Issuing Authority Applied Issuance Enclosed as
N.0.C./ Permission / Date Date Annexure No.
Certificate

1. NOC for Environment

2. Fire N.O.C.

3. Water Supply Permission

4. NOC from Airport Authority
of India

5. Other Approval(s), if any,
required for the Project.




V.

CONSTRUCTION PROGRESS OF THE PROJECT

1. Plan Case No.1 (To beaded for each Building / Wing)
Percentage of Actual Work Done (As
S. No. Tasks / Activity (2) on date of the Certificate) (3)
(1)
1. Excavation (if any) COMPLETED
2. Basements (if any) 100%
3. Podiums (if any) 100%
4, Plinth 100%
5. Stilt Floor 100%
6. Slabs of Super Structure 100%
7. Internal walls, Internal Plaster, Floorings, [60%
Doors and Windows within Flats
/Premises.
8. Sanitary Fittings within the 80%
Flat/Premises, Electrical Fittings
within the Flat/Premises
9. Staircases, Lifts Wells and Lobbies at each  |50%
Floor level, Overhead and Underground
Water Tanks.
10. External plumbing and external 60%
plaster, elevation, completion of
terraces with waterproofing of the
Building/Wing.
11. Installation of Lifts, water pumps, Fire 50%

Fighting Fittings and Equipment as per
CFO NOG, Electrical fittings,

Mechanical

Equipment, compliance to conditions of
environment/CRZ NOC,

Finishing to entrance lobby/s, plinth
protection, paving of areas appurtenant to
Building/Wing,

Compound Wall and all other




Agreement of Sale.

Any other activities.

requirements as me be required to
complete project as per Specifications in

VI. AMENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE
DEVELOPMENT WORKS
Percentage of actual
Common Areas and Facilities Work Done (As on Detail
S. Proposed (Yes/No) date of the Certificate) ctalls
No.
(1) (2) (3) (4) (5)
1. Internal Roads & Footpaths Yes 70%
2. Water Supply Yes 75%
3. Sewerage (Chamber, Line, [Yes 75%
Septic Tank, STP)
4, Storm Water Drains Yes 70%
5. Landscaping & Tree Planting No
6. Street Lighting Yes 50%
7. Community Buildings INo
8. Treatment and Disposal of Sewage [Yes 65%
and Sullage Water
9. Solid Waste Management & Yes 71%
Disposal
10. | Water Conservation / Rain INo
Water Harvesting
11. | Energy Management Yes 55%
12. | Fire Protection and Fire Yes 60%
Safety Requirements
13. | Closed Parking INo




14. | Open Parking INo
15. | Electrical Meter Room, Sub- 'Yes 70%
Station, Receiving Station
16. Others (Option to Add INo
More)
VI A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF
PLOTTED DEVELOPMENT
PERCENTAGE OF
PROPOSED ACTUALWORK Details
YES/NO. DONE (As on date
of certificate)
1 Internal Roads and foot
) paths
2. Water Supply
3 Sewerage Chambers Septic
) Tank
4 Drains
5 Parks, Land Scaping and
) Tree Planting
6. Street Lighting
7 Disposal of sewage & sullage
) water
3 Water conservation/Rain Water
) Harvesting
0. Energy Management
VII. GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE
PROJECT
(A) | Sr. No.




Front Elevation

Kaler Rd
Gaya, Bihar 823004

24.767734,84.953180

Rear Elevation

Kaler Rd
Gaya, Bihar 823004

24.767734,84.953




Side Elevation

(B) Photograph of each floor
VIII. FINANCIAL PROGRESS OF THE PROJECT
S. No. Particulars Amount (In Rs.)
(1) (2) (3)
1. Project Account No. 79930200000023
2. Estimated Cost of the Project including land cost at 5,38,18,111/-
the start of the Project

3. Amount received during the Quarter 1,20,000/-
4, Actual Cost Incurred during the Quarter 6,97,023.17/-
5. Net amount at end of the Quarter (5,77,023.17)/-
6. Total expenditure on Project till date 3,06,91,912/-
7. Cumulative fund collected till the end of Quarter in question
8. Cumulative expenditure done till the end of Quarter

in question

IX.

DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED




X. MISCELLANEOUS
A | List of Legal Cases (if any)
1. | Case No. INA
2. | Name of Parties INA
B | Sale/Agreement for Sale
during the Quarter
1. | Sale Deed
2. | Agreement for Sale
XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART

Weather the project in progress is as per time schedule or lagging behind?
Lagging behind




Undertaking:

[/we solemnly affirm, declare and undertake that all the details stated above are true to the
best of my knowledge and nothing material has been concealed here from. I am/we are
executing this undertaking to attest to the truth of all the foregoing and to apprise the

Authority of such facts as mentioned as well as for whatever other legal purposes this

undertaking may serve.

AShwa Ni Digitally signed
by Ashwani

Kumar Kumar Sinha
Date: 2024.02.09

Sinha 18:24:45 +05'30'
Signature of Promoter

Name: Date:



ASKA & ASSOCIATES LA Apoatya GeuIey
Email: ca.apoorva@askaca.in,

Chartered Accountants ca.apoorvagaurav@gmail.com
Ph: 9835208505 ([0), 9708823456(M)

TO WHOMSOEVER IT MAY CONCERN

On the Basis of books of accounts and other documents, this is to certify that 8.N INFRACON
PVT. LTD (CIN: U45200DL2012PTC243837) having its registered office at (Raj Sunder Complex,
Vijay Nagar, Rukanpura, Patna - 800014 )(PAN: AASCS1657M ) confirms that the company has
carried out construction at A.D COMPLEX (Kaler, Gaya). During the period of 01/04/2023 to
30/06/2023 the project details are as follows:-

Project Name - A.D COMPLEX [BRERAP005582/801/R-584/2019]

ST Particulars Amount
No. B _
1. Bob A/c No. — Used As Collection A/c 79930200000023
Hdfc A/c No. — Used As Expense A/c - 15611530001411
2. Estimated Cost of the Project including land cost at the start of the | 5,38,18,111/-
Quarter __ _ i -
3. Amount Received during the Quarter - 1,20,000/- _
4. Actual Cost Incurred during the Quarter B ] 6,97,023.17/-
5 Net amount at the end of the Quarter _ _ [(5,17,023.17)-
6. Total Expenditure on Project till Date _ 3,06,91,912/- _
1. Details of Mortgage or charge, if any, created on the Land and the
_ Projects. _

We are issuing this certificate at the request of the company. Expenses Incurred has been
through promoter accounts & co-relation with project account is not available with us. This
certificate is not intended for general circulation or publication and it is not to be reproduced or
used for any other purpose without our prior written consent, Further we have not physically
verified the above-described assets & for the total cost of project we have relied upon the
certification of engineer certificate in light of the provision of SA620 as issued by the Institute of

Chartered Accountants of india.

FOR ASKA AND ASSOCIATES

Place: Patna
Date: 09/02/2024
UDIN: 24431360BKHGVJ2851

URL:www.askaca.in

Office address : 501, S K Complex (Above Kotak Mahindra Bank), Saguna More, Danapur, Patna-801503
Branches : Jail Road, Ara (802301) / Purani Godown, Gaya (823001) / Vikash Nagar, Lucknow (226022)



ARCHITECT’S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money

from Designated Account)

Date

To,

The S.N INFRACON PVT. LTD.

Raj Sunder Complex, Vijay Nagar,
Rukanpura, Patna - 800014

Subject: Certificate of Percentage-of-Work executed-in-the-project Having A.D COMPLEX No. of

Building(s)/1 Wing(s) of the Phase_A—bearing -the  registration no. [Bihar RERA Registration
Number]BRERAPG05582/801/R-584/2019 and being developed on the Plot bearing CS No...../khata
no 39 /Survey No..... / Plot No. 325 demarcated by its boundaries (Iatitude and longitude of the end
points) of the land Latitude situated in Gaya village Kaler Block Chandauht division Gaya District

Gaya PIN - 824217admeasuring 13600 sq.mts., area being developed by the Promoter[Ashwani Kumar
Sinha]

Sir,

I/ We Higk Xi oo have undertaken-assignment-as Architect /Licensed Surveyor of
certifying Percentage-efexeeution of Werkefthe-AD COMPHEX-Building(s)/ 1Wing(s) of the A Phase of
the Project, situated on the plot bearing C.S. no...... /Survey No....../ Plot No. - 325 of Village Ka;er Block
Chandauht division Gaya District Gaya PIN - 824217 admeasuring 13600 sq.mts.area being developed
by [S.N INFRACON PVT. LTD.] -

1. Following technical professionals are appointed by Owner / Promoter: —
(i) M/s/Shri/Smt. —_AL@;ALW%&-%F— sL.S./ Architect;

(ii) M/s /Shri //sm'( — MW_/_V_/L)_ a5 Structural Consultant
(iii) M/s /shri / Smt. —————————————— as
Mechanical/Electrical/Plumbing Consultant (MEP)

(iv) M/s /shri/ Smt, ————————————— as Site Supervisor

Based on Site Inspection, with respect to each of the Building/Wing of the aforesaid Real Estate
Project, | certify that as on the date of this certificate, the Percentage of Work done for each of
the building/Wing of the Real Estate Project as registered vide number BRERAP00558-
2/801/R-584/2019 under Bihar RERA is as per table A herein below. The percentage of the work
executed with respect to each of the activity of the entire phase is detailed in Table B.

TABLE-A
Building /Wing Number /I (to be prepared separately for each Building /Wing of the
Project) )

Sr. No. Tasks/Activity Percentage of work done

1 Excavation : Completed

2 Number of Basement(s) and Plinth 100%

3 Number of Podiums 100%

4 - Stilt Floor 100%

5 Number of Slabs of Super Structure 100%




Internal Walls, Internal Plaster, Floorings60%

Fighting Fittings and Equipment as per NOC
from the concerned department, Electrical
fittings to common Areas, electro,
mechanical equipment, Compliance to
conditions  of environiment/CRZ NOC,
finishing to entrance lobby/s, plinth
protection, paving of areas appurtenant to
Building/Wing, Compound Wall and all other

requirements as may be required to
obtain Occupation/ Completion Certificate.

?f
within Flats/Premises, Doors and Windows
to each of the Flat/Premises.

7 Sanitary Fittings within the Flat/Premises, 80%
Electrical Fittings within the Flat/Premises. '

8 Staircases, Lifts Wells and Lobbies at eachl50%
Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks.

9 The external plumbing and external plaster, 60%
elevation, completion of terraces with
waterproofing of the Building/Wing. ]

10 Installation of lifts, water pumps, Fire 50%

TABLE-B
Internal and External Development Works in respect of the entire Registered Phase.
Sr. No. Common areas and Proposed  |Percentage of ‘Details
Facilities, Amenities (Yes/No)  work done
1 Internal Roads & Foot- |Yes  [70%
paths. )
2 ‘Water Supply Yes 75%
3 Sewerage  (chamber, [Yes ) 75%
lines, Septic Tank, STP) ' :
4 ~ Storm Water Drains Yes 70%
5 “landscaping & Tree [No
Planting. )
6 Street Lighting T Ives 50%
7 Community Buildings _ No
8 Treatment and disposal [Yes 65% }
of sewage and sullage
water
9 Solid Waste |Yes 71%
management & Disposal.
10 Water conservation, |No
Rain water harvesting.
11 Energy management Ves 55%
12 " Fire protection and fire Yes 60%
safety requirements
3 Electrical raeter room, |fes 70%




sub-station,  receiving No

station.
14 Others (Option to Add |No
more).
vours Faithfully,
Signature & Name (IN BLOCK LETTERS) of L.s/ Architect
(Registration No./License N%A{a@:\f}o@f?‘l
FORM No. 2 A ;‘;,-L;J_{-_f_g/,,;,;,ﬂ\
[Regulation 3] /8 A /O\A\Q\xrwim
ENGINEER'S CERTIFICATE N
(Tobe submitted at the time of Registration of Ongoing Proje
Money from Designated Account- Project wise)
Date:
To,

The S.N INFRACON PVT. LTD. s
Raj Sunder Complex, Vijay Nagar.
Rukan Pura, Patna — 800014.

Subject

for Construction

C.S.No.....

/Khata No 39 /Survey

Plot No. 325 demarcated by its boun
end points) latitude Village_Kaler B
GayaPIN 8044238 _admeasuring 13

Certificate of Cost Incurred for Develo
of 1 building(s)/1Wing
BRERAPOOS58-2/801/R-584/2019)

pment of[A.D complex]
(s) of the A Phase (
situated on the Plot bearing
/Thana No....../ Tauzi
daries ( latitude and longitude of the
lock Chandauti_Division Gaya District
600 sq. mts. area  being

no

--------------------

Developed by [S.N INFRACON PVT. LTD]

Ref: Bihar RERA Registration Number BRERAP00558-2/801/R-584/2019

have undertaken assignment of

Sir,
\ G
V' we Tr@aee®  Kiymooy
certifying  Cost for the Subject Real Estate Project registere

A.D COMPLEX Building(s)/ 1 Wing(s) of th
No./Survey No./ Plot No.325 of Villa
District Gaya PIN 804428 admeasuring 13
1. Following technical professionals are appo

ge Ka

d under RERA, Bihar of
e 1 Phase situated  on the plot bearing /CTS
ler Block Chandauti Division Gaya

600 sq.mts. area being developed by [S.N INFRACON PVT LTD]
inted by Owner / Promoter: —

as LS. / Architect;

as Structural Consultant

as MEP Consultant

i M/s/shrifsmt___ AL O O ™MAR
i, M/s /shri/smt___ 0ADESP lcunmal
i, M/s/shri/smt___ 3 '
iv. M/s/Skri/Smt

as Quantity Surveyor *

2. \éﬁt :\;ve estima‘;ed'tf\e cost of the completion to obtain Occupation Certificate/ Completion
ol l(;:aa‘te,l of the Civil, MEP and Allied works, of the building(s) of the project. Our estimated
culations are based on the Schedule of rates (name of the schedule of Rates)

8,38,13,000/-and




der reference by the Developer and
lculated by Shailesh Ranjan Quantity
the cost of material, labour

ailable to us for the project un

Consultants and the quantity for the entire work as ca
Surveyor® appointed by Developer/Engineer, and the assumption of
and other inputs made by developer, and the site inspection carried out by us.

Drawings/plans made av

mated Cost of completion of the building(s) of the aforesaid project under

Il@pmj"(Totm of Table A and B). The estimated Total Cost of project is
MEP and allied works required to be completed for the purpose of

cate / completion certificate for the building(s) from’ the Shailesh
Authority under whose jurisdiction the aforesaid project is being

3. We estimate Total Esti
reference as Rs.B13%
with reference to the Civil,
obtaining occupation certifi
Ranjan being the Planning
implemented.

s calculated at Rs. 3;0&;9&1-%—.(Total of Table A and B).

4. The Estimated Cost Incurred till date i
d is calculated on the base of amount of Total Estimated

The amount of Estimated Cost incurre
Cost.

pletion of the Civil, MEP and Allied works of the building(s) of the subject
Certificate / Completion Certificate from Shailesh
f Table A and B).

5. The Balance cost of Com

project to obtain  Occupation
Ranjan (planning Authority) is estimated at Rs. 52%;}‘6,1\:;/- (Total o

Civil, MEP and allied work for the aforesald Project as completed §

e is as given in Table A and B below:

TABLEA

Building /Wing bearing Number A orcalled A.D COMPLEX
h Building /Wing of the Real Estate Project)

6. |certify that the Cost ‘of the
on the date of this certificat

(To be prepared separately for eac :
Sr. No. Particulars B N Amounts ;
Total Estimated cost of the building/wing as o o e =
1 21/11/2022 date of Registration is : Rs /38 1500 E
Cost incurred as on 30/06/2023 ) ‘ - E:
2 (Based on the Estimated cost) B Rs. Q) OhyS18I¥= &=
Work done in Percentage ) ] s
3 (As Percentage of the estimated cost) g% &
Balance Cost to be Incurred p ) =
4 (Based on Estimated Cost) Rs. 5,38) 1&-/- I
Cost Incurred on Additional /Extra Items as on E
notincluded in the Estimated Cost Rs. %
5 (Annexure A) %
TABLEE '@
(To be prepared for the entire registered phase of the Real Estate Project)
Sr. No. Particulars Amounts
and Externa

Total Fstimated cost of the Internal
Development Works including amenities and Fa

the layout as on
1 egistration is

cilities in
date of

8 B30 w6 1R A A._
RRASGRRRMH | imBe ok o

-W1,
| ’;"1\
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yrny
T
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ost incurred as on
(Based on the Estimated cost).
ork done in Percentageé

(As Percentage of the estimated cost
Balance Cost to be Incurred

(Based on Estimated Cost).

ost Incurred on Additional /Extra Items

Qs on notincludedin the Estimated
ost (Annexure A).

):

yours Faithfully,
Signature of Engineer.(Lice

* Note:

entire Real Estaté M’&j as per

1. Thescope of work is to complete
time so as to obtain Occupancy

drawings approved from time to

Certificate/Completion Certificate.
2. (*) Quantity survey can be done by office of Engineer or can be done

by an independent Quantity Surveyor, whose certificate of quantity
calculated can be relied upon by the Engineer. In caseé of independent
Quantity Surveyor being appointed by Developer, the name has to be
mentioned at the place marked (*) and in caseé quantity are being
calculated by office of Engineer, the name of the person in the office
of Engineer, Who is responsible for the quantity calculated should be

mentioned at the place marked (*).
3. The estimated cost includes all labour, material, equipment and

machinery required to carry out entire work.
4. Asthisisan estimated cost, any deviation in quantity required for
development of the Real Estate Project will result in amendment of

the cost incurred / to be incurred.
5. All components of work with specifications are indicative and not

exhaustive.
Annexure A
List of Extra/AdditionaI Items executed with Cost
ginal Estimate of Total Cost)
FORM No. 3
[Regulation 3]

(Which were not part of the ori



