
‭FORM-7‬
‭[REGULATION-9]‬

‭Quarterly progress report for quarter ending September of‬ ‭2023‬
‭(year)‬

‭I.‬ ‭PARTICULARS OF PROJECT‬

‭Project Registration Number‬ ‭BRERAP005582/80‬
‭1/R-584/2019‬

‭Name of Project/Phase‬
‭of Registered Project‬

‭A.D COMPLEX‬

‭Name of Promoter‬ ‭Ashwani Kumar‬
‭Sinha‬

‭Project Address‬ ‭Kaler, Chandauti,‬
‭Gaya – 824217‬

‭Name of Co-promoter‬ ‭Prabhat Chandra‬

‭Project Registration is valid up to‬ ‭13/04/2023‬

‭Starting date of Project or Phase of‬
‭the Project‬

‭14/04/2019‬

‭Type of Project or Phase of the‬
‭Project‬

‭Residential‬

‭Period of validity of map by the‬
‭Competent Authority‬

‭II.‬ ‭DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS‬
‭Building/Block‬
‭Number‬

‭Apartment Type‬ ‭Carpet‬
‭Area‬

‭Total Number of‬
‭sanctioned‬
‭apartments‬

‭Total Number of‬
‭Apartments‬‭–‬

‭1.‬ ‭Boo‬
‭ked/ Allotted‬
‭-9‬

‭2.‬ ‭Sold‬ ‭-‬

‭A.D COMPLEX‬ ‭1. 2BHK -‬
‭2. 3BHK -‬

‭4‬
‭8‬

‭4680‬
‭5250‬

‭Name of‬
‭building‬

‭Sanctioned‬
‭no of floor‬

‭Type of‬
‭apartment‬

‭No of‬
‭apartment‬

Carpet‬
‭area‬

‭Area of‬
‭exclusive‬
‭balcony‬

‭Area of‬
‭exclusive‬

‭open terrace‬

‭A.D‬
‭COMPLEX‬ ‭G+4‬ ‭3 BHK‬ ‭3‬ ‭1750‬ ‭286‬ ‭0‬

‭A.D‬
‭COMPLEX‬

‭G+4‬ ‭3 BHK‬ ‭2‬ ‭1460‬ ‭243‬ ‭0‬

‭A.D‬
‭COMPLEX‬

‭G+4‬ ‭3 BHK‬ ‭3‬ ‭1461‬ ‭248‬ ‭0‬

‭A.D‬
‭COMPLEX‬

‭G+4‬ ‭2 BHK‬ ‭2‬ ‭1237‬ ‭190‬ ‭0‬

‭A.D‬
‭COMPLEX‬

‭G+4‬ ‭2 BHK‬ ‭1‬ ‭1150‬ ‭174‬ ‭0‬

‭A.D‬
‭COMPLEX‬

‭G+4‬ ‭2 BHK‬ ‭1‬ ‭1150‬ ‭174‬ ‭0‬



‭III.‬ ‭DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES‬
‭Building / Block Number‬ ‭Total Number of Sanctioned‬

‭Garages‬
‭Total Number of Garages:‬

‭1.‬ ‭Booked/Allotted‬ ‭-‬

‭2.‬ ‭Sold‬ ‭-‬

‭NO‬

‭A.D COMPLEX‬ ‭12‬ ‭NO‬

‭IV.‬ ‭DETAILS OF BUILDING APPROVALS‬
‭(If already filed along with Registration Application, then there is no need of further filing)‬

‭S. No.‬ ‭Name of the Approval /‬
‭N.O.C./ Permission /‬
‭Certificate‬

‭Issuing Authority‬ ‭Applied‬
‭Date‬

‭Issuance‬
‭Date‬

‭Enclosed as‬
‭Annexure No.‬

‭1.‬ ‭NOC for Environment‬

‭2.‬ ‭Fire N.O.C.‬

‭3.‬ ‭Water Supply Permission‬

‭4.‬ ‭NOC from Airport Authority‬
‭of India‬

‭5.‬ ‭Other Approval(s), if any,‬
‭required for the Project.‬



‭V.‬ ‭CONSTRUCTION PROGRESS OF THE PROJECT‬

‭1.‬ ‭Plan Case No.1‬ ‭(To beaded for each Building / Wing)‬

‭S. No.‬
‭(1)‬

‭Tasks / Activity (2)‬
‭Percentage of Actual Work Done (As‬

‭on date  of  the  Certificate) (3)‬

‭1.‬ ‭Excavation (if any)‬ ‭COMPLETED‬

‭2.‬ ‭Basements (if  any)‬ ‭100%‬

‭3.‬ ‭Podiums (if any)‬ ‭100%‬

‭4.‬ ‭Plinth‬ ‭100%‬

‭5.‬ ‭Stilt Floor‬ ‭100%‬

‭6.‬ ‭Slabs of Super Structure‬ ‭100%‬

‭7.‬ ‭Internal walls, Internal Plaster, Floorings,‬
‭Doors and Windows within Flats‬
‭/Premises.‬

‭76%‬

‭8.‬ ‭Sanitary Fittings within the‬
‭Flat/Premises, Electrical Fittings‬
‭within the Flat/Premises‬

‭91%‬

‭9.‬ ‭Staircases, Lifts Wells and Lobbies at each‬
‭Floor level, Overhead and Underground‬
‭Water Tanks.‬

‭70%‬

‭10.‬ ‭External plumbing and external‬
‭plaster, elevation, completion of‬
‭terraces with waterproofing of the‬
‭Building/Wing.‬

‭75%‬

‭11.‬ ‭Installation of Lifts, water pumps, Fire‬
‭Fighting Fittings and Equipment as per‬
‭CFO NOC, Electrical fittings,‬
‭Mechanical‬
‭Equipment, compliance to conditions of‬
‭environment/CRZ NOC,‬
‭Finishing to entrance lobby/s, plinth‬
‭protection, paving of areas appurtenant to‬
‭Building/Wing,‬
‭Compound Wall and all other‬

‭69%‬



‭requirements as me be required to‬
‭complete project as per Specifications in‬
‭Agreement of Sale.‬

‭Any other activities.‬

‭VI.‬ ‭AMENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE‬
‭DEVELOPMENT WORKS‬

‭S.‬
‭No.‬

‭Common Areas and Facilities‬
‭Proposed (Yes/No)‬

‭Percentage of actual‬
‭Work Done (As on‬

‭date of the Certificate)‬ ‭Details‬

‭(1)‬ ‭(2)‬ ‭(3)‬ ‭(4)‬ ‭(5)‬

‭1.‬ ‭Internal Roads & Footpaths‬ ‭Yes‬ ‭82%‬

‭2.‬ ‭Water Supply‬ ‭Yes‬ ‭86%‬

‭3.‬ ‭Sewerage (Chamber, Line,‬
‭Septic Tank, STP)‬

‭Yes‬ ‭88%‬

‭4.‬ ‭Storm Water Drains‬ ‭Yes‬ ‭85%‬

‭5.‬ ‭Landscaping & Tree Planting‬ ‭No‬

‭6.‬ ‭Street Lighting‬ ‭Yes‬ ‭70%‬

‭7.‬ ‭Community Buildings‬ ‭No‬

‭8.‬ ‭Treatment and Disposal of Sewage‬
‭and Sullage Water‬

‭Yes‬ ‭78%‬

‭9.‬ ‭Solid Waste Management &‬
‭Disposal‬

‭Yes‬ ‭82%‬

‭10.‬ ‭Water Conservation / Rain‬
‭Water Harvesting‬

‭No‬

‭11.‬ ‭Energy Management‬ ‭Yes‬ ‭69%‬

‭12.‬ ‭Fire Protection and Fire‬
‭Safety Requirements‬

‭Yes‬ ‭73%‬

‭13.‬ ‭Closed Parking‬ ‭No‬



‭14.‬ ‭Open Parking‬ ‭No‬

‭15.‬ ‭Electrical Meter Room, Sub-‬
‭Station, Receiving Station‬

‭Yes‬ ‭82%‬

‭16.‬ ‭Others (Option to Add‬
‭More)‬

‭No‬

‭VI‬ ‭A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE‬ ‭OF‬
‭PLOTTED DEVELOPMENT‬

‭PROPOSED‬
‭YES/NO.‬

‭PERCENTAGE OF‬
‭ACTUALWORK‬

‭DONE (As on date‬
‭of certificate)‬

‭Details‬

‭1.‬ ‭Internal Roads and foot‬
‭paths‬

‭2.‬ ‭Water Supply‬

‭3.‬ ‭Sewerage Chambers Septic‬
‭Tank‬

‭4‬ ‭Drains‬

‭5.‬ ‭Parks, Land Scaping and‬
‭Tree Planting‬

‭6.‬ ‭Street Lighting‬

‭7.‬ ‭Disposal of sewage & sullage‬
‭water‬

‭8.‬ ‭Water conservation/Rain Water‬
‭Harvesting‬

‭9.‬ ‭Energy Management‬

‭VII.‬ ‭GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE‬

‭PROJECT‬
‭(A)‬ ‭Sr. No.‬



‭1.‬ ‭Front Elevation‬

‭2.‬ ‭Rear Elevation‬



‭3.‬ ‭Side Elevation‬

‭(B)‬ ‭Photograph of each floor‬

‭VIII.‬ ‭FINANCIAL PROGRESS OF THE PROJECT‬

‭S. No.‬

‭(1)‬

‭Particulars‬

‭(2)‬

‭Amount (In Rs.)‬

‭(3)‬
‭1.‬ ‭Project Account No.‬ ‭79930200000023‬

‭2.‬ ‭Estimated Cost of the Project including land cost at‬
‭the start of the Project‬

‭5,31,21,088/-‬

‭3.‬ ‭Amount received during the Quarter‬ ‭53,99,939.64/-‬

‭4.‬ ‭Actual Cost Incurred during the Quarter‬ ‭46,24,983.30/-‬

‭5.‬ ‭Net amount at end of the Quarter‬ ‭7,74,956.34/-‬

‭6.‬ ‭Total expenditure on Project‬‭till date‬ ‭3,53,16,895/-‬

‭7.‬ ‭Cumulative fund collected till the end of Quarter in question‬

‭8.‬ ‭Cumulative expenditure done till the end of Quarter‬
‭in question‬

‭IX.‬ ‭DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED‬

‭X.‬ ‭MISCELLANEOUS‬



‭A‬ ‭List of Legal Cases (if any)‬

‭1.‬ ‭Case No.‬ ‭NA‬

‭2.‬ ‭Name of Parties‬ ‭NA‬

‭B‬ ‭Sale/Agreement for Sale‬
‭during the Quarter‬

‭1.‬ ‭Sale Deed‬

‭2.‬ ‭Agreement for Sale‬

‭XI.‬ ‭PERCENTAGE OF WORK ALONG WITH MILESTONE CHART‬

‭Weather the project in progress is as per time schedule or lagging behind?‬
‭Lagging Behind‬



‭Undertaking:‬

‭I/we‬ ‭solemnly‬ ‭affirm,‬ ‭declare‬ ‭and‬ ‭undertake‬ ‭that‬ ‭all‬ ‭the‬ ‭details‬ ‭stated‬‭above‬‭are‬‭true‬‭to‬‭the‬

‭best‬ ‭of‬ ‭my‬ ‭knowledge‬ ‭and‬ ‭nothing‬ ‭material‬ ‭has‬ ‭been‬ ‭concealed‬ ‭here‬ ‭from.‬ ‭I‬ ‭am/we‬ ‭are‬

‭executing‬ ‭this‬ ‭undertaking‬ ‭to‬ ‭attest‬ ‭to‬ ‭the‬ ‭truth‬ ‭of‬ ‭all‬ ‭the‬ ‭foregoing‬ ‭and‬ ‭to‬ ‭apprise‬ ‭the‬

‭Authority‬ ‭of‬ ‭such‬ ‭facts‬ ‭as‬ ‭mentioned‬ ‭as‬ ‭well‬ ‭as‬ ‭for‬ ‭whatever‬ ‭other‬ ‭legal‬ ‭purposes‬ ‭this‬

‭undertaking may serve.‬

‭Signature of Promoter‬

‭Name: Date:‬

Ashwani 
Kumar Sinha

Digitally signed by 
Ashwani Kumar Sinha 
Date: 2024.02.09 
18:26:01 +05'30'














