FORM -7

[REGULATION -9]

Quarterly Progress Report for quarter ending March 2024

I. PARTICULARS OF PROJECT

Project Registration Number BRERAP00136- | Name of Project/Phase [Eternia Enclave
4/88/R- of Registered Project
1199/2021

Name of Promoter Aditya Niwas Project Address Raghunath Path, R P
Developers and S More, T Point,
Colonizers Bailey Road, Patna -

801503
Name of Co-promoter N/A

Project Registration is valid up to [09/03/2024

of the Project

Starting date of Project or Phase

10/12/2021

Project

Type of Project or Phase of the

1. Residential

2. Commercial

3. Residential-
cum-Commercial
4, Plotted project

Residential

Competent Authority

Period of validity of map by the

3 Years

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS

Building/Block
Number

Apartment Type

Carpet
Area

Eternia Enclave

. 1 BHK -

. Bungalow -
. Plot etc. -

oUAWN R

2 BHK, -
3 BHK -
Shop -

8(Eight 2-908 , 2-974,

2-964 (Sq Ft)
1-777, 1-1041

Total Number of | Total Number of
sanctioned Apartments -
apartments

1. Booked/
20(Twenty) Allotted -

8(Eight)

2. Sold -

II1. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES

Building / Block Number

Total Number of Sanctioned

Garages

1.

Eternia Enclave

20

2.

Total Number of Garages:

Booked/Allotted
Sold

1Iv. DETAILS OF BUILDING APPROVALS

(If already filed along with Registration Application, then there is no need of further filing)

S. No. Name of the Approval / Issuing Authority | Applied | Issuance Enclosed as
N.O.C./ Permission / Date Date Annexure No.
Certificate

1. NOC for Environment NA
2. Fire N.O.C. State Fire Officer Cum 29/01/2021 (188
Director Bihar




3. Water Supply Permission Self Supply
4. NOC from Airport Authority |NA

of India
5. Other Approval(s), if any, NA

required for the Project.

V. Construction Progress of the Project

1. Plan Case No 63/20-21- To be added for each Building / Wing)

Percentage of Actual Work Done

S. No. Tasks / Activity (As on date of the Certificate)
(1) (2) (3)
1. Excavation (if any) N/A
2. Basements (if any) N/A
3. Podiums (if any) N/A
4. Plinth 100% Done
5. Stilt Floor 100% Done
6. Slabs of Super Structure G+4 Completed 100%
7. Internal walls, Internal Plaster, Internal Wall brickwork Completed , Internal Plaster
Floorings, Doors and Windows within completed, Door Window Completed
Flats /Premises.
8. Sanitary Fittings within the Completed
Flat/Premises, Electrical Fittings
within the Flat/Premises
o. Staircases, Lifts Wells and Lobbies at |G+4 Staircase completed
each Floor level, Overhead and
Underground Water Tanks.
10. External plumbing and external External Plaster completed

plaster, elevation, completion of

terraces with waterproofing of the
Building/Wing.




11.

Installation of Lifts, water pumps,
Fire Fighting Fittings and
Equipment as per CFO NOC,
Electrical fittings, Mechanical
Equipment, compliance to conditions
of environment/CRZ NOC,

Finishing to entrance lobby/s, plinth
protection, paving of areas
appurtenant to Building/Wing,
Compound Wall and all other
requirements as my be required to
complete project as per
specifications in Agreement of Sale.

Any other activities.

\Water pump installed , boundary wall completed .

VI. Amenities and Common Area and External Infrastructure Development Works)
Percentage of actual
Common Areas and Facilities Work Done (As on D 1
S. No. Proposed (Yes/No) date of the etatls
Certificate)

(1) (2) (3) 4) (5)

1. Internal Roads & Footpaths |No N/A N/A

2. Water Supply Yes 100%

3. Sewerage (Chamber, Yes 100% Done
Line, Septic Tank, STP)

4. Storm Water Drains NA 0% N/A

5. Landscaping & Tree Planting [NO 0% N/A

6. Street Lighting No 0% N/A

7. Community Buildings No 0% N/A

8. Treatment and Disposal of No 0% N/A
Sewage and Sullage Water

9. Solid Waste Management & |NA 0%
Disposal

10. Water Conservation / Rain Yes 100%
Water Harvesting

11. Energy Management No 0% N/A

12. Fire Protection and Fire Yes 100%
Safety Requirements




13. Closed Parking Yes 100% Done

14. Open Parking No 0% N/A

15. Electrical Meter Room, Sub- |No 0% N/A
Station, Receiving Station

16. Others (Option to Add No No NA
More)

VI.A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF
PLOTTED DEVELOPMENT- NA

PERCENTAGE OF
PROPOSED ACTUALWORK Details
YES/NO. DONE (As on date
of certificate)
NA
1 Internal Roads and foot
: paths
NA
2. Water Supply
NA
3 Sewerage Chambers Septic
’ Tank
NA
4 Drains
NA
5 Parks, Land Scaping and
: Tree Planting
NA
6. Street Lighting
: NA
7 Disposal of sewage & sullage
) water
3 Water conservation/Rain NA
' Water Harvesting
NA
O. Energy Management




VII. GEO TAGGED AND DATE PHOTOGRAPH OF (EACH BLOCK) OF THE

PROJECT
S. No. Particulars
A

1. Front Elevation. Photo Attached

2. Rear Elevation

3. Side Elevation Photo Attached

B Photograph of Each Floor

VIII. Financial Progress of the Project

S. No. Particulars Amount (In Rs.)
(1) (2) (3)
1. Project Account No. 3897029108
2. Estimated Cost of the Project including land cost at  2.97 Cr

the start of the Quarter
3. Amount received during the Quarter 68,00,000.00
4. Actual Cost Incurred during the Quarter 62,73,247.00
5. Net amount at end of the Quarter 5,26,753.00
6. Total expenditure on Project till date 2,82,52,533.31
7. Cumulative fund collected till the end of Quarter in3,48,00,333.33
question
8. Cumulative expenditure done till the end of 2,82,52,533.31
Quarter in question

IX. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED

No any

X. MISCELLANEOUS

List of Legal Cases (if any) N/A

Case No.

Name of Parties

IS

Sale/Agreement for Sale
during the Quarter

=

Sale Deed

N

Agreement for Sale 5 (Five )

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART




Weather the project in progress is as per time schedule or lagging behind? :-
Project is Completed

Undertaking:

we solemnly affirm, declare and undertake that all the details stated above are true tothe
best of our knowledge and nothing material has been concealed here from. we are
executing this undertaking to attest to the truth of all the foregoing and to apprise the
Authority of such facts as mentioned as well as for whatever other legal purposes this
undertaking may serve.

l: or Aleya ,\‘“uff\c

dsg Jﬂ;/t‘::erC[S & Uiy

Managing Partn:

(Niraj Kumar)

Name of promoter

Date : 12/04/2024




