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FORM-7

[REGULATION-9]
Quarterly progress report for quarter ending March of2023-24(01-01-2024 to 31-03-

I. PARTICULARS OF PROJECT

Project Registration Number

BRERAP00808-
2/1047/R-839/2019

Name of
Project/Phase
of Registered
Project

INDIRA
RESIDENCY

Name of Promoter

Project Address

PLOT NO- 2220,2225,
KHATANO.-882,

SAI HOMES THANA NO.-62,

MAUZA.-,
DIST-
MADHUBANI

Name of Co-promoter

Project Registration is

Starting date of Project

20/11/2019

orPhase of the Project

Type of Project or Phase

ofthe Project

1. Residential
2. Commercial

project

3. Residential- cum-
Commercial4, Plotted

RESIDENTIAL

Period of validity of map

bythe

Competent Authority

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS

Building/ Apartment Type CarpetArea Total Number of
Block sanctioned
Number apartments

1. 1 BHK -

2. 2 BHK, - 2 BHK 30

3. 3 BHK - 3 BHK

4. Shop -

5. Bungalow -

6. Plot etc. -

Total Number of
Apartments -

1. Booked/
Allotted -0

Previous-5
2. Sold -

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES

Building / Block
Number

Total Number of Sanctioned
Garages

Total Number of Garages:
1. Booked/Allotted
2. Sold

0
Previous-5




1Iv. DETAILS OF BUILDING APPROVALS

(If already filed along with Registration Application, then there is no need of further filing)

S.No. | Name of the Approval / Issuing AppliedDate | Issuance Enclosed as
N.O.C./ Permission / Authority Date Annexure No.
Certificate

1. NOC for Environment

2. Fire N.O.C.

3. Water Supply Permission

4. NOC from Airport Authority
of India

5. Other Approval(s), if any,

required for the Project.

V. CONSTRUCTION PROGRESS OF THE PROJECT

1. Plan Case No.

(To beaded for each Building / Wing)

Percentage of Actual Work

S. No. Tasks / Activity Done(As on date of the
(1) (2) Certificate) (3)
1. Excavation (if any) 100%

2. Basements (if any) 100%
3. Podiums (if any) 100%
4. Plinth 100%
5. Stilt Floor 100%
6. Slabs of Super Structure 50%
7. Internal walls, Internal Plaster, 0%
Floorings, Doors and Windows within
Flats /Premises.
8. Sanitary Fittings within the 0%
Flat/Premises, Electrical Fittings
within the Flat/Premises
9. Staircases, Lifts Wells and Lobbies at 0%
each Floor level, Overhead and
Underground Water Tanks.
10. External plumbing and external 0%

plaster, elevation, completion of
Terraces with waterproofing of
theBuilding/Wing.




11. Installation of Lifts, water pumps,
Fire Fighting Fittings and
Equipment as per CFO NOC,
Electrical fittings, Mechanical
Equipment, compliance to conditions
of environment/CRZ NOC,

Finishing to entrance lobby/s, plinth
protection, paving of areas
appurtenant to Building/Wing,
Compound Wall and all other
requirements as me be required to
complete project as per
Specifications in Agreement of Sale.
Any other activities.

WATER PUMP INSTALLED

VI. AMENITIES AND COMMON AREA AND EXTERNAL

INFRASTRUCTUREDEVELOPMENT WORKS

Percentage of actual
Common Areas and Facilities Work Done (As on Det
S. Proposed date of the Certificate) .?
No. (Yes/No) ails
(1) (2) (3) (4) (5)
1. Internal Roads & Footpaths NO NO
2. Water Supply YES 20%
Sewerage (Chamber, YES 30%
Line, Septic Tank, STP)
4. Storm Water Drains YES 0%
5. Landscaping & Tree Planting NO NO
6. Street Lighting NO NO
7. Community Buildings NO NO
8. Treatment and Disposal of NO NO
Sewage and Sullage Water
9. Solid Waste Management & NO NO
Disposal
10. | Water Conservation / Rain YES 0%
Water Harvesting
11. | Energy Management NO NO
12. | Fire Protection and Fire YES 0%
Safety Requirements




13. | Closed Parking YES 30%
14. | Open Parking NO NO
15. | Electrical Meter Room, Sub- NO NO
Station, Receiving Station
16. | Others (Option to Add NO NO
More)
VI An EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF
PLOTTED DEVELOPMENT
PERCENTAGE OF
PROPOSED ACTUALWORK Detail
YES/NO. DONE (As on dateof etaus
certificate)
NO NO
1 Internal Roads and foot
: paths
YES 20%
2. Water Supply
YES 0%
3 Sewerage Chambers Septic
) Tank
YES 0%
4 Drains
NO NO
5 Parks, Land Scaping and
: Tree Planting
Street Lighting NO NO
6.
NO NO
7 Disposal of sewage & sullage
) water
3 Water conservation/Rain YES 0%
) Water Harvesting
NO NO
9. Energy Management
VII. GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE
PROJECT
(A) | Sr. No.
1. Front Elevation ATTACHED
2. Rear Elevation ATTACHED




Side Elevation

ATTACHED

(B)

Photograph of each floor

ATTACHED

VIII. FINANCIAL PROGRESS OF THE PROJECT

S. No. Particulars Amount (In Rs.)
(1) (2) (3)
1. Project Account No. 10190006879045
2. Estimated Cost of the Project including land cost at 77332000.00/-

the start of the Project
3. Amount received during the Quarter 1458305.00/-/-
4. Actual Cost Incurred during the Quarter 382379.00/-
5. Net amount at end of the Quarter 1075926.80/-
6. Total expenditure on Project till date 6605673.20/-
7. Cumulative fund collected till the end of Quarter in 7699905.00/-
question
8. Cumulative expenditure done till the end of Quarter 6605673.20/-
in question

IX. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED

X. MISCELLANEOUS

A | List of Legal Cases (if any)

1. | Case No. NO ANY
2. | Name of Parties NO ANY
B | Sale/Agreement for Saleduring

the Quarter
1. | Sale Deed NO ANY
2. | Agreement for Sale PREVIOUS-3

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART

Weather the project in progress is as per time schedule or lagging behind?




Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are
true to the best of my knowledge and nothing material has been concealed here
from. I am/we are executing this undertaking to attest to the truth of all the
foregoing and to apprise the Authority of such facts as mentioned as well as for

whatever other legal purposes this undertaking may serve.

For SsAI H MES
(" =
Signature (?f Prrgr?lgter
Name:

Date:



