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Quarterly Progress Report for quarter ending Jan-Mar of 2024 (Year) 

I. PARTICULARS OF PROJECT 

Project Registration Number BRERAP93357-1/1258/R-1691/2021 

Name of Project/Phase 
of Registered Project 

MAYURA CITY 

Name of Promoter MAA TARA CITY HOMES PVT. LTD . 

Project Address MAUZA- NEURA, THANA NO.- 104, KHATA NO- 
122,124,130,131,142,146,148,PLOT NO.- 
1503,1504,1505,1506,1507,1508 PART OF ALL, 
DANAPUR, DIST.- PATNA 

Name of Co-promoter NA 

Project Registration is valid up to 05/11/2025 

Starting date of Project or Phase 
of the Project 

05/11/2020 

Type of Project or Phase of the 
Project 

Residential/Group Housing 

Period of validity of map by the 
Competent Authority 

Three Years from the date of passing of MAP 

 

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 

Building/Block Number 
Apartment 

Type 

Carpet 

Area 

(In Sqft) 

Total Number 

of sanctioned 

apartments 

Total Number of Apartment  

MAYURA CITY BLOCK A 3 BHK 769.00 28 1. Booked/ Alloted-  32 

2. Sold-      

 

MAYURA CITY BLOCK A  3 BHK 772.00 28 

MAYURA CITY BLOCK B  3 BHK 962.00 32 

MAYURA CITY BLOCK B  2 BHK 620.00 32 

MAYURA CITY BLOCK C 3 BHK 924.00 18 

MAYURA CITY BLOCK C  3 BHK 910.00 18 

MAYURA CITY BLOCK C 3 BHK 924.00 18 

MAYURA CITY BLOCK D 1 BHK 405.00 27 

MAYURA CITY BLOCK D  1 BHK 572.00 18 



  

 

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES 
Building / Block 
Number 

Total Number of 
Sanctioned Garages 

Total Number of 
Garages: 

1. Booked/Allotted - - 
2. Sold - 

 

MAYURA CITY No Garages available  

 

 

IV. DETAILS OF BUILDING APPROVALS 
(If already filed along with Registration Application, then there is no need of further filing) 

S. No. Name of the Approval / 
N.O.C./ Permission / 
Certificate 

Issuing Authority Applied 
Date 

Issuance 
Date 

Enclosed 
as 
Annexure 
No. 

1. NOC for Environment     

2. Fire N.O.C.     

4. NOC from Airport Authority 
of India 

    

5. Other Approval(s), if any, 
required for the Project. 

    

 

 

 

V. Construction Progress of the Project 

1. Plan Case No.-PMAA/PRN/Neora/Bihta/Block A+B+C+D/B+G+9 (MAYURA CITY BLOCK A) 
(To be added for each Building / Wing) 

S. No. 
(1) 

Tasks / Activity  
(2) 

Percentage of Actual Work Done (As on 
date of the Certificate) 

(3) 

1. Excavation  (if any) 100% 

2. Basements  (if any) 0% 

3. Podiums      (if any) NA 

4. Plinth 0%  
 5. Stilt Floor 0% 

6. Slabs of Super Structure 0% 

7. Internal walls, Internal Plaster, Floorings, Doors 
and Windows within Flats /Premises. 

0% 

8. Sanitary Fittings within the Flat/Premises, 
Electrical Fittings within the Flat/Premises 

0% 



  

9. Staircases, Lifts Wells and Lobbies at each 
Floor level, Overhead and Underground Water 
Tanks. 

0% 
 

10. External plumbing and external plaster, 
elevation, completion of terraces with 
waterproofing of the 
Building/Wing. 

0% 

11. Installation of Lifts, water pumps, Fire Fighting 
Fittings and Equipment as per CFO NOC, 
Electrical fittings, Mechanical 
Equipment, compliance to conditions of 
environment/CRZ NOC, 
Finishing to entrance lobby/s, plinth 
protection, paving of areas appurtenant to 
Building/Wing, Compound Wall and all other 
requirements as my be required to complete 
project  as  per specifications in Agreement of 
Sale. 
 
Any other activities. 

0% 

 

 

 

V. Construction Progress of the Project 

1. Plan Case No.-PMAA/PRN/Neora/Bihta/Block A+B+C+D/B+G+9 (MAYURA CITY BLOCK B) 
(To be added for each Building / Wing) 

S. No. 
(1) 

Tasks / Activity  
(2) 

Percentage of Actual Work Done (As on 
date of the Certificate) 

(3) 

1. Excavation  (if any) 100% 

2. Basements  (if any) 70% 

3. Podiums      (if any) NA 

4. Plinth 100%  
 5. Stilt Floor 80% 

6. Slabs of Super Structure 20% 

7. Internal walls, Internal Plaster, Floorings, Doors 
and Windows within Flats /Premises. 

0% 

8. Sanitary Fittings within the Flat/Premises, 
Electrical Fittings within the Flat/Premises 

0% 



  

9. Staircases, Lifts Wells and Lobbies at each 
Floor level, Overhead and Underground Water 
Tanks. 

4% 
 

10. External plumbing and external plaster, 
elevation, completion of terraces with 
waterproofing of the 
Building/Wing. 

0% 

11. Installation of Lifts, water pumps, Fire Fighting 
Fittings and Equipment as per CFO NOC, 
Electrical fittings, Mechanical 
Equipment, compliance to conditions of 
environment/CRZ NOC, 
Finishing to entrance lobby/s, plinth 
protection, paving of areas appurtenant to 
Building/Wing, Compound Wall and all other 
requirements as my be required to complete 
project  as  per specifications in Agreement of 
Sale. 
 
Any other activities. 

0% 

 

 

V. Construction Progress of the Project 

1. Plan Case No.-PMAA/PRN/Neora/Bihta/Block A+B+C+D/B+G+9 (MAYURA CITY BLOCK C) 
(To be added for each Building / Wing) 

S. No. 
(1) 

Tasks / Activity  
(2) 

Percentage of Actual Work Done (As on 
date of the Certificate) 

(3) 

1. Excavation  (if any) 100% 

2. Basements  (if any) 80% 

3. Podiums      (if any) NA 

4. Plinth 100%  
 5. Stilt Floor 100% 

6. Slabs of Super Structure 37% 

7. Internal walls, Internal Plaster, Floorings, Doors 
and Windows within Flats /Premises. 

4% 

8. Sanitary Fittings within the Flat/Premises, 
Electrical Fittings within the Flat/Premises 

0% 



  

9. Staircases, Lifts Wells and Lobbies at each 
Floor level, Overhead and Underground Water 
Tanks. 

15% 
 

10. External plumbing and external plaster, 
elevation, completion of terraces with 
waterproofing of the 
Building/Wing. 

0% 

11. Installation of Lifts, water pumps, Fire Fighting 
Fittings and Equipment as per CFO NOC, 
Electrical fittings, Mechanical 
Equipment, compliance to conditions of 
environment/CRZ NOC, 
Finishing to entrance lobby/s, plinth 
protection, paving of areas appurtenant to 
Building/Wing, Compound Wall and all other 
requirements as my be required to complete 
project  as  per specifications in Agreement of 
Sale. 
 
Any other activities. 

0% 

 

 

 

V. Construction Progress of the Project 

1. Plan Case No.-PMAA/PRN/Neora/Bihta/Block A+B+C+D/B+G+9 (MAYURA CITY BLOCK D) (To 
be added for each Building / Wing) 

S. No. 
(1) 

Tasks / Activity  
(2) 

Percentage of Actual Work Done (As on 
date of the Certificate) 

(3) 

1. Excavation  (if any) 0% 

2. Basements  (if any) NA 

3. Podiums      (if any) NA 

4. Plinth 0%  
 5. Stilt Floor 0% 

6. Slabs of Super Structure 0% 

7. Internal walls, Internal Plaster, Floorings, Doors 
and Windows within Flats /Premises. 

0% 

8. Sanitary Fittings within the Flat/Premises, 
Electrical Fittings within the Flat/Premises 

0% 



  

9. Staircases, Lifts Wells and Lobbies at each Floor 
level, Overhead and Underground Water Tanks. 

0% 
 

10. External plumbing and external plaster, 
elevation, completion of terraces with 
waterproofing of the 
Building/Wing. 

0% 

11. Installation of Lifts, water pumps, Fire Fighting 
Fittings and Equipment as per CFO NOC, 
Electrical fittings, Mechanical 
Equipment, compliance to conditions of 
environment/CRZ NOC, 
Finishing to entrance lobby/s, plinth protection, 
paving of areas appurtenant to Building/Wing, 
Compound Wall and all other requirements as 
my be required to complete project  as  per 
specifications in Agreement of Sale. 
 
Any other activities. 

0% 

 

 

VI. (Amenities and Common Area and External Infrastructure Development Works) 

S. No. Common Areas and Facilities Proposed 
(Yes/No) 

Percentage of actual 
Work Done (As on date 
of the Certificate) 

Details 

(1) (2) (3) (4) (5) 

1. Internal Roads & Footpaths Yes 0%  

2. Water Supply Yes 50% Pump 
Installed 

3. Sewerage (Chamber, Line, Septic 
Tank, STP) 

Yes 0%  

4. Storm Water Drains No   

5. Landscaping & Tree Planting No   

6. Street Lighting No   

7. Community Buildings No   

8. Treatment and Disposal of 
Sewage and Sullage Water 

No   



  

9. Solid Waste Management & 
Disposal 

No   

10. Water Conservation / Rain Water 
Harvesting 

No   

11. Energy Management No   

12. Fire Protection and Fire Safety 
Requirements 

Yes 0%  

13. Closed Parking Yes 0%  

14. Open Parking No   

15. Electrical Meter Room, Sub- 
Station, Receiving Station 

No   

16. Others (Option to Add More) No   

 

VII. GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE PROJECT 

(A) S. No. Particulars 

 1. Front Elevation.- Attached Below 

 2. Rear Elevation.- Attached Below 

 3. Side Elevation.- Attached Below 

(B)  Photograph of each floor  

 

 VIII.  Financial Progress of the Project 

S.No. Particulars Amount (in Rs.) 

1 Project Account No. 921020009151729 

2 
Estimated Cost of the Project including land cost at the 
start of the Quarter (In Lakh) 

2,387.00/- 

3 Amount received during the Quarter 81,30,562.00/- 

4 Actual Cost Incurred during the Quarter 76,04,247.00/- 

5 Net amount at end of the Quarter 1,41,406.00/- 

6 Total expenditure on Project till 31.03.2024 4,21,51,514.00/- 

7 
Cumulative fund collected till the end of Quarter in 
question 

4,30,15,788.00/- 

8 
Cumulative expenditure done till the end of Quarter 
in question 

4,21,51,514.00/- 

 

 



  

IX. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED 

     

 

 

 

X. MISCELLANEOUS 

A List of Legal Cases (if any) 

1. Case No. NA 

2. Name of Parties NA 

B Sale/Agreement for Sale during the Quarter 

1. Sale Deed 0 

2. Agreement for Sale 17 

 

 

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART 

Weather the project in progress is as per time schedule or lagging behind? 
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Project Site Photographs 

Block A 

  



  

Block B 

 

 

 

  



  

Block C 
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Undertaking: 

 

I/we solemnly affirm, declare and undertake  that all  the details  stated  above  are  true  to the best 

of my/our knowledge and nothing material  has  been  concealed  here  from.  I am/we are executing 

this undertaking to attest to the truth of all the  foregoing  and  to apprise the Authority of such facts 

as mentioned as well as for  whatever  other  legal purposes this undertaking may serve. 

 

 

Signature of Promoter  

MAA TARA CITY HOMES PVT. LTD . 

 

 

 

 

 

 

Date : 


