
. 
I 

Ii 
I 
I 

I ' 

FORM-7 
[REGULATION 9) 

(Quarterly Progress Report for quarter ending March of 2024 Year) 

I. PARTICULARS OF PROJECT 
Project Registration BRERAP14128-1/181/R- Name of Project/Phase Number 1347/2022 of Registered Project 

Name of Promoter RA)GHARANA ASSOCIATES Project Address 
PRIVATE LIMITED 

Name of Co- N/A 
promoter 
Project Registration 20/08/2025 
is valid up to 
Starting date of 05/04/2022 
Project or Phase 
of the Proiect 
Type of Project 1. Residential 
or Phase of the 2. Commercial 
Project 3. Residential- cum- Residential Commercial 

4. Plotted project 

Period of validity of 3 YEARS 
map by the 
Competent Authority 

BELA GARDEN 
APARTMENT 

OPPOSITE PTC 
COLONY, GATE N0-3, 

P.0-LALBAGH, 
DISTRICT-

DARBHANGA-846004 

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 
Building/Block Apartment Type Carpet Total Number of Total Number of Number Area sanctioned Apartments -

1. 1 BHK - apartments 
2. 2 BHK, - 5 4240.00 1. Booked/ 
3. 3 BHK - 24 23324.00 29 Allotted -15 
4. Shop - 2. Sold -NIL 5.Bungalow -
6. Plot etc. -

III. DISCLOSURE OF SOLD/ BOOKED INVENTORY OF GARAGES 
Building / Block Number Total Number of Sanctioned Total Number of Garages: Garages 

1. Booked/ Allotted 15 -
29 2. Sold - NLL 



IV. DETAILS OF BUILDING APPROVALS 
(If Already flied with Registration Application, then there Is no need of Further Flllng) 

S.No Name Of the Approval / N.O.C / Issuing Applied Issuance Enclosed as 

Permission / Certificate Authority Date Date Annexture No. 

1. NOC For Enviornment 

2. Fire N.O.C 

3 . Water Supply Permission 

• 4. N.O.C Form Airport Authority of 
India 

s. Other Approval [S], If any, 
required for the Project 

IV. Construction Progress of the Project 
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1. Building / Wing / Layout Number (To beaded for each Building/ Wing) 

Percentage of Actual Work Done 
S. No. Tasks / Activity (As on date of the Certificate) 

(1) (2) (3) 

1. Excavation (if any) 100% 

2. Basements (if any) 1000/o 

3. Podiums (if any) NIA 

4. Plinth 1000/o 

5. Stilt Floor 

6. Slabs of Super Structure Six Slabs 

7. Internal walls, Internal Plaster, Ground + all four floor internal Brick Work Completed 
Floorings, Doors and Windows within Ground + three Floor Internal Plaster ls completed 
Flats /Premises. 

8. Sanitary Fittings within the 75% 
Flat/Premises, Electrical Fittings 
within the Flat/Premises 

9. Staircases, Lifts Wells and Lobbies at 75% 
each Floor level, Overhead and 
Underground Water Tanks. 



10. External plumbing and external External Plaster 3 side completed 
plaster, elevation, completion of 
terraces with waterproofing of the 
Building/Wing. 

11. Installation of Lifts, water pumps, 
Fire Fighting Fittings and 
Equipment as per CFO NOC, 
Electrical fittings, Mechanical 
Equipment, compliance to conditions 
of environment/CRZ NOC, 
Finishing to entrance lobby/s, plinth 

50% protection, paving of areas 
appurtenant to Building/Wing, 
Compound Wall and all other 
requirements as my be required to 
complete project as per 
specifications in Agreement of Sale. 

Any other activities. 

V. Amenities and Common Area and External Infrastructure Development Works) 

Percentage of actual 
Common Areas and Facilities Work Done (As on Details S. No. Proposed (Yes/No) date of the 

Certificate) 
(1) (2) (3) (4) (5) 
1. Internal Roads & Footpaths YES 0% 

2. Water Supply YES 0% 

3. Sewerage (Chamber, YES 0% 
Line, Septic Tank, STP) 

4. Storm Water Drains NO 

5. Landscaping & Tree Planting NO 

6. Street Lighting NO 

7. Community Buildings NO 

8. Treatment and Disposal of NO 
Sewage and Sullage Water 
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9. Solid Waste Management & NO 
Disposal 

10. Water Conservation / Rain NO 
Water Harvesting 

11. Energy Management NO 

12. Fire Protection and Fire YES 0% 
Safety Requirements 

13. Closed Parking NO 

14. Open Parking Yes 

15. Electrical Meter Room, Sub- YES 0% 
Station, Receiving Station 

16. Others (Option to Add 
More) 

VI. PHOTOGRAPH OF THE BLOCKS (EACH BLOCK) OF THE BUILDING 
S. No. Particulars 

1. Front Elevation Attach 
2. Rear Elevation Attach 
3. Side Elevation Attach 

VII. Financial Progress of the Project 

S. No. I Particulars I Amount (In Rs.) 

(1) (2) (3) 
1. Project Account No. 0723102000008556 
2. Estimated Cost of the Project including land cost at 

the start of the Quarter 
3. Amount received during the Quarter 3,00,000=00 

4. Actual Cost Incurred during the Quarter 57,12,800=00 

5. Net amount at end of the Quarter 3,01,744=24 

6. Total expenditure on Project till date 3,69, l 8,804=00 

7. Details of Mortgage or Charge, if any, created on the 
Land and the projects 

. . 
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VIII. MISCELLANEOUS 
A List of Legal Cases (if any) 
1. Case No. NO 
2. Name of Parties NO 
B Sale/ Agreement for Sale 

during the Quarter 
1. Sale Deed 
2. Agreement for Sale 03 

UndertakinK: 
I/we solemnly affirm, declare and undertake that all the details stated above are true tothe best of my/ our knowledge and nothing material has been concealed here from. I am/we are executing this undertaking to attest to the truth of all the foregoing and to apprise the Authority of such facts as mentioned as well as for whatever other legal purposes this undertaking may serve 

Rajgharana Associates Pvt. LTD. 
Bela Gprtment 

Signature of Prclli'i'otW 
Name: Rakesh Nayak 
Date: 14.04.2024 






