=7 lalalpur Infrastructure Pvt. Ltd.

Head Office : 1-2, First Floor, Jalalpur City, Opp. Gola Road, Patna - 801503

JALALPUR Phone : 0612-3223631, website : www.jalalpurinfra.in www.jalalpurinfra.com
Real People in Real Estate

‘Rtjf Sesssnnenoo The Rera, Bihar

6" Floor, Bihar State Building Construction Corporation Building
Shastri Nagar
Patna 800023

Dear Sir/Mam,

As per your Letter Dated 29" September 2021, we are submitted below mentioned documents
for your kind pursue.

1.
PARTICULARS OF THE PROJECT '
S. Particular Detail

No.

—

Name of the project Jalalpur GEMS '

2 | Name of the promoter Jalalpur Infrastructure P Ltd.
3 | RERA Registration No. BRERAP00081-2/688/R- ’
448/2019
. 4| Report for quarter ending 01/01/2024 to 31/03/2024
- | Projected Date of Completion _ 30/09/2023 |
6

Total Build-up area of the project 1292.52

[ (SquareMtr) ~ ~ ©

7 | Location Opp. Gyan Niketan Girls School, |

' Ghurdaur Road, |
u o _Digha, Patna (Bihar)
.

2.
FINANCIAL PROGRESS
: A ———
S. No. _Particular ] Amount
1 Total estimated cost of the project 10,40,00,000.00
2 Expenditure to be incurred upto the quarter
ending as per the projections mentioned at 15,72,895.00 |

the time of registration,
(i) Actual expenditure incurred till end of |
3 uarter under reference,
(ii) Expenditure of total estimated c_o_s_:il_?’if

Whether the project is on schedule as per
the actual expenditure, R
L 4 (1) Specify the reason if notas per schedule |




10 Bank Balance at the end of the quarter

13,07,629.08

(ii) Mention details on how to overcome NA |
the backlog ‘
5 Project account No. o 38103978889
6 | Bank Name tc Bank of India |
- : B Statc Bank of India |
Bank Balance at the start of the quarter 3,07,785.08 '
8 Amount received during the quarter 25,72,739.00 I
9 Expenditure during the quarter 15,72,895.00 '

—
|

3.
[ JALALPUR GEMS |
Flats No.of |

Particulars | BHK |2BHK |3 BHK Garages | Building |

' No. of Flats/ Garages 8 32 51 o
available for Sale (A)
Booked as on 30/09/2023 8 32 51 1

L (B)

| Balance (A-B) 0 0 0 0

Annexure- 2)

4. Photographs is attached here with for your kind perusals. (

Thanks & Regards
For, Jalalpur Infrastructure P Ltd.

M

Jalalpur lnfrastfucture PV(:

Director

r. Rajeev Kumar Singh
(Director)
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