

D.No- 1143, dated- 25/10/2021

Time- 12:45

Galaxy Height's

146

Ganguli Para, Bhatta Durga Bari (Purnea) 854301

Mob.- 7545845792, 9931410092

Ref.....

Date. 10.10.2021

To,

The Chairman,

Real Estate Regulatory Authority,

Bihar, 4th / 6th Floor,

Bihar State Building Construction Corporation Limited Complex,

Shastri Nagar, Patna - 800023.

Sub : - Modification of Ending date of Project for the Project of **GALAXY HOMES**, Regd no **BRERAP5223-1/1175/R1159/2021**.

Respected Sir,

We the Partners of **Galaxy Height's** project Name, **Galaxy Homes**, Project site : - Khata No 171/621, Kheshra no : 487, 487/1360, ward no : 25 new 06 old, Thana No 123/1, Mouza : Madhubani, Bhatta Durgabari, Gangulipara, Bhatta Bazar, Purnea - 854301.

Sir, we are registered under RERA through Regd no **BRERAP5223-1/1175/R1159/2021** dated **02.7.2021**, However we have applied for RERA approval we have sanctioned the date of completion is 31.01.2024. but due to **CORONA Pandemic** approval got delayed and we got only eight months from July 2021 to March 2022 for completion of the project.

Further impact of COVID needi no explanation and as a general concession RERA has given one year for additional for project completion.

Sir, hence we are requesting you to kindly extend the date of the completion of the project for 3 year from the date of RERA approval as per RERA guidelines.

From :

Galaxy Height's
Bhatta Durga Bari
Ganguli Para Near
Shankar CHOUCK
M.B -> 9693508647

Galaxy Height's

अनिल कुमार

PARTNER

Partner of Galaxy Heights

Abnish Kumar.