



REAL ESTATE REGULATORY AUTHORITY, BIHAR

4th /6th Floor, Bihar State Building Construction Corporation Limited Complex,
Shastri Nagar Patna – 800023

FORM 'D'

[See rule 6(4)]

INTIMATION OF REJECTION OF APPLICATION FOR EXTENSION OF REGISTRATION OF PROJECT

Letter No: 137/2021 / 1138

Date: 31.03.2025

From:

The Real Estate Regulatory Authority,
4th & 6th Floor,
Bihar State Building Construction Corporation Campus,
Hospital Road, Shastri Nagar,
Patna- 800023, Bihar.

To,
Shri Basant Kumar, Director,
Star India Construction Pvt. Ltd.,
Office at: 210, Aadharshila Complex,
South Gandhi Maidan, Patna- 800001,
Bihar.
Email Id: director@starindiacl.com

Sub: Registration No: BRERAP0134-8/137/R-1329/2022, for extension of registration of project Dhanraj Complex Block - C, Date: 15.02.2024 and brought on hearing under section 6 of Real Estate (Regulations and Development) Act, 2016 held on 04.10.2024.

Sir,

You are hereby informed that your application for extension of registration of the project, as above, is rejected for the reasons that the following information and documents have not been furnished;

1. As per QPR and photographs of the 3rd quarter of financial year 23-24 submitted by the promoter, it is clearly visible that, only structural work is complete up to B+G+2 and partial work for B+G+3 has been done, which is less than 50% of the work whereas in the letter dated 29-06-2024, you have mentioned that 80% of the work is completed. Hence in this case provide a certificate issued from the empaneled Engineer/Architect in which the actual percentage of work which have been completed in the project should be mentioned.
2. As per Bihar RERA/Gen. Regulations/2024; dated: 01/08/2024, [Regulation 10] the promoter is directed to pay an Application charge of Rs. 20,00,000/- for extension of registration under section 6.

Place: Patna

Date: 31.03.2025

SEAL



[Signature]
Authorised Officer
31/3/25

REAL ESTATE REGULATORY AUTHORITY, BIHAR

4TH /6TH FLOOR, BIHAR STATE BUILDING CONSTRUCTION CORPORATION LIMITED COMPLEX,
SHASTRI NAGAR PATNA - 800023



FORM 'C'

[See rule 5(1)]


REGISTRATION CERTIFICATE OF PROJECT

This registration is granted under section 5 of the Bihar Real Estate (Regulation & Development) Rules, 2017 to the following project:

Project registration number : BRERAP00134-8/137/R-1329/2022
Project Name : Dhanraj Complex Block-C (New Project),
Project Address : Danapur Abhimanyu Nagar, Jalalpur (Khesra/ Plot No- 284/682, 799, 285(P), 286(P), Khata No.-126, 718, 203, 184, Thana No-22, Mauza-Jalalpur),
Sub division/District : Danapur, Dist.- Patna.

1. Company Star India Construction Pvt Ltd. having its registered office at 210, Aadharshila Complex, South Ghandi Maidan, Patna-800001
2. This registration is granted subject to the following conditions, namely :-
 - a. The promoter shall enter into an agreement for sale with the allottee as prescribed by the State Government [Refer Rule 8, Annexure of Bihar Real Estate (Regulation And Development) Rules, 2017] ;
 - b. The promoter shall execute and register a conveyance deed in favour of the allottee or the association of the allottees, as the case may be, of the apartment, plot or building, as the case may be, or the common areas as per Section 17;
 - c. The promoter shall deposit seventy per cent. of the amounts realized by the promoter in a separate account to be maintained in a schedule bank (Kotak Mahinda, Branch Name- Boring Road, Patna, Account No. 2145208686, IFSC Code : KKBK0005651) to cover the cost of construction and the land cost to be used only for that purpose as per sub-clause (D) of clause (I) of sub-section (2) of Section 4;
 - d. The registration shall be valid for a period of 02 Years 00 Month commencing from 30/01/2022 And ending with 17/03/2024 (Subject to extension of validity of map from Competent Authority) unless extended by the Authority in accordance with the Act and the rules made there under;
 - e. The promoter shall comply with the provisions of the Act and the rules and regulations made there under; including quarterly report of the project.
 - f. The promoter shall not contravene the provisions of any other law for the time being in force as applicable to the project.
3. If the above mentioned conditions are not fulfilled by the promoter, the Authority may take necessary action against the promoter including revoking the registration granted here in, as per the Act and the rules and regulations made there under.

Dated: 30/01/2022
Place: Patna


Signature and seal of the Authorized Officer
Real Estate Regulatory Authority

NOTE:

- 1) This registration is being granted based on the information and documents furnished by the Promoter and the Authority bears no responsibility for the authenticity of the same. In case the promoter submitted a false or invalid document or credential, it may lead to the cancellation of registration of the project by the Authority. Registration granted cannot be construed as evidence in respect of right, conversion of land, use title or interest of the plot over which plan is approved.
- 2) With regard to the information or documents that are not provided by the concerned promoter, the Authority has ensured that written explanation or reason for the same has been submitted to the Authority and it would be put up on the website for public viewing.
- 3) The above registration is valid for a period of **02 Years 00 Month** as provided in 2(d), subject to the condition that the promoter shall get their map validated for such period from the map sanctioning authority as required under Bihar Building Bye- laws and resubmit the same to the RERA, Bihar. Failure in submitting the validated map may lead to the cancellation of registration of the project by the Authority.
- 4) Promoter shall ensure compliance to all NOCs and obtain Occupancy Permission from the Competent Authority as required under Bihar Building Bye Laws, 2014
- 5) Open Parking area comes in common area, and as such it cannot be sold.
- 6) At the project construction site, display of project details on a 6'x 6' board is essential.
- 7) In case of any papers not found in order, the same should be made available within one month.



Signature and seal of the Authorized Officer
Real Estate Regulatory Authority

Memo NO-RERA/PRO-REG-137/2021/489
RERA/PRO-REG/Master File/Misc/115/2021

Dated 31/03/22

Copy to: Chairman RERA/ Members RERA/ Star India Construction Pvt Ltd

Copy to: Branch Manager Kotak Mahinda, Boring Road, Patna

Signature and seal of the Authorized Officer
Real Estate Regulatory Authority

Typed By: Dev Prakash
30-03-2022

Checked By: [Signature]
30/03/2022

Rechecked By: [Signature]
30/03/2022